FORM CD-451 (REV 10-98) LF DAO 203-26			[X]GRANT []COOPERATIVE AGREEMENT		
U. S. DEPARTMENT OF COMMERCE AMENDMENT TO FINANCIAL ASSISTANCE AWARD			ACCOUNTING CODE		
			AWARD NUMBER		
			NT10BIX5570103		
RECIPIENT NAME Nevada Hospital Association			AMENDMENT NUMBER		
			3		
STREET ADDRESS 5250 Neil Rd., Ste 302			EFFECTIVE DATE		
			06/18/2012		
CITY, STATE, ZIP CODE Reno NV 89502-6568			EXTEND WORK COMPLETION TO 07/31/2013		
CFDA NO. AND PROJECT TITLE					
11.557 Recovery Act Nevada Broadband Telemedicine Initiative					
COSTS ARE REVISED AS FOLLOWS	PREVIOUS ESTIMATED COST	ADD		DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST	\$19,643,717.00	\$0.00		\$0.00	\$19,643,717.00
RECIPIENT SHARE OF COST	\$5,327,550.00	\$0.00		\$0.00	\$5,327,550.00
TOTAL ESTIMATED COST	\$24,971,267.00	(\$-0.00)		\$0.00	\$24,971,267.00
1. To incorporate the Corrective Action Plan per the attached letter dated 06/14/2012 into the Grants File and allow the recipient to respond within Grants Online. 2. A response in writing is due by Thursday, July 5, 2012. 3. To revise NOAA Administrative Special Award Conditions. This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the					
Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment. [X] Special Award Conditions (Attachment B)					
[] Line Item Budget (Attachment A)					
[] Other(s)					
SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER			TITLE		DATE
Alan Conway			Grants Offic	cer	06/18/2012
TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL Eva LaBarge on behalf of Bill Welch			TITLE President/C	ЕО	DATE 06/21/2012