

FORM CD-451
(REV 10-98) LF
DAO 203-26

U. S. DEPARTMENT OF COMMERCE

**AMENDMENT TO
FINANCIAL ASSISTANCE AWARD**

GRANT COOPERATIVE AGREEMENT

ACCOUNTING CODE

AWARD NUMBER

NT10BIX5570059

RECIPIENT NAME

Public Utility District of Pend Oreille County

AMENDMENT NUMBER

3

STREET ADDRESS

130 N Washington Ave

EFFECTIVE DATE

04/01/2013

CITY, STATE, ZIP CODE

Newport WA 99156-9070

EXTEND WORK COMPLETION TO

09/30/2013

CFDA NO. AND PROJECT TITLE

11.557 Recovery Act - Pend Oreille County PUD Broadband Network

COSTS ARE REVISED AS FOLLOWS	PREVIOUS ESTIMATED COST	ADD	DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST	\$27,257,838.00	\$0.00	\$0.00	\$27,257,838.00
RECIPIENT SHARE OF COST	\$6,814,459.00	\$0.00	\$0.00	\$6,814,459.00
TOTAL ESTIMATED COST	\$34,072,297.00	(\$-0.00)	\$0.00	\$34,072,297.00

REASON(S) FOR AMENDMENT

- To extend award 6 months through 09/30/2013. Delay is due to an 8-month preparation and review of FONSI, and well as the time consuming engineering solution that followed.
- To revise NOAA Administrative Standard Award Conditions.

This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.

Special Award Conditions (Attachment B)

Line Item Budget (Attachment A)

Other(s)

SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER

Larry Jenkins

TITLE

Grants Officer

DATE

03/26/2013

TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL

Joe Onley

TITLE

Community Network System Manager

DATE

03/26/2013