

ANNUAL PERFORMANCE PROGRESS REPORT FOR SUSTAINABLE BROADBAND ADOPTION

General Information

1. Federal Agency and Organizational Element to Which Report is Submitted Department of Commerce, National Telecommunications and Information Administration	2. Award Identification Number 12-43-B10554	3. DUNS Number 025637356
4. Recipient Organization TAMPA HOUSING AUTHORITY 1529 W MAIN ST, TAMPA, FL 336074415		
5. Current Reporting Period End Date (MM/DD/YYYY) 12-31-2010	6. Is this the last Annual Report of the Award Period? <p style="text-align: center;"> <input type="radio"/> Yes <input checked="" type="radio"/> No </p>	
7. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.		
7a. Typed or Printed Name and Title of Certifying Official Rosa Hill Grants Coordinator	7c. Telephone (area code, number and extension) 813-253-0551 X132	
	7d. Email Address rosah@thaf1.com	
7b. Signature of Certifying Official Submitted Electronically	7e. Date Report Submitted (MM/DD/YYYY): 02-20-2011	

PROJECT INDICATORS																																																
<p>1. Does your Sustainable Broadband Adoption (SBA) project foster a particular broadband technology or technologies? If so, please describe this technology (or technologies) (600 words or less).</p> <p>N/A</p>																																																
<p>2a. Please list all of the broadband equipment and/or supplies you have purchased during the most recent calendar year using BTOP grant funds or other (matching) funds, including any customer premises equipment or end-user devices. If additional space is needed, please attach a list of equipment and/or supplies. Please also describe how the equipment and supplies have been deployed (100 words or less).</p> <table border="1"> <thead> <tr> <th>Manufacturer</th> <th>Item</th> <th>Unit Cost per Item</th> <th>Number of Units</th> <th>Narrative description of how the equipment and supplies were deployed</th> </tr> </thead> <tbody> <tr> <td>N/A</td> <td>0</td> <td>0</td> <td>0</td> <td>N/A</td> </tr> <tr> <td colspan="2">Totals</td> <td>0</td> <td>0</td> <td></td> </tr> </tbody> </table> <div style="text-align: center; margin-top: 10px;"> Add Equipment Remove Equipment </div>					Manufacturer	Item	Unit Cost per Item	Number of Units	Narrative description of how the equipment and supplies were deployed	N/A	0	0	0	N/A	Totals		0	0																														
Manufacturer	Item	Unit Cost per Item	Number of Units	Narrative description of how the equipment and supplies were deployed																																												
N/A	0	0	0	N/A																																												
Totals		0	0																																													
<p>2b. To the extent you distribute equipment/supplies to beneficiaries of your project, please describe the equipment/supplies you distribute, the quantities distributed, and the specific populations to whom the equipment/supplies are distributed (600 words or less).</p> <p>N/A</p>																																																
<p>3. For SBA access and training provided with BTOP grant funds, please provide the information below. Unless otherwise indicated in the instructions, figures should be reported <u>cumulatively</u> from award inception to the end of the most recent calendar year. For each type of training (other than open access), please count only the participants who <u>completed</u> the course.</p> <table border="1"> <thead> <tr> <th>Types of Access or Training</th> <th>Number of People Targeted</th> <th>Number of People Participating</th> <th>Total Training Hours Offered</th> </tr> </thead> <tbody> <tr> <td>Open Lab Access</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>Multimedia</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>Office Skills</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>ESL</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>GED</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>College Preparatory Training</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>Basic Internet and Computer Use</td> <td>359</td> <td>0</td> <td>0</td> </tr> <tr> <td>Certified Training Programs</td> <td>6</td> <td>0</td> <td>0</td> </tr> <tr> <td>Other (please specify):</td> <td>0</td> <td>0</td> <td>0</td> </tr> <tr> <td>Total</td> <td>365</td> <td>0</td> <td>0</td> </tr> </tbody> </table>					Types of Access or Training	Number of People Targeted	Number of People Participating	Total Training Hours Offered	Open Lab Access	0	0	0	Multimedia	0	0	0	Office Skills	0	0	0	ESL	0	0	0	GED	0	0	0	College Preparatory Training	0	0	0	Basic Internet and Computer Use	359	0	0	Certified Training Programs	6	0	0	Other (please specify):	0	0	0	Total	365	0	0
Types of Access or Training	Number of People Targeted	Number of People Participating	Total Training Hours Offered																																													
Open Lab Access	0	0	0																																													
Multimedia	0	0	0																																													
Office Skills	0	0	0																																													
ESL	0	0	0																																													
GED	0	0	0																																													
College Preparatory Training	0	0	0																																													
Basic Internet and Computer Use	359	0	0																																													
Certified Training Programs	6	0	0																																													
Other (please specify):	0	0	0																																													
Total	365	0	0																																													
<p>4. Please describe key economic and social successes of your project during the past year, and why you believe the project is successful thus far (600 words or less).</p> <p>The project start date was August 19, 2010, Tampa Housing Authority has completed the following activities for year ending 2010:</p> <ul style="list-style-type: none"> - Overall Project: - Secured a contract agreement with Brighthouse Networks to provide modems and internet services to residents who live within Tampa Housing Authority's public housing communities. This service will be free to the family for a two (2) year period and allow these same residents to be able to sustain internet services for a minimum of three (3) additional years at an average cost of 59 percent lower than the standard monthly rate. - Tampa Housing Authority has established Memorandum of Understandings (MOU) with community partners to provide basic internet and various certification training programs 																																																

- Tampa Housing Authority is actively developing a Web Portal. This Web Portal will be comprised of quick links that allow residents to obtain information on self improvement and self-sufficiency opportunities offered through out Tampa Housing Authority and the broader community.
 - Through this grant award Tampa Housing Authority will provide 197 families a kiosk unit, placed in their home as an amenity

5. Please estimate the level of broadband adoption in the community(ies) and/or area(s) your project serves, explain your methodology for estimating the level of broadband adoption, and explain changes in the broadband adoption level, if any, since the project began.

5a. Adoption Level (%):	Narrative description of level, methodology, and change from the level at project inception (600 words or less).
0	N/A

6. Please describe the two most common barriers to broadband adoption that you have experienced this year in connection with your project. What steps did you take to address them (600 words or less)?

The project start date was August 19, 2010, therefore Tampa Housing Authority is not able to identify any barriers at this time.

7. To the extent that you have made any subcontracts or sub grants, please provide the number of subcontracts or sub grants that have been made to socially and economically disadvantaged small business (SDB) concerns as defined by section 8(a) of the Small Business Act, 15 U.S.C. 647, as modified by NTIA's adoption of an alternative small business size standard for use in BTOP. Please also provide the names of these SDB entities. (150 words or less)

0

8. Please describe any best practices / lessons learned that can be shared with other similar BTOP projects (900 words or less).

The project start date was August 19, 2010, therefore Tampa Housing Authority is not able to identify any barriers at this time.