




FIRST PERFORMANCE PROGRESS REPORT First Quarter 2010

1. Recipient Organization (Name and complete address including zip code) Santa Fe Civic Housing Authority	2. Award Identification Number 35-42-B10504
3. Performance Narrative (Q1) <i>Please describe your project activities and progress for the first quarter of 2010. This should include a description of federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., equipment purchases, outreach activities, training programs) to help structure your answer. (500 words or less)</i> <p>There has been no spending of any BTOP Funds, \$176,400.00, as of the end of the 1st Quarter. The project is still under construction. We are soliciting prices from software/IT companies for the computers and related items that will be purchased in the next quarter. Scheduling of classes to be conducted through both the Santa Fe Community College and the United Way are underway. There is also a proposal to convert the Gallegos Lane Center into a teen/youth facility, where neighborhood teenagers will use the computers for school work, research, pre-college courses, etc.</p>	
4. Performance Projections (Q2) <i>Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., equipment purchases, outreach activities, training programs) to help structure your answer. (500 words or less)</i> <p>We are anticipating the Grand Opening of the new P.C.C. to take place during the first week of June. Prior to the Grand Opening, we will be purchasing computers, software, and furniture using BTOP Funds in the amount of \$75,771.43. We will also be hiring the director of the P.C.C., during this time frame. We will have a summer class schedule set by the time of the Grand Opening for adults, and students/children. These classes will be used for educational, as well as training purposes. During the 2nd Quarter, we will also be upgrading the computers at the existing Gallegos Lane P.C.C.</p>	
5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.	
5a. Typed or Printed Name and Title of Authorized Certifying Official Ed Romero, Executive Director Santa Fe Civic Housing Authority	5c. Telephone (area code, number and extension) (505) 988-2859 5d. Email Address edromero@sfcha.com
5b. Signature of Authorized Certifying Official 	5e. Date Report Submitted (Month, Day, Year) 04/29/2010

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 4887, Washington, D.C. 20230.