

AMENDMENT TO FINANCIAL ASSISTANCE AWARD

FEDERAL AWARD ID NUMBER
NT10BIX5570158

CFDA NO. AND NAME
11.557 Broadband Technology Opportunities Program

PROJECT TITLE
Recovery Act - The Los Angeles Public Safety Broadband Network: LA-SafetyNet

RECIPIENT NAME LOS ANGELES REGIONAL INTEROPERABLE COMMUNICATIONS SYSTEM AL	AMENDMENT NUMBER 29
---	------------------------

STREET ADDRESS 2525 CORPORATE PL STE 200	EFFECTIVE DATE 07/01/2020
---	------------------------------

CITY, STATE, ZIP CODE MONTEREY PARK CA 91754-7672	EXTEND PERIOD OF PERFORMANCE TO (IF APPLICABLE) 07/07/2020
--	--

COSTS ARE REVISED AS FOLLOWS:	PREVIOUS ESTIMATED COST	ADD	DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST	\$ 154,365,164.80	\$ 0.00	\$ 0.00	\$ 154,365,164.80
RECIPIENT SHARE OF COST	\$ 38,615,146.96	\$ 0.00	\$ 0.00	\$ 38,615,146.96
TOTAL ESTIMATED COST	\$ 192,980,311.76	\$ (-0.00)	\$ 0.00	\$ 192,980,311.76

REASON(S) FOR AMENDMENT.

1. To approve a 1 week no cost extension though July 7, 2020, per the recipient's request dated June 1, 2020.
2. To approve LARICS proposal to complete certain construction activities by July 7, 2020, per their request dated June 1, 2020. July 7, 2020, with the assurance that all final close-out activities will be completed on or before August 15, 2020.
3. To revise NOAA Administrative Specific Award Conditions.

This Amendment Document (Form CD-451) signed by the Grants Officer constitutes an Amendment of the above-referenced Award, which may include an obligation of Federal funding. By signing this Form CD-451, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally withdraw this Amendment offer and de-obligate any associated funds.

SPECIFIC AWARD CONDITION(S)

LINE ITEM BUDGET

OTHER(S): _____

SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER Alan Conway	DATE 06/09/2020
---	--------------------

PRINTED NAME, PRINTED TITLE, AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL Gina Samy	DATE 06/09/2020
--	--------------------