

FORM CD-451 (REV 10-98) LF DAO 203-26 U. S. DEPARTMENT OF COMMERCE <p style="text-align: center;">AMENDMENT TO FINANCIAL ASSISTANCE AWARD</p>	<input checked="" type="checkbox"/> GRANT <input type="checkbox"/> COOPERATIVE AGREEMENT ACCOUNTING CODE AWARD NUMBER NT10BIX5570131			
RECIPIENT NAME Peoples Telephone Cooperative Inc.	AMENDMENT NUMBER 2			
STREET ADDRESS 102 N. Stephens St.	EFFECTIVE DATE 08/01/2013			
CITY, STATE, ZIP CODE Quitman TX 75783-2202	EXTEND WORK COMPLETION TO 09/30/2013			
CFDA NO. AND PROJECT TITLE 11.557 East Texas Medical and Educational Fiber Optic Network				
COSTS ARE REVISED AS FOLLOWS	PREVIOUS ESTIMATED COST	ADD	DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST	\$28,825,356.00	\$0.00	\$0.00	\$28,825,356.00
RECIPIENT SHARE OF COST	\$7,206,339.00	\$0.00	\$0.00	\$7,206,339.00
TOTAL ESTIMATED COST	\$36,031,695.00	(\$-0.00)	\$0.00	\$36,031,695.00
REASON(S) FOR AMENDMENT 1. To extend the award period 2 months per the recipient's request dated June 21, 2013, which is incorporated by reference. 2. To incorporate updated DOC Financial Assistance Standard Terms and Conditions. Peoples requests an additional 75 days, end date 9/30/2013, to complete BTOP project #NT10BIX5570131. There are several routes that cannot be completed until after 7/15/2013. A route modification request is pending with NTIA and is not expected to be approved until July. Approval of this modification request is necessary in order to complete some of these routes. Should we receive approval an additional 75 days extension will give time to install these routes. Non-availability of fiber and conduit initially delayed our project by six months. By delaying our project completion date an additional 75 days (in effect finishing out the third quarter) we should catch up to project milestones and complete the project This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. IF not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment. <input type="checkbox"/> Special Award Conditions (Attachment B) <input type="checkbox"/> Line Item Budget (Attachment A) <input checked="" type="checkbox"/> Other(s) "FRN Vol 77, No. 242, page 74634, December 17, 2012."				
SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER Larry Jenkins	TITLE Grants Officer	DATE 07/30/2013		
TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL Sharon Hurley	TITLE Manager, Regulatory Affairs	DATE 07/30/2013		