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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

46-50-M09053

 4. Report Date (MM/DD/YYYY)

09-24-2013

  1. Recipient Name

South Dakota Bureau of Information & Telecommunications

8. Designated Entity on Behalf of:

N/A

  3. Street Address

700 Governor's Drive,

  5. City, State, Zip Code
Pierre, SD 57501-2291 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,283,882 1,722,327 75%

2 Address File N/A 623,737 131,186 21%

3 Capacity Building N/A 1,054,616 585,876 56%

4 Technical Assistance N/A 767,180 305,337 40%

5 Planning Teams N/A 1,000,000 380,220 38%

6 N/A

$5,729,415 $3,124,946 55%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Fully Staffed
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Capacity Manager (Mike) 100 Capacity Building No Change

Technology Planning Assistant (Brandy) 100 Technical Assistance No Change

Technology Planning Manager (Jamie) 100 Technical Assistance No Change

Project Manager (Andy) 48 Data Collection No Change

Program Manager (Jim) 14 Data Collection No Change

Broadband Administration (Jan) 47 Data Collection No Change

Finance Administration (Deb) 21 Data Collection No Change

Interns (Andrew) 59 Address File No Change

Interns (Travis) 52 Address File No Change

Interns (Misc) 14 Technical Assistance New to Project

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Broadband Map LLC Data Collection Yes Yes 12/20/2009 12/19/2014 1,279,455 243,455 Data Collector 100

Dakota State University Capacity Building Yes No 12/20/2009 12/19/2014 241,388 0 Capacity Building 59

Dakota State University Technical Assistance No No 12/20/2009 12/19/2014 0 0 Technology Assistanc 41

SD Public Broadcasting Capacity Building No No 12/20/2009 03/31/2013 70,601 0 Capacity Building 100

Bureau of Information and 
Telecommunications Data Collection No No 12/20/2009 12/19/2014 493,255 0 Data Colector 39

Bureau of Information and 
Telecommunications Address File No No 12/20/2009 12/19/2014 0 0 Address Files 58
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Bureau of Information and 
Telecommunications Capacity Building No No 12/20/2009 12/19/2014 0 0 Capacity Building 3

DDN Technical Assistance No No 12/20/2009 12/19/2014 53,000 0 Technology Assistanc 100

State Demographer Capacity Building No No 12/20/2009 12/19/2014 10,000 0 Capacity Building 100

Broadband Analysis (Z 
Consulting) Capacity Building No Yes 4/15/2013 12/19/2014 150,000 0 Capacity Building 100

USDA NASS Capacity Building No No 12/20/2009 12/19/2014 72,000 0 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges in the reporting period.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,243,667  $480,700  $1,724,367  $790,116  $480,700  $1,270,816 

  Personnel Fringe Benefits  $223,113  $120,159  $343,272  $131,302  $120,159  $251,461 

  Travel  $262,805  $0  $262,805  $65,107  $0  $65,107 

  Equipment  $1,203,214  $0  $1,203,214  $60,256  $0  $60,256 

  Materials / Supplies  $26,270  $0  $26,270  $465,246  $0  $465,246 

  Subcontracts Total  $2,369,699  $243,455  $2,613,154  $1,406,744  $243,455  $1,650,199 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $400,647  $588,027  $988,674  $206,175  $588,027  $794,202 

  Total Direct Costs  $5,729,415  $1,432,341  $7,161,756  $3,124,946  $1,432,341  $4,557,287 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,729,415  $1,432,341  $7,161,756  $3,124,946  $1,432,341  $4,557,287 

  % of Total 80 20 100 69 31 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

See spreadsheet listing - Q3-2013-PPR Attachment - Q13a.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

The nature of our Ownership/Adoption program involves the purchase of equipment to support CAI infrastructure.  As this is an ongoing effort funded through year 5, there will be hundreds of 
pieces of equipment, hardware and software that will be purchased through the rest of the program.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Deb   Larson

  15c.  Telephone 
            (area code, number, and extension)

605-677-6411  

 
  15d.  Email Address

Deb.Larson@state.sd.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-09-2013


