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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

66-50-M09072

 4. Report Date (MM/DD/YYYY)

04-16-2013

  1. Recipient Name

One Economy Corporation 

8. Designated Entity on Behalf of:

Territory of Guam

  3. Street Address

Territory of Guam, 1220 19th Street, NW, Suite 610,

  5. City, State, Zip Code
Washington, DC 20036-2405 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
09-01-2010

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

08-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 1,064,178 652,247 61%

2 Planning Teams N/A 494,772 437,134 88%

3 N/A N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$1,558,950 $1,089,381 70%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project was fully staffed at an earlier point, when One Economy was conducting a survey. The survey is complete and the project is winding down, so the staffing does not affect the project's 
time line, completion date, or quality.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Director of International Programs 55 Planning Team No Change

Program Manager 63 Planning Team No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

BroadMap LLC Data Collection No Yes 12/10/2010 2/14/2014 1,064,178 107,560 Data Collection 100

Dan Ho Kumpania Planning Teams Yes Yes 03/01/2011 12/31/2013 50,200 0 Planning Teams 100

Market Research and 
Development Planning Teams Yes Yes 07/05/2011 11/01/2011 32,498 0 Planning Teams 100

TBD Planning Teams No No 11/01/2011 12/31/2013 56,702 0 Planning Teams 100

New America Foundation Planning Teams No Yes 04/01/2011 02/01/2012 40,000 0 Planning Teams 100

Christina Van Vleck Planning Teams Yes Yes 10/12/2012 01/31/2013 3,300 0 Planning Teams 100

Dan Ho Kumpania Data Collection No Yes 03/01/2013 12/31/2013 6,000 0 Data Collection 100

Dan Ho Kumpania Planning Teams No Yes 08/31/2012 12/31/2012 4,300 0 Planning Teams 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

We've had no challenges with the sub-recipients or the subcontractors. 
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $213,750  $105,424  $319,174  $122,832  $29,168  $152,000 

  Personnel Fringe Benefits  $47,025  $0  $47,025  $27,023  $0  $27,023 

  Travel  $55,280  $0  $55,280  $38,524  $0  $38,524 

  Equipment  $45,658  $0  $45,658  $13,291  $0  $13,291 

  Materials / Supplies  $90,338  $179,000  $269,338  $2,588  $0  $2,588 

  Subcontracts Total  $1,027,902  $107,560  $1,135,462  $828,026  $293,224  $1,121,250 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $1,479,953  $391,984  $1,871,937  $1,032,284  $322,392  $1,354,676 

  Total Indirect Costs  $78,997  $0  $78,997  $57,097  $0  $57,097 

  Total Costs  $1,558,950  $391,984  $1,950,934  $1,089,381  $322,392  $1,411,773 

  % of Total 80 20 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
Category:  Item 
Server: Dell PowerEdge R710, 24GB memory, Dual 6 Core 2.66 Ghz processors, RAID controller, 2-300 GB hard drives mirrored 
Storage: Dell PowerVault MD1000 with 5 600GB drives (3TB raw). Next day support 1 year, technical assistance 3 years. 
Increase memory to 32GB 
  
Operating System: Windows Server 2008 Standard R2 (5 CALs) 
RDBMS: SQL Server 2008 Licensing  (4 sockets) 
Map Server: ArcGIS Server Standard  
Desktop GIS: ArcEditor
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

All of the hardware and software have been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
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14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Samuel   Gaillard

  15c.  Telephone 
            (area code, number, and extension)

202-393-0051 X1206

Director of Management Info
  15d.  Email Address

sgaillard@one-economy.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

05-31-2013


