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Q4 2013 Data Collection Milestones

Section 2. Describe any additional project milestones that have been accomplished over this project period (Ex. Updates to state broadband maps and websites, map outreach activities) 

1. Round 8, October 1, 2013 data submission was sent to NTIA on September 30, 2013.  

Provider Participation Recap RD 8:
	State
	Total Confirmed NOFA Compliant Providers
	Providers Participating
	% Providers Participating
	Declined
	% Declined
	Non-Responsive (NR+E)
	% Non-Responsive
	 Researching

	AL
	122
	86
	70.49%
	9
	7.38%
	27
	22.13%
	3



Status – Complete

Ongoing Projects and Milestones:

a) Alabama Mobile Broadband Test Project:
Status Update cont.

· Targeted drive tests are scheduled to take place in March 2014.

· Data Usage – We offer the Advance App user options for the amount of data the App will use however the minimum data pull of 500MG can be a concern for non-enterprise users.  For the crowd source “public” App, which is limited to 100MG, we have noticed that the number of Apps in play fluctuates and we are hypothesizing that this could be related to data usage and perceived value of the App.

· We have experienced challenges in getting consistent data from iOS (Apple) users.  This is due to the protections/configuration of the Apple platform.

· To maximize the crowd source data tests in our state specifically in the areas of the state we are interested in we have worked with the vendor, Mobile Pulse, to implement “geo-fencing” in parts of the state.  This process allows us to limit the App to only taking tests in the area within the geo-fence.  We are still experimenting with this process.

· Based on feedback from Mobile Broadband Providers, Mobile Pulse developed a way to identify if tests were run indoor or outdoor.  This will be part of the data output that we receive starting in January 2014
Project Overview

LinkAMERICA secured a one year contract with Mobile Pulse Inc. in June 2013 valued at $24, 750 to develop and support mobile broadband test apps and dashboards for the ConnectingALABAMA Mobile Broadband Test Project.  This project utilizes a simple app that can be installed on smart phones, tablets, and cellular laptops.  Once installed the app periodically runs performance tests in the background and the results are collected on a secure dashboard which provides multiple options for analyzing and reporting the test results.  The app runs on an IOS or Android platform.  The project started in June 2013 and is scheduled to run through May 2014.  LinkAMERICA is working with the Dr. Hale at the University of Alabama for project support.  Dr. Hale will act as the project coordinator and will be responsible for managing the target test apps and will assist with project promotion.  

The Project offers two levels of opportunity for participation.   

ConnectingALABAMA Test app – Crowd source app available for download from the Apple Store or Google Play store.  Once loaded to a device this free app will run periodic performance tests in the background and send the results to a secure site for analysis. The information, which is collected in a manner that ensures that the privacy of the user and device, will be used to test the speed and connection capabilities of mobile broadband vendors, and to validate the coverage and speed information that has been submitted to the AL State Broadband Initiative (SBI) program.  

AL Advance Test App – There are 100 of these apps available for more specific target tests.   These apps can be tracked via a secure dashboard and have a higher data usage than the public app.  Due to the increased data pull and track ability of this app it is intended for volunteers that want to take a more active role in the project and is only available by invitation from the Project Coordinator.  

Status – In Process 


b) Round 7 Data Submission to NTIA – Due April 1 2013:

· Submitted on schedule
Status – Complete


c) Project Transition:

· Transition of the ConnectingALABAMA state interactive map from LinkAMERICA to the state (ADECA) was completed in June 2013.    LinkAMERICA still provides support as necessary.
Status:  Complete
· Transition of the ConnectingALABAMA website from LinkAMERICA to the state (ADECA) was completed in November 2012.      
Status:  Complete

· Transition for Community Anchor Institutional data collection and reporting from CostQuest to ADECA was completed in March 2012.   For tracking purposes, ADECA will continue to provide the dataset and methodology document updates to CostQuest at the end of each collection cycle for inclusion with the Alabama Data Submission to NTIA.   

Status:  Complete

d) Consumer Feedback/Verification:  
The ConnectingALABAMA interactive map contains a user feedback mechanism that identifies the precise coordinates of each point of feedback.  We use the feedback received from this process to identify and investigate areas where consumer feedback conflicts with provider data.  

Status – Complete


e) Data Format/Pre-submission Test:
Proprietary and NTIA-supplied scripts are run against the final data set prior to submission to ensure that the dataset being submitted meets NTIA model requirements.  This process occurs with each data collection Round.  In addition we have integrated the NTIA technology/speed trips that were introduced in Round 5 into our test code to check for provider data that falls outside of the “normal” range as determined by NTIA.    If the data "trips" a warning flag, clarification is requested from the Provider.  

Status – Complete


3. Provide number of unique visitors for your state broadband website:

The Alabama state map is hosted on a different server so visits to the map are not included in the reported counts for the website.    Below is a table showing state map visits for Q4 2013: 
 
* The change in the unique visits cumulative total is because “total visits” was reported in Q3 instead of unique visits.
	 AL State 
Broadband Map 
site stats
	2013 
Quarter 4
	Cumulative (since website launch)

	 Unique Visitors
	1**
	5396*

	Avg. Number Pages per Visit
	2.14
	1.22



**	The low number of unique visits to the state map in quarter 4 was due to a problem with the 
mapping code causing the map to be unavailable for a short period of time.  In order 
to prevent this occurrence in the future ADECA is moving to an integrated ESRI 
application (ESRI base map and API). LinkAMERICA is providing support for this effort.


4. Provide any other information…

· LinkAMERICA provided support for the first annual Alabama Broadband Summit held in October 2012.   Mike Wilson, from CostQuest Associates delivered a presentation that provided an overview of the USF restructure efforts underway and the Alabama Cost Model.  

· Second round Cost Model results were delivered to the ConnectingALABAMA management team at ADECA in February 2013.  This model includes 2010 census data and is an update to the Cost Model that was developed and delivered to Alabama in Q2 2012.  These forward looking economic Cost Models, developed by CostQuest, use a code base and modeling platform that develops the estimated costs of deploying and maintaining broadband services in currently unserved areas across the state.  These tools will provide information to policy makers, providers and other stakeholders as they consider expansion of broadband to high cost areas. Training and support for use of the first Cost Model occurred in Q3 2012.  

· The Broadband Impact Model architecture was completed on Q1 2013 and efforts are ongoing to support the development of Phase I of the Impact Model, including ensuring that appropriate cost model results are available as well as related inputs from the service provider community.  

· A provider survey was developed and sent to all ISP providers in the state to collect information regarding time investment in the program to date and to allow an opportunity for input on the SBI program and BB development efforts currently underway or under consideration in the state.  The information collected helps to measure the level of provider support in the state and may have value for program match.  The survey remains active on the state’s data submission portal to allow for updates from providers as they continue to contribute to the program.  



Ongoing Validation Processes:  

· Third Party Data Comparison:  Provider submitted data is compared against commercial data sources, such as legal exchange areas, American Roamer data files, and Warren Media Prints data files, to identify obvious anomalies or areas for further investigation.    This process is followed for new providers or in some instances when changes in coverage are reported by participating providers.

· For the October 1, 2012 submission we updated our DataPkg.xls to include a “NTIA name” column.  This column will be populated with the associated name for companies we are tracking, and/or submitting data for, that also appear on the third party lists used by NTIA for assessment purposes.  

· At the start of each data collection cycle “check maps” are created, based on data from previous submissions, for all participating providers.  These maps are given to the providers in both Google Earth and PDF format to allow for multiple response/viewing options.  This process allows us to reflect back to the Provider how their coverage/speed data is depicted for the SBI program and provides more options and flexibility for them to submit coverage and speed updates.

· We continue to explore options for using the data collected from the Mobile Broadband Test Project to validate carrier-supplied mobile broadband coverage and speeds. Our hope is that the test results will provide a realistic view of network availability and performance and can be used to assist carriers in refining their submissions to the SBI program.  

