

U.S. DEPARTMENT OF COMMERCE Performance Progress Report				2. Award or Grant Number 02-50-M09071	
1. Recipient Name Connected Nation, Inc.- Alaska				4. Report Date (MM/DD/YYYY) 01-03-2014	
3. Street Address 360 East 8th Avenue, Suite 411,					
5. City, State, Zip Code Bowling Green, KY 42102-2115					
7a. Project / Grant Period Start Date: (MM/DD/YYYY) 06-01-2010	7b. End Date: (MM/DD/YYYY) 05-31-2015	8. Designated Entity on Behalf of: The State of Alaska			
9. List the individual projects in your approved project plan					
	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	N/A	3,040,701	2,295,832	76%
2	Capacity Building	N/A	774,013	518,816	67%
3	Technical Assistance	N/A	1,637,487	799,178	49%
4	Application Usage and Development	N/A	925,997	201,599	22%
5	N/A	N/A	0	0	
6	N/A	N/A	0	0	
			\$6,378,198	\$3,815,425	60%
10. Personnel 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed. Not applicable; this project is fully staffed.					

10b. Staffing Table			
Job Title	FTE %	Project(s) Assigned	Change
Program Coordinator	77	Application Development	No Change
Program Manager	12	Capacity Building	No Change
President & COO	17	Capacity Building	No Change
Project Manager 3	1	Capacity Building	No Change
Manager Program Support	9	Capacity Building	No Change
Partnership Manager	2	Capacity Building	No Change
Chief Strategy Officer	7	Capacity Building	No Change
State Services Sr. Specialist	21	Capacity Building	No Change
GIS Analyst 3	1	Data Collection	No Change
Project Manager 2	1	Data Collection	No Change
GIS Analyst 2	4	Data Collection	No Change
Grants Management Officer	11	Data Collection	No Change
Broadband Planning Manager 1	6	Data Collection	No Change
Project Coordinator 1	2	Data Collection	No Change
Project Coordinator 2	2	Data Collection	No Change
ETS Analyst	10	Data Collection	No Change
Outreach & Awareness Manager	8	Data Collection	No Change
GIS Analyst 1	14	Data Collection	No Change
State & Local Program Director	3	Data Collection	No Change
Project Manager 3	1	Data Collection	No Change
Business Programmer Analyst	3	Data Collection	No Change

Outreach & Awareness Specialist 2				8	Data Collection	No Change
Project Management Director				7	Data Collection	No Change
GIS Services Manager				4	Data Collection	No Change
ETS Manager				7	Data Collection	No Change
Outreach & Awareness Specialist 3				4	Data Collection	No Change
Provider Relations Manager				5	Data Collection	No Change
Chief Policy Counsel				5	Data Collection	No Change
Project Manager 1				37	Data Collection	No Change
Contract Compliance Manager				1	Data Collection	No Change
Broadband Planning Manager 2				6	Data Collection	No Change
Counsel, Broadband Research & Planning				2	Data Collection	No Change
Outreach & Awareness Specialist 1				24	Data Collection	No Change
Compliance Coordinator				5	Data Collection	No Change
GIS Application Developer				9	Data Collection	New to Project
Program Manager				12	Technical Assistance	No Change
CAI Manager				1	Technical Assistance	No Change
Research Manager				20	Technical Assistance	No Change
Program Coordinator				23	Technical Assistance	No Change
Research & GIS Analyst				2	Technical Assistance	No Change
		Add Row		Remove Row		
11. Subcontracts						
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)						

Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Thoroughbred Research Group	Data Collection	Yes	Yes	02/09/2010	12/31/2014	93,510	0	Data Collection	20
Thoroughbred Research Group	Technical Assistance	Yes	Yes	02/09/2010	12/31/2014	383,317	0	Technical Assistance	80
ETS Contract Labor	Data Collection	No	Yes	06/01/2010	05/31/2015	180,021	158,704	Data Collection	100
GIS Consultants	Data Collection	Yes	Yes	06/01/2010	05/31/2015	15,462	0	Data Collection	100
Legal Consultants	Data Collection	No	Yes	06/01/2010	05/31/2015	30,690	21,170	Data Collection	51
Legal Consultants	Technical Assistance	No	Yes	06/01/2010	05/31/2015	29,833	14,917	Technical Assistance	49
Reed Systems	Technical Assistance	No	Yes	03/27/2012	12/01/2012	60,000	0	Technical Assistance	100
Hosting	Data Collection	No	No	06/01/2010	03/31/2012	38,683	0	Data Collection	100
Various	Technical Assistance	No	No	06/01/2010	05/31/2015	17,508	0	Technical Assistance	100
Various	Data Collection	No	No	06/01/2010	05/31/2015	13,310	0	Data Collection	100
State of Alaska	Technical Assistance	No	No	06/01/2010	05/31/2015	206,316	125,000	Technical Assistance	29
State of Alaska	Application Usage and	No	No	06/01/2010	05/31/2015	500,000	0	Application Usage an	71

Add Row

Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges with vendors or sub-recipients were encountered.

Within the Q3 2012 Performance Progress Report (PPR), Connect Alaska presented two sub-recipient organizations in the Subcontracts Table totaling \$233,684. Per clarification received by the National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be classified and included within the "Other" budget category. As a result of this clarification, Connect Alaska removed the two sub-recipients from the Subcontracts Table, showing a variance OF \$233,684 in the federal funds awarded between the subcontracts table (above) and the subcontracts line item on the Budget Worksheet. To address this variance, program staff have been working with representatives of NTIA and NIST in an effort to prepare a budget modification request.

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$1,661,362	\$113,635	\$1,774,997	\$1,224,819	\$914	\$1,225,733
Personnel Fringe Benefits	\$356,364	\$24,513	\$380,877	\$275,320	\$196	\$275,516
Travel	\$436,598	\$0	\$436,598	\$167,635	\$583	\$168,218
Equipment	\$132,432	\$0	\$132,432	\$84,457	\$0	\$84,457
Materials / Supplies	\$47,610	\$0	\$47,610	\$52,364	\$0	\$52,364
Subcontracts Total	\$1,802,334	\$319,791	\$2,122,125	\$505,845	\$171,277	\$677,122
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$201,988	\$1,110,343	\$1,312,331	\$499,067	\$858,247	\$1,357,314
Total Direct Costs	\$4,638,688	\$1,568,282	\$6,206,970	\$2,809,507	\$1,031,217	\$3,840,724
Total Indirect Costs	\$1,739,510	\$30,000	\$1,769,510	\$1,005,918	\$1,257	\$1,007,175
Total Costs	\$6,378,198	\$1,598,282	\$7,976,480	\$3,815,425	\$1,032,474	\$4,847,899
% of Total	80	20	100	79	21	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period. New purchases this quarter include the following: - GIS Software & Maintenance - \$167 - Computers & Software - \$130</p> <p>Hardware/Software purchases for the project to date include the following: - Interactive Mapping Application - \$70,329 - GIS Software & Maintenance - \$6,589 - Computers & Software - \$26,171 - Speed Test Software - \$6,871 - Google Earth Pro - \$585 - Multiple dedicated storage servers and backup replication solution - \$1,975</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. These items will only be purchased if necessary for the successful completion of the project.</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).

14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2014