
1 
 

14Q4_Supplemental Answers_Alaska 
 
Connected Nation, Inc.  
Grant Number 02‐50‐M09071 
Reporting Period End Date 12‐31‐14 

 
 
14 a Data Collection Project 

 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (Ex. Updates to state broadband maps and websites, map outreach 
activities)  
 
Following the final data update submission under the State Broadband Initiative (SBI) program, maps 
were updated based on the October 1, 2014, datasets.  The following maps were updated:  

 Broadband Availability Maps at 768 Kbps (kilobytes per second) Download/200 Kbps Upload 

 Unserved Density Maps 

 Broadband Availability Maps at 3 Mbps (megabytes per second) Download/768 Kbps Upload 

 Maximum Advertised Download Speed Maps (Residential) 

 Providers by County Lists (PDF and XLS) 

 Underserved Area Maps 

 Multi‐Single Platform Maps 

 Provider Density Maps 

 My ConnectView Interactive Map 

 County Availability Statistic Maps 

 Broadband Growth Maps 
 
The interactive mapping web application, called My ConnectView, continues to be maintained. The 
application is housed in a highly available, monitored, and managed environment. My ConnectView is 
publicly available on the program website (http://www.connectak.org).   There were a total of 210 visits 
to the interactive map between October 1 and December 31, 2014.   
 
During this quarter, the project received one e‐mail from a consumer that was used for verification 
purposes.  
 
In partnership with the Alaska Department of Commerce, Community and Economic Development 
(DCCED), program staff continued conducting a statewide school broadband audit and assessment 
project designed to capture the connectivity of public schools and classrooms within the state, which 
will help bring attention to the broadband gap schools face and identify how that gap impacts the 
learning environment in order to inform state and federal agencies and help bridge that gap. Data 
collection continued through Q4 2014 on the district, school, and classroom broadband capacity for 
public schools statewide. The primary method of collecting this data is an interactive, online assessment 
tool that can be found at www.AKBroadbandAudit.org. By the end of Q4 2014, program staff has 
collected specific data on 308 individual schools. In addition, program Engineering and Technical 
Services (ETS) staff began to confirm and validate those results through a series of school site visits. At 
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the conclusion of Q4 2014, ETS staff had conducted site visits to fifty (50) of Alaska’s fifty‐four (54) 
school districts in an effort to validate broadband information at the district level. 
 
During the quarter, Hays Research, a program vendor, completed a school needs assessment. Program 
staff worked with Hays Research in Anchorage, Alaska to design the survey instrument and initiate a 
plan to collect data related to public schools in the state and their current need for broadband 
connectivity. A list of phone numbers for each school was compiled, as well as e‐mail addresses of 
school administrators, which were provided to Hays Research as a contact list. Data were collected 
through telephone interviews, and upon receipt of those data, research staff began analysis. 
 
The needs assessment was designed as a qualitative data collection process that will help provide 
insights into a number of questions related to broadband connectivity among public K‐12 schools in the 
state. The research questions identified in collaboration with state stakeholders are as follows: 

 How do current broadband speeds and availability affect Alaska schools’ ability to provide high 
quality education to their students? 

 How are public K‐12 schools in Alaska currently using broadband and computer technology? 

 What are school administrators’ current expressed and perceived technology needs, and are 
those needs being met? 

 What are school administrators’ anticipated technology needs for the near future? 

 What broadband‐enabled applications or programs would Alaska public K‐12 schools utilize if 
higher broadband speeds were deployed? 

 
In Q1 2015, research staff will begin the analysis of the collected data and prepare the results to be 
shared with state stakeholders. 
 

4. Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, Validation and publication activities. 
 
Geographic Information Systems (GIS) staff created Connect America Fund maps that displayed census 
blocks challenged by both price‐cap and non‐price cap carriers.  

 
ETS staff continued working with providers this quarter in an effort to maintain relationships that might 
further assist the state as well as the provider community. In conjunction with other program resources, 
staff helped providers to process their service data and maps. Furthermore, as a result of the providers’ 
comfort level with the program staff, ETS representatives responded to a number of varied questions 
and requests. 
 
Additionally, special effort was made to keep providers and state stakeholders informed of broadband 
data collection activities. This included distributing materials and discussing information regarding the 
Federal Communications Commission (FCC) Form 477 and changes that were implemented by the FCC 
for the SBI final semi‐annual data submission. Staff kept providers up‐to‐date on the various changes 
that took place between October and December. GIS and ETS staff also assisted many providers in 
obtaining the necessary data for the deployment portions of the Form 477, as much of this data 
paralleled the SBI data collection activities, and utilizing the Form 477 interface. 
 
The ETS team worked to conduct in‐depth reviews of unserved and underserved areas, with particular 
interest paid to those areas with close proximity to existing services. The goal of this review was to bring 
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awareness of these areas to existing local providers and to further understand the dynamics of 
particular census blocks and the challenges that exist to offering services.  
 
Collection of Community Anchor Institution (CAI) data for K‐12 schools continues as a part of the 
statewide school broadband audit project.  Outreach was made to contacts that have submitted data via 
the online survey to ensure the program has the most current broadband speeds. 
 

 
14 b Capacity Building Project 
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Broadband Capacity Building Milestones Year 2014, Quarter 4 per approved project plan: 
 
Milestone: Year 2014, Quarter 4 Connect Alaska program office administration 
This milestone was met. The program office in Anchorage experienced employee turnover during the 
quarter. The Program Coordinator resigned her position in Q3 2014.  No replacement is currently being 
sought as her duties are being assumed by other program staff.  
 
Program staff conducted several meetings with DCCED personnel to update them on the program, 
activities, and timelines. Staff continues to maintain a close working relationship with DCCED. There will 
be a new Governor and administration within the state of Alaska in Q1 2015. Program staff began 
working on developing new relationships and working closely with the incoming administration. 
 
Additional meetings taking place this quarter included various representatives of government agencies 
and stakeholders in Alaska, including the Association of Alaska School Boards (AASB) and the Alaska 
Department of Education. These meetings allowed for discussion, planning, and execution of the 
broadband audit project within public schools across the state. 
 
Milestone: Year 2014, Quarter 4 Meeting of the Alaska Broadband Task Force/Advisory Committee 
complete 
This milestone was not met. The Alaska Broadband Task Force did not meet during Q4 2014 because the 
Alaska Broadband Plan they were tasked to create was finalized during Q3 2014. Since the Task Force 
was primarily assembled to help develop this plan and update it during the grant period, it is unlikely the 
Task Force will meet again during the remainder of the grant period.  While the Task Force finalized their 
broadband report details in Q3, the final version of the Broadband plan, titled A Blueprint for Alaska’s 
Broadband Future, was released on the online in early Q4 2014.  The Plan can be located here: 
http://www.connectak.org/sites/default/files/connected‐
nation/Alaska/files/statewide_broadband_task_force_report_final.pdf. Additionally, a blog announcing 
the release has been included in the “14Q4_Project Attachment_Question 5_Alaska” document. 
 
Year 2014 Broadband Capacity Annual Outcomes per approved project plan: 
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Annual Outcome: The Connect Alaska Program Manager will continue to administer the Connect 
Alaska program of activities.  
This annual outcome was met. The program office remained functional in Anchorage. The Program 
Manager administered the program of activities and project plan, managed workflows, gathered 
documentation, delivered program updates, and worked closely with DCCED and the Alaska Broadband 
Task Force to create an Alaska Broadband Plan and to promote broadband adoption, availability, and 
use statewide. 
 
Annual Outcome: The Program Manager will continue to support Connect Alaska, The state of Alaska, 
and the Alaska Broadband Task Force/Advisory Committee by participating in regular meetings and by 
providing regular project status reports and initiative updates to the Alaska Department of 
Commerce, Community, and Economic Development and to the Alaska Broadband Task 
Force/Advisory Committee. 
This annual outcome was met. Staff supported DCCED and the Alaska Broadband Task Force by 
participating in recurring meetings, group and individual alike, in an effort to provide updates and 
discuss the SBI program, the Alaska Broadband Plan, the general broadband landscape in the state, and 
sub‐recipient activities for the program. 
 
Annual Outcome: Connect Alaska will continue to work in tandem with the state of Alaska to support 
the Alaska Broadband Task Force/Advisory Committee. The Task Force/Advisory Committee will meet 
at least quarterly to review program progress and offer recommendations for the program and other 
related programs. Task Force/Advisory Committee recommendations will be communicated with 
stakeholders via stakeholder meetings, Connect Alaska website updates, blogs, press releases, 
reports, or as required by Task Force/Advisory Committee. 
This annual outcome was met. Program staff continues to work closely with DCCED and participate in 
weekly meetings with DCCED representatives in an effort to discuss the SBI program’s current and 
future activities. Connect Alaska works closely with the Broadband Task Force by participating in every 
scheduled meeting of the Task Force and to address specific inquiries or requests from individual 
members. Staff also supported the broadband summit held in Anchorage, Alaska this year by the 
Broadband Task Force. The focus of the summit was the Alaska Broadband Plan in an effort to discuss, 
promote, and receive and incorporate feedback on the Plan. Staff provided material support in the 
finalization of the Plan by reviewing, providing feedback, editing, and formatting the final document. A 
press release was also issued, a blog post was made, and social media postings were created all in an 
effort to promote and report on the broadband summit. Furthermore, a link to the finalized Alaska 
Broadband Plan was posted on the program’s website. 
 
Q4 2014 Challenges and Mitigation: 
No challenges were encountered. 
 
Capacity Planning Planned Major Activities for Next Quarter: 
‐ Year 2015, Quarter 1 Connect Alaska program office administration 
‐ Year 2015, Quarter 1 Meeting of the Alaska Broadband Task Force/Advisory Committee complete 
 

4. Provide any other information that you think would be useful to NTIA as it assesses this 
project's progress. 
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Outreach and Awareness staff drafted and sent two e‐newsletters to subscribers and stakeholders 
providing updates on the progress to expand broadband access, adoption, and use in Alaska. The 
newsletters can be found attached this this report by way of the “14Q4_Project Attachment_Question 
5_Alaska” document. 
 
Connect Alaska served as a co‐sponsor of the Alaska Hackathon in Anchorage. The Hackathon, held in 
October, brought together civic‐minded programmers and designers to strengthen their community 
with technology. Collaborators included Chief of Technology for the Municipality of Anchorage, 
members of the local chapter of Code for America, and numerous prior participants from events past. 
The Hackathon also boasted new faces and travelers from as far away as Fairbanks. After the project 
pitch night, teams formed to begin their role assignments where skills and resources were paired with 
project needs. A team building night helped explain the Hackathon process and gave time for new 
members to ask questions. Several attendees took advantage of free HTML and CSS classes taught by 
PangoMedia. The event was able to produce nine working projects that included the Alaska Election 
Watch that received National attention via The Open Standard, published by Mozilla. The Boop! App, a 
customer service application, was also a great success. The Code for America group created a Trails map 
integration system for the entire Municipality of Anchorage as well as Hatcher’s Pass. Features include a 
transport filter and routing options. 

 
 
14 b Technical Assistance Project 
 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Technical Assistance Milestones Year 2014, Quarter 4 per approved project plan: 
 
Milestone: Finalize and distribute AASB local survey research results  
This milestone was met in Q2 2014 when research staff finished their analysis of the survey data 
collected. A key finding of the research showed 76% of the rural respondents use the Internet some 
place other than home. A presentation of the survey results was created and released publicly online. 
The survey results were also distributed to several state stakeholders including DCCED and AASB. 
 
Milestone: Year 2014, Quarter 4 AASB Technical Assistance Activities 
This milestone was met. Association of Alaska School Boards (AASB) representatives travelled 
throughout the state conducting workshops in rural communities and schools with a focus on research, 
e‐commerce, outreach, and e‐publishing. Multiple community workshops were conducted during the 
quarter in the Alaskan communities of Klawock, Wrangell, Nikiski, Seldovia, Seward, Kotzebue, and 
Glennallen. The workshops provided hands‐on assistance for individuals and businesses utilizing 
broadband to create and develop an online presence and to participate in the online economy.  
 
During the workshops, AASB representatives worked with the following groups:  1) Wrangell Chamber of 
Commerce and School District to promote broadband usage for local businesses and to maximize their 
outreach and distance education through the use of broadband; 2) a Peony cooperative in Nikiski to 
further educate them on developing outreach plans and the importance of Internet‐based e‐commerce 
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and communication systems; and 3) with the Copper River School District in Glennallen to assist them 
with the set‐up of Internet controlled robots for distance delivery in their schools. The robots are highly 
mobile and contain a video screen and webcams. These robots are controlled and steered remotely, via 
the Internet, allowing mobility and communication as a surrogate from anywhere in the world. The 
District Superintendent was able to remotely attend a school board meeting through the use of one of 
these robots. 
 
Year 2014 Technical Assistance Annual Outcomes per approved project plan: 
 
Annual Outcome: The CAK Program Coordinator will engage in AASB partnerships by providing 
train‐the‐trainer materials and guidance on to AASB representatives to assist them in developing a 
deeper understanding of broadband issues.  
This annual outcome was met. Staff provided AASB with the latest broadband research, mapping data, 
and other resources to assist them in conducting community engagement activities in rural areas of 
Alaska. Overall, AASB has conducted multiple community workshops in 11 separate rural Alaskan 
communities: Klawock, Wrangell, Nikiski, Seldovia, Seward, Kotzebue, Glennallen, Manokotak, 
Metlakatla, Haines, and St. Paul. The Program Coordinator, reported on the engagements, documented 
the sessions, and produced blog posts and social media announcements in an effort to promote the 
broadband engagement activities.  A blog about work in Metlakatla is included in the “14Q4_Project 
Attachment_Question 5_Alaska” document. 
 
Annual Outcome: Finalize and distribute local survey research results.  
This outcome was met. Between October 2013 and March 2014, an online survey of residents living in 
select remote villages in Alaska was conducted. During this time, representatives from AASB participated 
in town hall‐style meetings and invited those present to participate in this survey. The survey was made 
available via the program website. The purpose of the survey was to measure broadband adoption and 
usage among residents of these remote areas and to determine the usage of broadband services both at 
home and at locations outside of the home. Research staff analyzed the survey data collected. A key 
finding of the research showed 76% of the rural respondents use the Internet some place other than 
home.  
 
A presentation of the survey results was created and released publicly online. The survey results were 
also distributed to several state stakeholders including DCCED and AASB. 
 
Annual Outcome: Connect Alaska, in conjunction with the Alaska Broadband Task Force and the 
Alaska Department of Commerce, Community and Economic Development, will plan and conduct a 
broadband summit.  
This outcome was met. The Alaska Statewide Broadband Task Force Summit was held on July 15 at the 
Dena'ina Civic and Convention Center in Anchorage. The Summit was designed to promote discussion 
about the Task Force’s Broadband Report, including draft recommendations for education, public safety, 
and e‐commerce and to discuss broadband access issues across the state. More than 100 stakeholders, 
broadband providers, technology companies, and community representatives in attendance heard 
about the state of Alaska's broadband infrastructure, FCC's proposals, and impacts on Alaska. A major 
outcome of the summit included a list of suggested changes to the Task Force recommendations in the 
draft plan. The Task Force later voted on whether or not to accept each of the proposed changes. The 
Summit has been deemed a success by organizers and participants. Information about the Summit, 
including the individual presentations and a recap of Summit events, was posted on the program 
website, listed in a blog post, and included in the e‐newsletter.  
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Outstanding Technical Assistance Annual Outcomes per approved project plan: 
 
Year 2013 Outstanding Annual Outcome: Finalize and distribute local survey research results. This 
outcome was met. Between October 2013 and March 2014, an online survey of residents living in select 
remote villages in Alaska was conducted. During this time, representatives from AASB participated in 
town hall‐style meetings and invited those present to participate in this survey. The survey was made 
available via the program website. The purpose of the survey was to measure broadband adoption and 
usage among residents of these remote areas and to determine the usage of broadband services both at 
home and at locations outside of the home. Research staff analyzed the survey data collected. A key 
finding of the research showed 76% of the rural respondents use the Internet some place other than 
home.  
 
A presentation of the survey results was created and released publicly online. The survey results were 
also distributed to several state stakeholders including DCCED and AASB. 
 
Year 2012 Outstanding Annual Outcome: Connect Alaska, in conjunction with the Alaska Broadband 
Task Force and the Alaska Department of Commerce, Community and Economic Development 
(DCCED), will conduct a broadband summit.  
Year 2013 Outstanding Annual Outcome: Connect Alaska, in conjunction with the Alaska Broadband 
Task Force and the Alaska Department of Commerce, Community, and Economic Development, will 
conduct approximately 5 broadband summits.  
These outcomes were met. The Alaska Statewide Broadband Task Force Summit was held on July 15 at 
the Dena'ina Civic and Convention Center in Anchorage. The Summit was designed to promote 
discussion about the Task Force’s Broadband Report, including draft recommendations for education, 
public safety, and e‐commerce and to discuss broadband access issues across the state. More than 100 
stakeholders, broadband providers, technology companies, and community representatives in 
attendance heard about the state of Alaska's broadband infrastructure, FCC's proposals, and impacts on 
Alaska. A major outcome of the Summit included a list of suggested changes to the Task Force 
recommendations in the draft plan. The Task Force later voted on whether or not to accept each of the 
proposed changes. The Summit has been deemed a success by organizers and participants. Information 
about the Summit, including the individual presentations and a recap of Summit events, was posted on 
the program website, listed in a blog post, and included in the e‐newsletter.  

 
4. Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, Validation and publication activities. 
 
Update on the Task Force’s contract with the Center for Economic Development/UAA Business 
Enterprise Institute: 
The Center for Economic Development (CED) has focused on planning and engaging stakeholders in the 
process of developing a better set of tools for entrepreneurs. The project’s scope calls for an improved 
alignment between AKSourceLink.com, the Small Business Development Center (SBDC) (online tools), 
and Buy Alaska. The project team has also begun discussions with the creator of a new website, 
AKstartups.com and plans to weave this into the fold. Although the work is at an early stage, the 
momentum is picking up and the project will take center stage from January through May 2015. Work 
during Q4 2014 includes:  1) planning sessions between the CED Director, the SBDC Director, and the 
CED Entrepreneurship Specialist; 2) investigation of entrepreneurship web platforms in other states 



8 
 

(California and Ohio being prime examples); and 3) discussions and early collaboration with the creator 
of AKstartups.com.  
 
Update on the Task Force’s contract with the Anchorage Economic Development Corporation: 
The project team recorded all 10 of the FastTrac classes. FastTrac classes are aimed at aspiring 
entrepreneurs who have an idea for a business but need a plan and a framework to successfully launch 
or entrepreneurs with a business 0‐3 years old who want tangible training to help grow or accelerate 
their business. 
 
Each FastTrac class was three hours long. The project team is in the process of editing the video into 
shorter segments featuring one topic. The project team is evaluating the need to engage a partner to 
assist with this editing.  
 
Each FastTrac class covered different facets of one overarching topic. For instance, one class on 
“Reaching the Market” will be edited into a short segment on branding, another segment on marketing 
strategy, and a third on marketing budget.  
 
During Q4 2014 the project team changed website content management platforms and can now host 
videos. The page for the videos will be developed in the coming quarter. Anchorage Economic 
Development Corporation (AEDC) will be contacting partners in the coming quarter to coordinate a 
launch and promotion of the entrepreneurial videos in rural Alaska.  
 
Update on the Task Force’s contract with Annette Islands School District: 
A partnership has been established between Annette Island School District (AISD) and a British Columbia 
First Nations Immersion school, for international sharing of Native language and cultural innovations. 
New resources have been gathered by Lone Eagle Consulting, along with creation of new video tutorials 
on e‐books and e‐publishing related to Native Language. Exploration of partnerships with other Native 
Innovations Institutes is in progress. 
 
Digital storytelling tools have been identified for use in helping preserve elders’ stories for all future 
generations. On December 18, 2014, a first digital storytelling event was held at the senior center. Major 
resource gathering and creation of video tutorials continues. Event opportunities are under discussion 
with emphasis on the spring semester. 
 
As the initial soft launch, an open invitation has been sent to all AISD staff, and personal calls have 
begun, including community members. An Incubator home page, resources pages, and a blog have been 
created on the AISD website. 
 
Documenting opportunities for innovation with short videos illustrating the possibilities within a single 
class period continues.  AISD is articulating how demonstrations of creating public benefit websites via 
iPad apps and showcasing new digital storytelling tools for the community, specifically to preserve 
elders’ stories for all future generations, and similar opportunities for innovation, are viable even with 
limited time available. These and other scalable opportunities for innovation will be available online in 
the New Year for all Alaskan schools and communities.  
 
A conceptual framework for AISD’s current and future innovations has been drafted, along with a roster 
of current AISD innovations to raise community awareness, and to set the stage for celebrating 
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publically new innovations. An article referencing the project “The Challenge for Mass Innovation” was 
published in the December issue of Broadband Communities magazine, www.bbcmag.com.   
 
Update on the Institute of Social and Economic Research Post TERRA‐SW Survey: 
Institute of Social and Economic Research (ISER) staff conducted telephone interviews with 
organizations that now have access to broadband in Southwest Alaska based on a sample and pretesting 
outline.  The sample interviewed included: 1) commercial businesses such as fisheries/seafood 
processing, banking, large retail, village stores, tourist lodges, and guiding services; 2) nonprofits such as 
Native organizations, boroughs, and economic development organizations; and 3) school and tribal 
libraries with upgrades for high‐speed access. 
  

   
14 b Application Usage & Development Project 

 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Application Usage & Development Milestones Year 2014, Quarter 4 per approved project plan: 
 
Milestone: Year 2014, Quarter 4 Monitor application development projects 
The Alaska Department of Commerce, Community and Economic Development’s Division of Economic 
Development (DED) completed the following milestones under the Business Retention and Expansion 
(BRE) project: 

 Staff worked with Executive Pulse, Inc. in drafting and finalizing Alaska BRE stock survey as a 
useable template for all user groups. Also worked with Executive Pulse staff in determining best 
practices for implementation of BRE program, administration, and management of users.  

 Staff finalized State of Alaska, DCCED BRE Implementation plan for all user groups.  

 In conjunction with the University of Alaska Center for Economic Development, DED delivered 4 
trainings to BRE user groups. Trainings were delivered to Fairbanks, Kenai, Nome user groups, 
and to Southwest Alaska Municipal Conference in Anchorage. One DCCED staff attended each 
training with the exception of Nome.  

 Informational presentations of the BRE program were made at Alaska Municipal Conference and 
to the Board of Southwest Municipal Conference.  

 Staff members were in communication with 5 other user groups about interest in the BRE 
program and scheduling trainings in early 2015.  

 
Year 2014 Application Usage & Development Annual Outcomes per approved project plan: 
 
Annual Outcome: The Alaska Department of Commerce, Community, and Economic Development 
(DCCED) will determine potential e‐government or government sponsored applications that could be 
developed through the use of the application development fund. The fund will be administered by 
Connect Alaska staff with funding authorized by DCCED to one or more entities that can address the 
needs. Administration will entail soliciting RFPs for specific e‐government needs as directed and 
identified by DCCED, submitting RFPs to DCCED, reviewing RFPs with DCCED, and identify entities to 
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address specific e‐government needs identified by DCCED and awarding funding to the appropriate 
entity or entities as authorized by DCCED. 
This outcome was met. Program staff participated in multiple meetings with stakeholders to discuss 
viable application development fund uses. A plan was approved by the National Telecommunications 
and Information Administration (NTIA), in early 2014, which utilized Application Development and Usage 
funds for the purchase and implementation of Business Retention and Expansion (BRE) technology for 
the state of Alaska. The dedicated BRE system will integrate essential state of Alaska government 
databases, communications, collaboration, and analytical tools within a web‐based, user‐friendly 
interface.  The BRE technology allows for tracking and communicating with businesses on an individual, 
regional, or statewide basis and will monitor business trends and metrics within the state.  The BRE 
system allows sorting of this information and the preparation of purpose‐specific reports. The software 
will provide DCCED with a valuable tool that will bring together Economic Development Organizations 
(EDOs), chambers of commerce, regional governments, Alaska Native corporations, and a wide range of 
groups engaged in economic development work around the state. Implementation of the BRE system is 
underway. 
 
Annual Outcome: Monitor and report the status of any application development projects being 
executed. 
This outcome was met. Program personnel monitored the development and implementation of BRE 
technology funded by the application development fund. DCCED developed a plan to serve as a 
framework guiding the BRE program operating and implementation process. Upon completion of the 
project, the dedicated BRE system will integrate essential state of Alaska government databases, 
communications, collaboration, and analytical tools within a web‐based, user‐friendly interface.  The 
BRE technology allows for tracking and communicating with businesses on an individual, regional, or 
statewide basis and will monitor business trends and metrics within the state.  Implementation of the 
BRE technology is underway and expected to be complete in early 2015. 
 
Annual Outcome: Conduct the final assessment of the Application Usage & Development Program. 
This outcome was not met. During Q2 2014, Connect Alaska received approval of a project plan 
amendment that moved milestones associated with this outcome to 2015. The outcome should have 
been moved into 2015 as well, but was overlooked. It will remain an outstanding outcome until it is met 
in 2015 and will be reported upon at that time. 
 
Outstanding Application Usage & Development Annual Outcomes per approved project plan: 
 
Outstanding Annual Outcome: Annual Outcome: Connect Alaska staff will utilize relationships 
established with AASB and other government entities to engage in a discussion to determine needed 
e‐government or government sponsored applications. An online survey will be employed to enlist as 
many participants in the discussion as possible. The discussions and any recommendations will be 
documented and submitted to Alaska Department of Commerce, Community and Economic 
Development (DCCED) through written progress reports. A final written report of the complete 
E‐Government Assessment will be presented to DCCED. 
This outcome was met. An online survey of residents living in select remote villages in Alaska was 
conducted. During this effort, representatives from the AASB participated in town hall‐style meetings 
and invited those present to participate in this survey. Special attention was paid to the use of e‐
government services, demand for such services, and the impact that those  services had on respondents 
in these remote areas of the state, and the survey included questions regarding current use of e‐
government services and respondents’ interest in using such applications. In Q2 2014, research staff 
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analyzed the data collected via the AASB survey. A presentation highlighting the results of the survey 
results was created and released publicly online. The survey results were also distributed to several 
state stakeholders including DCCED, AASB, and members of the Alaska Broadband Task Force. The large 
majority of respondents indicated they would rather conduct a variety of government tasks online, 
rather than over the phone or in person at the office. This includes tasks like requesting forms, paying 
bills, learning about office hours or available services, communicating with elected officials, or learning 
about recent activities at the government office.    
 
Q4 2014 Challenges and Mitigation: 
No challenges were encountered. 
 
Application Usage Major Activities for Next Quarter: 
‐Year 2015, Quarter 1 Monitor application development projects 
‐ Initiate Final Assessment of Application Usage & Development Program 
 
 


