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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

08-50-M09032

 4. Report Date (MM/DD/YYYY)

01-29-2014

  1. Recipient Name

CO GOVERNOR'S OFF OF INFO TECH

8. Designated Entity on Behalf of:

  3. Street Address

601 East 18th Avenue, Suite 150,

  5. City, State, Zip Code
Denver, CO 80203      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,793,639 2,578,950 68%

2 Capacity Building K-12 Distance Learning 1,041,954 767,313 74%

3 Address File Address File 147,130 207,271

4 Leading Practices Portal Development 92,881 5,356 6%

5 Application Usage and Development Data.gov 306,478 50,000 16%

6 N/A

$5,382,082 $3,608,890 67%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The project has not hired an application developer. Much work for portal development has been done by a contractor instead. Funds removed from the data collection contract were used for this 
contractor. A GIS analyst, technically classified as in the Other category based on guidance from NTIA personnel at the time of the supplemental grant application, is now being hired to assist with 
CAI data collection and broadband data collection and validation. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Distance Learning Project Manager 100 Capacity Building No Change

GIS Analyst 100 Data collection No Change

GIS Analyst 100 Data collection No Change

GIS Analyst 100 Data collection No Change

Distance Learning Interactive Video Technical Coordinator 49 Capacity Building No Change

Address/GIS Outreach Coordinator 100 Address Data No Change

Communications Manager 100 Planning No Change

GIS Technician 100 Data collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Critigen Data Collection Yes Yes 3/26/10 10/31/2011 760,750 0 Data Collection 100

Patrick engineering Leading Practices Yes Yes 08/08/2011 05/31/2013 100,000 0 Portal Development 100

Misc DL projects each less than 
$25K Capacity Building No No 04/02/2012 10/30/2014 115,250 0 Distance Learning 100

Socrata Application Usage and No Yes 07/01/2013 10/30/2014 80,000 0 Data.gov 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,226,181  $163,722  $2,389,903  $1,529,200  $147,530  $1,676,730 

  Personnel Fringe Benefits  $462,235  $32,745  $494,980  $424,325  $29,506  $453,831 

  Travel  $124,990  $0  $124,990  $63,679  $0  $63,679 

  Equipment  $779,453  $290,000  $1,069,453  $537,274  $0  $537,274 

  Materials / Supplies  $38,970  $120,000  $158,970  $32,376  $0  $32,376 

  Subcontracts Total  $1,056,000  $0  $1,056,000  $980,276  $0  $980,276 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $632,758  $739,095  $1,371,853  $41,759  $865,655  $907,414 

  Total Direct Costs  $5,320,587  $1,345,562  $6,666,149  $3,608,889  $1,042,691  $4,651,580 

  Total Indirect Costs  $61,495  $0  $61,495  $0  $0  $0 

  Total Costs  $5,382,082  $1,345,562  $6,727,644  $3,608,889  $1,042,691  $4,651,580 

  % of Total 80 20 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

To be purchased: ArcGIS Server Enterprise Advanced. This is not be necessary at this point, as an existing ArcGIS Server license may suffice, and then broadband grant can be used to cover 
the maintenance on this license rather than paying the cost to purchase another separate license. Hardware to support Data.gov has not been purchased or deployed based on the decision to 
use Socrata software as a service to support data.Colorado.gov.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Jon   Gottsegen

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Jon.Gottsegen@state.co.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-25-2014


