

U.S. DEPARTMENT OF COMMERCE Performance Progress Report				2. Award or Grant Number 08-50-M09032	
				4. Report Date (MM/DD/YYYY) 01-29-2015	
1. Recipient Name CO GOVERNOR'S OFF OF INFO TECH				6. Reporting Period End Date: 12-31-2014	
3. Street Address 601 East 18th Avenue, Suite 150,					
5. City, State, Zip Code Denver, CO 80203					
7a. Project / Grant Period Start Date: (MM/DD/YYYY) 11-01-2009	7b. End Date: (MM/DD/YYYY) 01-31-2015	8. Designated Entity on Behalf of:			
9. List the individual projects in your approved project plan					
	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	Data Collection	3,556,880	2,920,860	82%
2	Capacity Building	K-12 Distance Learning	1,118,434	976,174	87%
3	Address File	Address File	406,242	368,230	91%
4	Leading Practices	Portal Development	86,026	6,341	7%
5	Application Usage and Development	Data.gov	214,500	67,960	32%
6	N/A				
			\$5,382,082	\$4,339,565	81%
10. Personnel 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed. OIT has backfilled the GIS Analyst position which has expedited the processing of the data for the public web map. Work on CAIs has still been adversely impacted though.					

10b. Staffing Table									
Job Title				FTE %	Project(s) Assigned			Change	
Distance Learning Project Manager				100	Capacity Building			No Change	
GIS Analyst				100	Data collection			No Change	
GIS Analyst				100	Data collection			No Change	
GIS Analyst				50	Data collection			New to Project	
Distance Learning Interactive Video Technical Coordinator				46	Capacity Building				
Address/GIS Outreach Coordinator				100	Address Data			No Change	
Communications Manager				100	Planning			No Change	
GIS Technician					Data collection				
				Add Row		Remove Row			
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Critigen	Data Collection	Yes	Yes	03/26/2010	10/31/2011	760,750	0	Data Collection	100
Patrick Engineering	Leading Practices	Yes	Yes	08/08/2011	05/31/2013	100,000	0	Portal Development	100
Misc DL projects each less than \$25k	Capacity Building	No	Yes	04/02/2012	10/30/2014	115,250	0	Distance Learning	100
Socrata	Application Usage and	No	Yes	07/01/2013	10/30/2014	80,000	0	Data.gov	100
NovaLink Solutions	Address File	Yes	Yes	03/18/2014	06/30/2014	37,000	0	Address File	100
						Add Row	Remove Row		
11b. Describe any challenges encountered with vendors or subrecipients.									
N/A									

--

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$2,310,000	\$164,520	\$2,474,520	\$1,940,669	\$154,108	\$2,094,777
Personnel Fringe Benefits	\$643,406	\$32,464	\$675,870	\$567,015	\$30,822	\$597,837
Travel	\$155,400	\$0	\$155,400	\$90,180	\$0	\$90,180
Equipment	\$294,163	\$260,000	\$554,163	\$83,225	\$100,000	\$183,225
Materials / Supplies	\$717,967	\$0	\$717,967	\$564,650	\$0	\$564,650
Subcontracts Total	\$1,093,000	\$0	\$1,093,000	\$1,059,614	\$0	\$1,059,614
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$168,146	\$888,578	\$1,056,724	\$57,071	\$826,552	\$883,623
Total Direct Costs	\$5,382,082	\$1,345,562	\$6,727,644	\$4,362,424	\$1,111,482	\$5,473,906
Total Indirect Costs	\$0	\$0	\$0	\$0	\$0	\$0
Total Costs	\$5,382,082	\$1,345,562	\$6,727,644	\$4,362,424	\$1,111,482	\$5,473,906
% of Total	80	20	100	80	20	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period.</p> <p>N/A</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>Hardware to support Data.gov has not been purchased or deployed based on the decision to use Socrata software as a service to support data.Colorado.gov.</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
<p>14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.</p> <p>14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.</p>

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Jon Gottsegen

15c. Telephone
(area code, number, and extension)

15d. Email Address

Jon.Gottsegen@state.co.us

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

02-09-2015