

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number

09-50-M09060N

4. Report Date (MM/DD/YYYY)

10-23-2014

1. Recipient Name

State of Connecticut Dept. of Energy and Environmental Protection

6. Reporting Period End Date:

09-30-2014

3. Street Address

70 Elm Street,

5. City, State, Zip Code

Hartford, CT 06106 -1650

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

08-01-2013

7b. End Date: (MM/DD/YYYY)

01-31-2015

8. Designated Entity on Behalf of:

State of Connecticut

9. List the individual projects in your approved project plan

	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	Data Collection & Mapping	718,655	503,789	70%
2	Capacity Building	Capacity Building & Planning	157,981	122,900	78%
3	N/A				
4	N/A				
5	N/A				
6	N/A				
			\$876,636	\$626,689	71%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed. Only the Connecticut Broadband Policy and Program Coordinator is funding by the grant. However, at least six DEEP employees continue to provide support (3-5% of their time) for the project. even though our match has been met.

10b. Staffing Table									
Job Title				FTE %		Project(s) Assigned		Change	
Connecticut Broadband Policy and Program Coordinator				80		Capacity Building & Planning		No Change	
			Add Row				Remove Row		
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Applied Geographics, Inc.	Data Collection	Yes	Yes	08/01/2013	12/31/2014	718,655	0	Data Collection	100
Connecticut Economic Resource Center, Inc. (CERC)	Capacity Building	No	Yes	04/28/2014	12/31/2014	25,000	0	Capacity Building	100
					Add Row		Remove Row		
11b. Describe any challenges encountered with vendors or subrecipients.									
<p>Three minor budgetary adjustments were made in this quarter; 1) \$7,915.65 was moved from to Fringes from Salary and Salary was reduced \$7773.56 and \$142.09 was moved to Travel. These changes were needed to close out the Salary and Fringe, based on actual hourly amounts, for the grant. The original projected Fringe increased, as a percentage, over the course of the grant.</p>									

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$71,855	\$0	\$71,855	\$71,855	\$0	\$71,855
Personnel Fringe Benefits	\$46,512	\$0	\$46,512	\$46,512	\$0	\$46,512
Travel	\$14,615	\$0	\$14,615	\$4,533	\$0	\$4,533
Equipment	\$0	\$0	\$0	\$0	\$0	\$0
Materials / Supplies	\$0	\$0	\$0	\$0	\$0	\$0
Subcontracts Total	\$743,654	\$0	\$743,654	\$503,789	\$0	\$503,789
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$0	\$0	\$0	\$0	\$0	\$0
Total Direct Costs	\$876,636	\$0	\$876,636	\$626,689	\$0	\$626,689
Total Indirect Costs	\$0	\$0	\$0	\$0	\$0	\$0
Total Costs	\$876,636	\$0	\$876,636	\$626,689	\$0	\$626,689
% of Total	100		100	100		100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period.</p> <p>n/a</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>n/a</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
<p>14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.</p> <p>14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.</p>

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tom Sholtes

15c. Telephone
(area code, number, and extension)

860-827-2845

15d. Email Address

thomas.sholtes@po.state.ct.us

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

11-04-2014