U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
15-50-M09057

4. Report Date (MM/DD/YYYY)
01-28-2013

1. Recipient Name

Hawaii Department of Commerce and Consumer Affairs

6. Reporting Period End Date:
12-31-2012

3. Street Address
335 Merchant Street,

5. City, State, Zip Code
Honolulu, HI 96813-2921

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
12-31-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,149,940 1,883,777 60%
2 Original Planning Grant Original Planning Grant 500,000 500,000 100%
3 Capacity Building Capacity Building 450,000 0
4 Technical Assistance Technical Assistance 250,000 0
5 N/A N/A 0 0
6 N/A N/A 0 0

N/A

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
DCCA Cable Administrator (matching) 20 Data Collection No Change
DCCA Assistant to Cable Administrator (matching) 20 Data Collection No Change
DCCA Broadband Specialist 1 (matching) 100 Data Collection No Change
DCCA Broadband Specialist 2 (matching) 100 Data Collection No Change
Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract
Name Subcontract Purpose| Issued | Executed Start Date End Date
(YIN) (YIN)

Total Federal Total Matching Project and % Assigned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)

University of Hawaii Pacific

Disaster Center (UH/PDC) Data Collection No Yes 01/13/2010 12/31/2014 2,633,154 0 Data Collection 100

University of Hawaii Pacific

Disaster Center (UH/PDC) Original Planning Gran|  No Yes 01/13/2010 12/31/2014 500,000 0 Original Planning Gra|

University of Hawaii Pacific . . . S

Disaster Center (UH/PDC) Capacity Building No Yes 01/13/2010 12/31/2014 450,000 0 Capacity Building

University of Hawaii Pacific . ) . .

Disaster Center (UH/PDC) Technical Assistance No Yes 01/13/2010 12/31/2014 250,000 0 Technical Assistance 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $439,200 $439,200 $0 $142,630 $142,630
Personnel Fringe Benefits $0 $153,720 $153,720 $0 $49,913 $49,913
Travel $17,250 $4,000 $21,250 $8,690 $4,000 $12,690
Equipment $342,780 $0 $342,780 $83,459 $0 $83,459
Materials / Supplies $156,756 $3,080 $159,836 $136,195 $3,080 $139,275
Subcontracts Total $3,833,154 $0 $3,833,154 $2,155,433 $0 $2,155,433
Construction $0 $0 $0 $0 $0 $0
Other $0 $487,485 $487,485 $0 $487,485 $487,485
Total Direct Costs $4,349,940 $1,087,485 $5,437,425 $2,383,777 $687,108 $3,070,885
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $4,349,940 $1,087,485 $5,437,425 $2,383,777 $687,108 $3,070,885
% of Total 80 20 100 78 22 100

13. Hardware / Software

No hardware/software purchased this period.

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

The State is anticipating purchasing additional hardware/software to support serving critical applications including applications for data collection and verification activities within the government
cloud which would directly engage broadband adoption and drive utilization of broadband services.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Keone Kali 808-891-7917

15d. Email Address

kkali@pdc.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-29-2013
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