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Section 2

Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.


The following comprises activities toward completing the LinkIDAHO Q1-2013 technical assistance objectives:

Milestone 1:  Technical leaders well informed on avenues of available funding for broadband projects

Objective 2:  Deliver an updated broadband funding manual to help stakeholders successfully navigate grant and loan programs for broadband programs.  

A final funding manual was developed in Q2-2013. The manual will be uploaded on the LinkIDAHO website, and an update will be sent to all contacts in our database as notification it is on the website.  In addition, a webinar was hosted on May 8, 2013, to inform Idaho health care providers and other interested parties of the availability of the federal Healthcare Connect funding. 

During Q3-2013, the funding manual was posted to the LinkIDAHO website, and technical leaders were informed of its availability.  The manual is one of the most frequently accessed documents on the website.

Status:  Completed.  



The following comprises activities toward completing the LinkIDAHO Q3-2013 technical assistance objectives:

Milestone 1:  Technical leaders informed of results of the Idaho Statewide Cost Model

Objective 1:  Develop content and facilitate an online webinar [or on-site summit session(s)] on the Idaho Statewide Broadband Cost Model and how the results can be interpreted [or other topic(s) that will best meet the needs of the state]

During Q3-2013, after talking to LinkIDAHO partners, ICF decided to delay a webinar focusing on the results of the Idaho Statewide Cost Model until Q1-2014. ICF did begin planning a webinar focused on What Idaho Needs to Know about E-Rate. This webinar is planned for early Q4-2013.

Status:  In Progress.


Efforts Planned for Q4-2013

No new milestones are included in the LinkIDAHO detailed project plan for Q4-2013; however, we will continue to work toward finalizing the above referenced tasks that are currently in progress.

 


