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14 a_Project Attachment_Data Collection 
 
2.  Describe any additional project milestones that have been accomplished over this reporting period  
(Ex. Updates to state broadband maps and websites, map outreach activities) 
 
Following the final data update submission under the State Broadband Initiative (SBI) program, maps 
were updated based on the October 1, 2014, datasets. The following maps were updated: 

 Broadband Availability Maps at 768 Kbps (kilobytes per second) Download/200 Kbps Upload 

 Unserved Density Maps 

 Broadband Availability Maps at 3 Mbps (megabytes per second) Download/768 Kbps Upload 

 Maximum Advertised Download Speed Maps (Residential) 

 Providers by County Lists (PDF and XLS) 

 Underserved Area Maps 

 Multi‐Single Platform Maps 

 Provider Density Maps 

 My ConnectView Interactive Map 

 County Availability Statistic Maps 

 Broadband Growth Maps  

 Congressional District Broadband Availability Maps 
 
The interactive mapping web application, called My ConnectView, continues to be maintained. The 
application is housed in a highly available, monitored, and managed environment. My ConnectView is 
publicly available on the program website (http://www.connectiowa.org).  There were a total of 770 
visits to the interactive map between October 1 and December 31, 2014.   
 
During this quarter, the project received a total of three broadband inquiries.  Users can request non‐
confidential mapping data produced for the SBI grant program; one data request was received between 
October 1 and December 31, 2014. 
 
4. Provide any other information or statistics that you think would be useful to NTIA as it assesses 
your broadband data collection, validation, and publication activities.  
 
Geographic Information Systems (GIS) staff created Connect America Fund maps that displayed census 
blocks challenged by both price‐cap and non‐price cap carriers.  
 
Engineering and Technical Services (ETS) staff continued working with providers this quarter in an effort 
to maintain relationships that might further assist the state as well as the provider community. In 
conjunction with other program resources, ETS staff helped providers to process its service data and 
maps. Furthermore, as a result of the providers’ comfort level with the program staff, ETS 
representatives responded to a number of varied questions and requests. 
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Special effort was made to keep providers and state stakeholders informed of broadband data collection 
activities. This included distributing materials and discussing information regarding the Federal 
Communications Commission (FCC) Form 477, and changes that were implemented by the FCC for the 
SBI final semi‐annual data submission. Staff kept providers up‐to‐date on the various changes that took 
place between October and December. ETS staff also assisted many providers in obtaining and 
formatting the necessary data for the deployment portions of the Form 477, as much of this data 
paralleled the SBI data collection activities. 
 
The ETS group worked to conduct in‐depth reviews of unserved and underserved areas, with particular 
interest paid to those areas with close proximity to existing services. The goal of this review and 
discussions was to bring awareness of these areas to existing local providers and to further understand 
the dynamics of particular census blocks and the challenges that exist to offering services.  
 
Since the October submission of Community Anchor Institution (CAI) data, staff continues to collect and 
review CAI data to ensure any opportunities to update and submit new information.  Outreach was also 
completed to contacts that previously submitted data to ensure we have the most current broadband 
speeds. 
 
 
14 b_Project Attachment_Capacity Building 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this 
project; any challenges or obstacles encountered and mitigation strategies you have employed; 
planned major activities for the next quarter; and any additional project milestones or information. 
 
Capacity Building Milestones for Year 5, Quarter 4 per approved Project Plan: 
 
Milestone:  Year 5, Quarter 4 Connect Iowa Office Administration 
This milestone was met.  Program staff continued to provide project oversight involving a variety of 
tasks that encompass administering the project plan, managing workflow and timeline, verifying work 
quality, gathering documentation in support of community outreach/projects, and preparing reports as 
required by the Iowa Economic Development Authority (IEDA) and other stakeholders.  The program 
office continues to serve as a viable resource from which many communities, institutions, and the 
Governor’s office seek advisory input concerning broadband availability and access throughout the 
state. 
   
Milestone:  Participate in the Quarterly Meeting of the Iowa STEM (Science, Technology, Engineering, 
and Math) Council Broadband Committee 
This milestone was met.  The Iowa STEM Advisory Council Broadband Committee met on December 16, 
2014.  The purpose of the meeting was to continue efforts towards satisfying the remaining goals set 
forth by Governor Terry Branstad under the Connect Every Iowan initiative.  These goals include the 
development of a long‐term broadband strategy to be delivered by January 1, 2015, plus research and 
possible identification of public‐private partnerships for funding.  The committee reviewed the current 
broadband landscape including maps as well as business and residential survey data from the state’s SBI 
project, discussed the broadband bills put forth during the 2014 legislative session, received updates on 
current federal broadband initiatives, and continued to organize next steps for planning.  Research staff 
was also in attendance to review information related to residential broadband and the increased speeds 
now available.  Federal survey information shows an increase in available speeds in many areas of the 
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state, although broadband levels still vary widely.  The information indicates relevance of broadband, 
not cost, is the biggest barrier to expanded adoption.  Highlighted during the discussion were three 
recent actions by the FCC including: a) increasing the rural broadband speeds under the Connect 
America Fund Order (increased from 4 Mbps download/1 Mbps upload to 10 Mbps download/1 Mbps 
upload); b) awarded projects under Connect America Fund (CAF) Rural Broadband Experiments; and c) 
increased size of E‐Rate program. 
 
The CAF Rural Broadband Experiments program was further discussed by the Committee and 
information was shared by program staff concerning the three projects that have been awarded in Iowa 
at present.  Two of those projects would provide 100 Mbps down/25 Mbps up including LTD Broadband 
(a project in Iowa and Minnesota), and Skybeam, which is a five‐state project.  The third project is the 
Allamakee/Clayton Electric Cooperative that would provide 10 Mbps down/1 Mbps up in the area 
served. 
 
Nine committee members and four guests attended the meeting, which included representation from 
the following sectors:  education, broadband providers, healthcare, and state and local government.  
 
Milestone:  Conduct the meeting(s) of the Connect Iowa Advisory Committee in Year 5, Quarter 4 
This milestone was not met.  The Year 5, Quarter 4 Connect Iowa Advisory Committee meeting was not 
held as originally scheduled, due to holiday timetables and other scheduling conflicts with committee 
members and stakeholders.  The meeting has been rescheduled for January 2015. 
 
Year 5 Annual Capacity Building Outcomes per Approved Project Plan: 
 
Annual Milestone 2014:  The Program Coordinator will continue to support the Connect Iowa Advisory 
Committee by scheduling, planning, and facilitating quarterly meetings or webinars. 
This milestone was met.  Staff continued to support the Iowa Economic Development Authority (IEDA) 
as the reporting entity in Iowa with regard to the SBI program.  The program manager has been active in 
administering the program office which has involved scheduling, planning, and facilitating meetings 
pertaining to the project status, community planning activities, and meetings to review research data.  
Monthly status reports have been provided to IEDA representatives and the Governor’s office.  All 
requests for information have been supported by the program manager and project team.  The program 
manager has supported the Connect Iowa Advisory Committee, facilitating quarterly meetings through 
the preparation of meeting invitations, agendas, creating information packets, developing any 
requested reports, compiling meeting notes, and documenting Advisory Committee recommendations 
for the committee and any other broadband initiatives in the state. 
 
Annual Milestone 2014:  The Connect Iowa Advisory Committee will continue to meet quarterly to 
review program progress and offer recommendations for the program. Furthermore, the Program 
manager will participate in the quarterly meetings of the Iowa STEM (Science, Technology, 
Engineering, and Math) Council Broadband Committee.  Recommendations resulting from these 
meetings will be communicated with stakeholders via stakeholder meetings, Connect Iowa website 
updates, blogs, press releases, reports. 
This milestone was partially met.  The Year 5, Quarter 4 Connect Iowa Advisory Committee meeting was 
not held as originally scheduled, due to holiday timetables and other scheduling conflicts with 
committee members and stakeholders.  The meeting has been rescheduled for January 2015.  Except for 
the Year 5, Quarter 4 meeting, the Connect Iowa Advisory Committee has met on a quarterly basis and 
reviewed community outreach broadband expansion activities and other issues related to broadband 
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programs in the state.  Meeting information was communicated to stakeholders via website updates, 
blog posts, press releases, reports, and any other requests from the committee.  Updates from Year 5, 
Quarter 4 will be presented at the rescheduled meeting. 
 
Annual Milestones 2014:  Year 5 of the project will yield the successful execution of the second 
community broadband summit.  Connect Iowa in conjunction with the local technology planning 
teams and the other key state agencies, will host this open forum and present a unified front on 
broadband decisions.  The summit will provide a means to gather and discuss broadband 
accomplishments, best practices, and to identify areas of need in the overall Iowa Broadband Plan.  
Activities leading to the completion of the Summit include planning and coordinating action items, 
preparing and distributing materials and information, tracking and logging attendance, closing the 
venue, and recording and archiving lessons learned. 
This milestone was met.  Planning activities for the 2014 Connect Iowa Broadband Summit commenced 
during Q1 2014, and weekly meetings were held to ensure that planning efforts remained on track.  The 
second statewide broadband summit was held at the Future Farmers of America (FFA) Enrichment 
Center in Ankeny on June 16, 2014.  This summit built on the success of the 2013 event and saw an 
increase in participants and sponsorship.  Both the content and target audience were strategically 
diverse in order to provide education on a variety of broadband‐related content to which a general 
audience might not otherwise readily have access. 
 
Overall, the summit attracted 155 attendees including representatives from the following sectors:  
broadband providers, education, public safety, healthcare, libraries, community leaders, economic 
development, federal, state, and local government, and business and industry. 
 
Highlights of the summit included opening comments provided by Iowa Governor, Terry Branstad, which 
reinforced his dedication to increasing Iowa’s broadband access, adoption, and use.  Keynote 
presentations provided attendees with information on wireless (primarily mobile) broadband, with one 
presentation focusing on agricultural needs.  The content was not as well‐received by wired broadband 
providers, as it was by other in attendance.  However, the summit provided a neutral venue to inform. 
 
Other sessions during the summit provided information on digital job creation, FirstNet education and 
outreach across Iowa, e‐health innovations and applications, broadband use in schools and libraries, and 
community broadband solutions. 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this project’s 
progress. 
 
Staff continued to build relationships with the Governor’s office during Q4 2014, meeting several times 
with the point of contact for broadband with the Governor’s administration.  Staff has provided 
information on program offerings to the contact such as statewide mapping, research surveys, and the 
Connected program.  Information on federal broadband initiatives has also been provided. 
 
Staff continued to attend monthly meetings of the Iowa State Interoperable Communications System 
Board (ISICSB), as a member of the ISICSB broadband committee. 
The Iowa Partnership for Economic Progress (IPEP) – the state’s CEO‐level, industry‐led advisory board 
co‐chaired by Governor Terry Branstad and Lt. Governor Kim Reynolds – commissioned the Batelle 
Technology Partnership Practice (Battelle) to re‐examine and re‐envision Iowa’s economic development 
roadmap.  Working with the Iowa Economic Development Authority (IEDA) and regional economic 
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development organizations around the state, Batelle drafted a comprehensive study reviewing Iowa’s 
industry drivers and potential growth opportunities which was released by the Governor and 
representatives from IPEP on December 18, 2014.  Detailed information on statewide broadband status 
relating to access, adoption, and use was provided to Battelle by the program manager for use in the 
report.  As a result, Battelle included a section in the report which relates specifically to broadband and 
encourages the state to invest in ongoing community broadband planning.  
 
Planned major activities for next quarter (Q1 2015) 
Conduct the Year 5, Quarter 4 Connect Iowa Advisory Committee meeting 
 
 
14 b_Project Attachment_Technical Assistance 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this 
project; any challenges or obstacles encountered and mitigation strategies you have employed; 
planned major activities for the next quarter; and any additional project milestones or information. 
 
Technical Assistance Milestones for Year 5, Quarter 4 per Approved Project Plan: 
 
Milestone:  Finalize and distribute 2014 residential survey research results 
This milestone has been met.  Results of the 2014 residential survey were finalized through the peer 
reviewing process, considering interest from various stakeholders.  These findings were provided to the 
National Telecommunications and Information Administration (NTIA) and state stakeholders.  The 
results have been released publicly via the program website. 
 
Milestone:  Analyze 2014 statewide residential survey research results 
This milestone was met. Research staff prepared a structured data file using the collected responses and 
conducted initial analyses based on the interest of various stakeholders and current hot issues regarding 
technology adoption and use in Iowa.  Meanwhile, a methodology report detailing how the data was 
collected and analyzed was generated.  These documents were later peer reviewed by Dr. Mingjie Sun of 
Iowa State University, after which point the finalized results were provided to  NTIA and various 
stakeholders. 
 
Milestone:  Peer review of 2014 survey research completed 
This milestone was met.  After an initial analysis was conducted, the initial results along with the survey 
instrument, methodology of data collection, and analysis were provided to the peer reviewer, Dr. 
Mingjie Sun of Iowa State University.  Dr. Sun approved all survey documents and provided no additional 
feedback regarding the survey. 
 
Milestone:  Wrap Up Technical Assistance Activities 
This milestone was met.  Research staff summarized research findings that showcase progress made by 
Iowa businesses and residents in terms of technology adoption and use across various subgroups since 
2010.  In addition, these findings examined adoption issues in the state as well as how these issues 
evolve over time, identified some evidence‐based practices on the promotion of technology adoption 
and use, and highlighted challenges faced by the state that need long‐term efforts to be addressed. 
 
Year 5 Annual Technical Assistance Outcomes per Approved Project Plan: 
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Annual Milestone 2014:  Finalize and distribute 2013 business survey research results.  Incorporate 
stakeholder recommendations and create final report detailing results of 2013 business survey.  
Deliver in‐person presentation of research results to the Task Force, Iowa Economic Development 
Authority, and other stakeholders.  Announce the release of data via press release, website update, 
and meetings with stakeholders. 
This milestone was met.  The 2014 statewide business survey research results were finalized 
incorporating stakeholder recommendations, final reports generated including detailed research 
findings, and submitted via final report to NTIA, the Connect Iowa Advisory Committee, Iowa Economic 
Development Authority, and other stakeholders.  The 2014 Iowa business survey established sample 
quotas by company size (5 brackets) and industry sector (8 sectors).  Within these 40 cells, a randomly‐
drawn sample of businesses listed with Dun & Bradstreet was contacted for the survey.  In addition to 
the size and sector quotas, the data was subsequently weighted using a rim weighting process to ensure 
that the sample was representative of all employer business establishments statewide, with targets 
determined according to the 2011 United States Census Bureau’s County Business Pattern report, the 
most recent data that was available at the time the survey was conducted. 
 
Annual Milestone 2014:  Upon approval from Iowa stakeholders and NTIA, initiate the 2014 
residential survey research by creating a spreadsheet with census‐defined quotas and weight for 2014 
and collecting respondent data.  After analysis and the review process that includes collaborating with 
the Iowa Economic Development Authority, the 2014 residential survey will be delivered in‐person to 
the Task Force, Iowa Economic Development Authority, and other stakeholders.  Also survey results 
will be announced via press release, website update, and meetings with stakeholders. 
This milestone was met.  Subsequent to approval from stakeholders and the NTIA, the 2014 residential 
survey was conducted.  A spreadsheet was generated detailing quotas by age, gender, and urban/rural 
residence using the recent Census information for data collection. Staff further weighted the collected 
responses to make them representative of the target population, and performed question‐based 
analyses. After having the research results peer reviewed, findings were presented to the Connect Iowa 
Advisory Committee, Iowa Economic Development Authority, and other stakeholders.  The 2014 Iowa 
residential survey established sample quotas of the state’s population by age, gender, and urban/rural 
classification of the respondent’s county of residence. Rim weighting was applied to ensure that the 
sample matched the U.S. Census Population Estimate for 2013. 
 
Annual Milestone 2014:  Facilitate Year 5 peer review of survey results and resulting analysis for peer 
review.  Review peer recommendation and update program as required. 
This milestone was met.  After conducting initial analyses on the 2014 statewide business survey and 
residential survey, these results along with the survey script, methodology of data collection and 
analyses were provided to the peer reviewer, Dr. Mingjie Sun from Iowa State University.  Dr. Sun was 
able to replicate research results, and agreed that the survey was well designed and the sample was 
reliable to examine some telecommunications issues among Iowa businesses and residents. 
 
Outstanding Technical Assistance Annual Milestones (not met or partially met) from previous year: 
 
Annual Milestone 2013: Facilitate Year 4 peer review of survey results and resulting analysis for peer 
review. Review peer recommendation and update program as required. 
This milestone was met. Dr. Mingjie Sun of Iowa State University served as peer reviewer of the 2013 
residential survey. Dr. Sun was able to replicate the cross‐tabulated results, reported that she did not 
note any methodological issues that would create a bias among the respondents, and made 
recommendations on ways to increase response rates. Connect Iowa took those comments under 
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consideration and as a result, experienced a higher response rate in 2014’s residential survey than in 
prior years. 
 
Annual Milestone 2013: After analysis and the review process that includes collaborating with the 
Iowa Economic Development Authority, the 2013 residential survey will be delivered in‐person to the 
Task Force, Iowa Economic Development Authority, and other stakeholders. Also survey results will be 
announced via press release, website update, and meetings with stakeholders. 
This milestone was met. In Q1 2014, the survey results were weighted, analyzed, and presented to Dr. 
Mingjie Sun of Iowa State University for peer review. Upon approval from Dr. Sun, the peer reviewed 
results were shared with NTIA, Connect Iowa Advisory Committee, state stakeholders, and the public via 
the program website and a statewide press release. 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this project’s 
progress. 
 
According to the 2014 Residential Technology Assessment, 71% of households in the state subscribe to 
home broadband service, up from 66% in 2010. Mobile broadband usage has also grown in Iowa.  More 
than one‐half of Iowan adults (51%) use mobile broadband service, up from 10% in 2010 when Connect 
Iowa began measuring this trend.  Statewide, more than 356,000 households still do not subscribe to 
home broadband service.  For many of these households, the main barrier to home broadband adoption 
is the belief that broadband is not relevant or beneficial to them. 
 
 
14 b_Project Attachment_Planning Teams 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this 
project; any challenges or obstacles encountered and mitigation strategies you have employed; 
planned major activities for the next quarter; and any additional project milestones or information. 
 
Planning Team Milestones for Year 5, Quarter 4 per approved Project Plan 
 
Milestone:  Assist in development and implementation of local regional technology growth strategies 
This milestone has been met.  Program staff continues to work with communities across the state, 
helping to facilitate broadband visioning efforts via the Connected community engagement program.  
Three Iowa community broadband assessment plans submitted in September 2014 – Osceola, Charles 
City, and Knoxville – resulted in each of these communities achieving official certification status during 
Q4 2014; certification ceremonies will take place in 2015. 
 
During Q4 2014, there were nine community broadband assessment plans submitted for certification: 
Grinnell, Story County, Polk City, Bloomfield, Manchester, Jones County, Bremer County, Van Meter, and 
Southeast Valley.  Of those nine communities, five will achieve certification status with certification 
ceremonies taking place in 2015; eight of the nine communities received their final Strategic Technology 
Plan by the end of 2014 with the ninth being completed in January 2015. 
 
In total, there have been 64 Iowa communities that have participated, in varying degree, in the 
Connected assessment program.  Including the Q4 2014 information above, 22 communities have 
completed the assessment process, of which 16 communities will have attained Connected certification 
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status and 6 communities received a Strategic Technology Plan and a better understanding of what is 
needed to become a certified community. 
 
The 42 remaining communities have shown interest in some fashion at some point in wanting to 
understand their broadband needs and getting involved in the assessment process.   
 
A summarization of the active community teams is as follows:  
Cherokee County: The Cherokee County Broadband Team is led by one of the county supervisors and 
receives strong support from the Cherokee Area Economic Development Corporation, the city of 
Cherokee Chamber of Commerce, multiple local broadband providers, the Cherokee Public Library, the 
mayor of Washta, a retired Chief Technology Officer for an Information Technology (IT) firm and local 
resident, and other county representatives. The team sees participation in the Connected program as a 
great way to focus on improving the local economy while also positioning the county for future 
opportunities with grant funding or other assistance in expanding its infrastructure. The team recognizes 
the need for technology and connectivity and wants to provide a supportive local environment to enable 
current residents and local businesses to remain in Cherokee. The Cherokee County team is still working 
on its technology assessment. 
 
Jones County: Jones County is a re‐engaged community that started the process back in 2012. This 
community held a re‐engaged kickoff meeting in late June and submitted its assessment in November 
2014.  Based on its assessment scores, Jones County will not become a certified community; however, 
the community  will have a Technology Action Plan. A Community Technology Action Plan provides a 
community, its stakeholders, and area providers with an implementable path towards improving local 
broadband access, adoption, and use, founded in quantitative and measurable research and 
assessment. The plan includes projects and objectives for improving digital literacy, expanding 
infrastructure, and supporting small business technology adoption, among many others. Local 
stakeholders and broadband providers are enabled and empowered to take charge of their technology 
landscape and be more competitive in the global digital economy.  
 
Manchester: The city of Manchester has a proactive community team that submitted its assessment in 
November 2014.  The city of Manchester will celebrate its Connected certification in 2015. 
 
Knoxville: Ten people made up this committee that submitted its completed assessment in Q3 2014.  
Having attained Connected certification, Technology Action Plan in hand, the committee plans to 
celebrate its certification status with a ceremony in 2015. 
 
Bremer County: This community team completed its assessment in November 2014, becoming one of 
Iowa’s certified Connected communities. Technology Action Plan in hand, the community team is 
planning to celebrate its certification status in 2015. 
 
Grinnell: Eighteen community members made up this committee that completed its assessment on 
October 20, 2014.  The corresponding Technology Action Plan was delivered on November 19, 2014.     
 
Van Meter: This community launched in late Q2 2014 and completed the assessment on in Q4 2014.  
Although this will not be a certified community, it will have a Technology Action Plan which provides an 
implementable path towards improved digital literacy, expanded infrastructure, supporting small 
business technology adoption, etc. 
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Urbandale: Urbandale is an urban community that has rallied together to compile a strong assessment 
covering all aspects of broadband. It completed the assessment on October 15, 2014 and had a 
ceremony to celebrate certification status on December 17, 2014 with the Governor attending the 
event. 
 
Charles City: Charles City began the Connected assessment process in 2012, but didn’t realize the 
benefits of the assessment at that time; however, in Q2 2014, it started the process over and completed 
the assessment, with certification status, on September 24, 2014 and planning a ceremony celebrating 
the achievement in 2015. 
 
Osceola: Osceola completed the assessment process in Q3 2014. Osceola was identified as a certified 
community. A certification ceremony was held on November 10, 2014, with the Lt. Governor in 
attendance. 
 
Polk City: Polk City began the Connected assessment process early in 2014 and completed its efforts on 
November 21, 2014.  Although it will not be a certified community, it will receive a Technology Action 
Plan  that enables and empowers local stakeholders and broadband providers to take charge of their 
technology landscape and be more competitive in the global digital economy. 
 
Bloomfield: This community kicked off the Connected assessment process in Q2 2014 and completed 
the process becoming a certified Connected community on November 21, 2014.  Technology Action Plan 
in hand, the team will host a certification ceremony in 2015. 
 
Story County: Story County began the Connected assessment process in 2012 and completed its 
assessment efforts on November 21, 2014. Although it will not be a certified community, it will receive a 
Technology Action Plan from which provides an implementable path towards improved digital literacy, 
expanded infrastructure, supporting small business technology adoption, etc. 
 
Ogden: Led by a long‐time resident and local business owner, the Ogden Broadband Team is comprised 
of twelve local leaders, including the city administrator, the mayor, local telephone/broadband  
providers, librarians, school superintendents, and economic development leaders. It is a very closely knit 
group, well connected with a strong sense of history and family legacy; it champions a common mission 
to make Ogden a great place to live and work. The City of Ogden has been working closely with Ogden 
Telephone to expand its recently announced fiber‐to‐the‐home network throughout the city and nearby 
areas. Having this kind of high speed access is recognized as a great advantage to the community, 
especially in a generally rural area of the state. The Connected community engagement program  
kicked off in April of 2014 and the community is working to complete the process. 
 
Southeast Valley: This community includes nine cities and towns from two counties, Webster and 
Calhoun.  It started the assessment process in Q3 and finished on December 4, 2014.  This will not be a 
certified community, but it will receive a technology plan that enables and empowers local stakeholders 
and broadband providers to take charge of their technology landscape and be more competitive in the 
global digital economy. 
 
Year 5 Annual Planning Outcomes per Approved Project Plan: 
 
Annual Milestone 2014:  Assist in development and implementation of local regional technology 
growth strategies by helping to track local Broadband projects, add to regional database, and bring 
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awareness to projects through Connect Iowa website, blog, press releases, reports, or as required by 
local regional team and providing technical assistance (research data) and mapping tools to assist 
teams in implementation of local initiatives.  Provide support to the Connect Every Iowan Broadband 
Initiative sponsored by the Iowa Governor’s Office. Document meetings with teams. 
This milestone has been met.  Program staff has been working with Iowa communities toward the 
completion and implementation of local regional technology growth strategies through the use of the 
Connected community engagement program.  Through these efforts, greater awareness on a local, 
state, and national level has been demonstrated including local certified Connected community events 
being publicized through various communication channels such as the program website, blog postings, 
press releases, or reports.   
 
Obstacles encountered/mitigation strategies employed: 
There have been no issues obtaining the work completed in Q4 2014.  Connect Iowa’s plan of action was 
to identify all committed communities and complete the assessment process by submitting and editing 
all active Strategic Technology Plans by end of year 2014.  That goal was accomplished.  
 
4. Provide any other information that you think would be useful to NTIA as it assesses this project’s 
progress. 
 
Multi‐sector technology planning teams participating in the Connected community engagement 
program have identified the following technology assets within their own communities: 
Public computer centers:  242 
Digital literacy programs:  176 
Broadband awareness programs:  263 
Broadband programs focused on vulnerable populations:  239 
 
 


