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State Broadband Data & Development Grant Program Quarterly Progress Report
Q4-2014 PPR Questions 2 and 4 Supplemental Answers – Technical Assistance Project

[bookmark: _GoBack]2.	Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information. 
· Encourage Regional Providers to Extend Reach, Year 5, Quarter 4 (Oct 1-Dec 31, 2014) Milestone, Complete
Continued regular outreach and communication to the broadband service providers in Q4. Met with the Kentucky Municipal Utilities Association (KMUA) to present an update on broadband in the Commonwealth, detailed maps on current gaps at the regional/local level, updates/Q&A on the Kentucky Information Highway (KIH) dark fiber project, regional broadband projects and business opportunities for providers and future data development/mapping.
· Work in conjunction with the State Legislature to improve Broadband, Year 5, Quarter 4 (Oct 1-Dec 31, 2014) Milestone, Complete
The OBOD continues on-going work with the State legislature to support initiatives to improve infrastructure, open ROW's, etc.  On October 14, 2014, The Office of Broadband Outreach and Development was asked  to present to the Special Subcommittee on Energy.  The topic of discussion  “Broadband Speed and Access in Kentucky.”   
Presentation can be found at the below link: 
http://finance.ky.gov/initiatives/Broadband/Pages/Reports.aspx

· Project Closeout, Year 5, Quarter 4 (Oct 1-Dec 31, 2014) Milestone, In-Progress
Initiated closeout, final reporting and metrics gathering activities with the universities working on the Broadband Regional Projects. Also working on development of project overview, lessons learned, plans for 2015 post SBI broadband activities and gathering information for SBI closeout reporting.

4. 	Provide any other information that you think would be useful to NTIA as it assesses this project’s progress.

The map below illustrates the three Planning Regions in the Commonwealth of Kentucky where deployment of the Regional Project Area Broadband Plans  was concluded in Q4 and final reporting was initiated. The final PPR will describe the project’s performance against its milestones and ojectives.  
[image: ]
The maps below illustrate the specific Project Areas and Objectives for each of the three Planning Regions worked in this quarter:
[image: ]   West Region Project Area Objectives
1. Leadership and Institutional Capacity
2. Rural Residential Availability
3. Improved Public Access through Internet Access Centers and Hot Spots
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Northeast Region
Project Area Objectives
1. Leadership and Institutional Capacity
2. Small Business Utilization
3. Competitive Broadband in Industrial Parks and Commercial Clusters
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    East Region Project Area Objectives
1. Leadership and Institutional Capacity
2. Rural Residential Availability
3. Online Local Government









Please see the Office of Broadband Outreach and Development’s (OBOD) webpage www.broadband.ky.gov for: 
About us
Community Anchor Institution Survey 
News and Publications
Maps
Reports and Presentations
Regional Planning
DEi Information
eLearning
Request broadband in your area
Resources
Broadband Speed Test 
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