

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number

24-50-M09019

4. Report Date (MM/DD/YYYY)

07-30-2014

1. Recipient Name

Maryland Broadband Cooperative, Inc.

6. Reporting Period End Date:

06-30-2014

3. Street Address

212 West Main Street, Suite 304,

5. City, State, Zip Code

Salisbury, MD 21801

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)

01-31-2015

8. Designated Entity on Behalf of:

Maryland

9. List the individual projects in your approved project plan

	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	Maryland Broadband Mapping Initiative	3,736,308	3,970,632	
2	Capacity Building	Regional Capacity Building	1,019,460	275,138	27%
3	N/A				
4	N/A				
5	N/A				
6	N/A				
			\$4,755,768	\$4,245,770	89%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We are completely staffed and pursuing all planned objectives diligently. During the 2nd Quarter we attended the SBI and SHLB conferences in DC.

10b. Staffing Table										
Job Title				FTE %		Project(s) Assigned		Change		
Project Manager				50		Data Collection, Capacity Building		No Change		
Finance				5		Data Collection, Capacity Building		No Change		
			Add Row				Remove Row			
11. Subcontracts										
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)										
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)		
Salisbury University	Data Collection	No	Yes	11/01/2009	10/31/2014	1,206,364	0	Data Collection	30	
Salisbury University	Capacity Building	No	Yes	11/01/2009	10/31/2014	1,019,460	0	Capacity Building	24	
Towson University	Data Collection	No	Yes	11/01/2009	10/31/2014	1,459,606	0	Data Collection	36	
TCC :Lower Shore	Data Collection	No	Yes	11/01/2009	10/30/2012	82,827	0	Data Collection	2	
TCC Southern MD	Data Collection	No	Yes	11/01/2009	10/30/2012	69,520	0	Data Collection	2	
TCC Mid-Shore	Data Collection	No	Yes	11/01/2009	10/30/2012	112,698	0	Data Collection	3	
TCC Western	Data Collection	No	Yes	11/01/2009	10/30/2012	71,613	0	Data Collection	2	
					Add Row		Remove Row			
11b. Describe any challenges encountered with vendors or subrecipients.										
<p>The project has been supported superbly by extraordinary partnerships with or subcontractors. As we enter the home stretch of the project we rely on their agility and commitment to meet our mission and grant objectives. We are focused on turning the grant data into usable tools that will inspire future investment, sustainability and real-world progress toward improving broadband access and adoption.</p>										

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$350,571	\$74,000	\$424,571	\$298,694	\$13,063	\$311,757
Personnel Fringe Benefits	\$140,229	\$22,521	\$162,750	\$112,659	\$4,290	\$116,949
Travel	\$17,619	\$0	\$17,619	\$22,850	\$0	\$22,850
Equipment	\$70,000	\$115,811	\$185,811	\$42,673	\$70,811	\$113,484
Materials / Supplies	\$20,847	\$0	\$20,847	\$13,795	\$0	\$13,795
Subcontracts Total	\$4,022,088	\$0	\$4,022,088	\$3,608,592	\$0	\$3,608,592
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$134,414	\$980,834	\$1,115,248	\$146,507	\$1,020,750	\$1,167,257
Total Direct Costs	\$4,755,768	\$1,193,166	\$5,948,934	\$4,245,770	\$1,108,914	\$5,354,684
Total Indirect Costs	\$0	\$0	\$0	\$0	\$0	\$0
Total Costs	\$4,755,768	\$1,193,166	\$5,948,934	\$4,245,770	\$1,108,914	\$5,354,684
% of Total	80	20	100	79	21	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period.</p> <p>Server</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>None</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
<p>14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.</p> <p>14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.</p>

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Andrew Van Dopp

15c. Telephone
(area code, number, and extension)

410-341-6322

15d. Email Address

dvandopp@mdbc.us

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

09-18-2014