
12Q4_ Supplemental Answers_ Michigan 
 
Connected Nation, Inc  
Grant Number 26‐50‐M09035 
Reporting Period End Date 12‐31‐2012 
 
 
Data Collection 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (Ex. Updates to state broadband maps and websites, map outreach 
activities) 
 
Connect Michigan continues to maintain the interactive mapping web application, called My 
ConnectView. The application is housed in a highly available, monitored, and managed 
environment. New feedback features allow consumers to send comments directly to program 
Geographic Information Systems (GIS) staff; a screenshot of the user’s current interactive map 
view is also attached to the feedback to provide additional details.  
 
Consumer feedback in the form of broadband inquiries is also collected. These inquiries 
represent any type of communications received from the public regarding broadband service. 
Once broadband inquiries are received across the state, this information is overlaid with the 
broadband availability information which was collected through the State Broadband Initiative 
(SBI) program. This allows for a real‐world comparison of the broadband landscape to the 
information received from broadband inquiries. Broadband inquiries are able to provide three 
types of information: 1) residents who do not have broadband but want it; 2) residents who 
have broadband but want a different provider; and 3) residents who do not have broadband, 
but the broadband inventory maps indicate that they do. If residents within a region state that 
they are without broadband, but the broadband inventory maps show otherwise, this allows 
Connected Nation to approach the providers within that area in an effort to trim down their 
coverage to more accurately represent real‐world availability on the ground. 
 
My ConnectView is publicly available on the Connect Michigan website 
(http://www.connectmi.org/interactive‐map). There were a total of 1,632 visits to My 
ConnectView between October 1, 2012, and December 31, 2012.  
 
During this quarter, the project received a total of 23 broadband inquiries. Additional 
information received through e‐mail from consumers that can also be used for verification 
purposes totaled 9 for this quarter. 
 
For this reporting period, 108 field verification tests were conducted. In some cases, field 
validation tests were completed on “then current” viable, qualifying providers that were 
subsequently acquired by another company or tests were completed on a viable, qualifying 
company that has since gone out of business.  Accordingly, the following text will reflect certain 
deletions, additions and mergers that have occurred during this reporting period.  Following 



this section, any activity that has been identified under a merger and acquisition category will 
be called out independently.  
 
To date, program staff have conducted on‐site validation tests in Michigan on the following 
providers:  2020 Communications LLC (d.b.a. 123 Net); 2125 Cable Company LLC (d.b.a. Sunrise 
Communications LLC); ACD Net; Ace Telephone Company of Michigan Inc. ( d.b.a. Peninsula 
Telephone Company); Agri‐Valley Communications Inc.(d.b.a. Pigeon Telephone Company); Air 
Advantage (d.b.a. Bigtube Wireless, Great Lakes Internet, and Internet 123.net); AIRGRANT; 
Allendale Telephone Company; AT&T; Azulstar Inc.; Banyon Online Services LLC; Baraga 
Telephone; Barry County Telephone; Bitwise Wireless; Bloomingdale Communications Inc.; 
Boardman River Communications LLC; Cable America Michigan LLC; Camp Communication 
Services Inc.; Carr Communications; CenturyLink; Charter Communications; Cherry Capital 
Connection LLC; Clearwire Corporation; CMS Internet LLC (d.b.a. CSI.net); COLI Inc.; Comcast 
Cable Communications LLC; Crystal Automation Systems Inc. (d.b.a. Casair); Custom Software 
Inc.; D&P Communications Inc.; Daystarr Communications LLC; DMCI Broadband LLC; 
Dreamscape Communications; Drenthe Telephone Company; Endless Journey Inc.; Farmer’s 
Mutual Telephone; Fourway Computer Products Inc. (d.b.a. Fourway.net); FreedomNet 
Solutions; Frontier Communications Corporation; Great Lakes Comnet Inc.; Great Lakes High 
Speed; Halo Wireless Inc.; Hiawatha Telephone (d.b.a. Jamdots and Chippewa Valley 
Telephone); Hidden Lake Wireless Inc.; I‐2000 Inc.; Interlink Computers Technology Inc.; 
Invisalink Wireless Enterprises LLC;  Iron Bay Computer and Design; ISP Management; KEPS 
Technologies Inc. (d.b.a. ACD.Net); LakeNet LLC; Leap Wireless International Inc.; Lennon 
Telephone; Level 3 Communications; Lighthouse Computers; M3 Wireless; M33 Access; Martell 
Cable Services Inc.; Mercury Network Corporation; Merit Network; MetaLINK Technologies Inc.; 
MetroPCS Wireless Inc.; Michigan Cable Partners; Michwave Technologies Inc.; Microtech 
Services Inc.; Mutual Data Services; NCATS; Network Computers LLC.; Nodin Communications; 
Ogden Communications Inc.; Packerland Broadband; Parish Communications; Pasty.Net Inc.; 
Peninsula Fiber Network LLC; Reliable Internet; Rural Communications Inc.; Sister Lakes Cable 
TV; Skyweb Network Inc.; Small Business Solutions Group (d.b.a. RuralReach.com); SMR 
Communications Inc. (d.b.a. Michiana Supernet); SpeedNet LLC; Springcom Inc.; Sprint Nextel 
Corporation; T2 Communications LLC; TC3Net; TDS Telecommunications Corporation; The ISERV 
Company; Time Warner Cable; T‐Mobile; Town & Country CATV; Tri‐County Wireless Inc.; 
Tucker Communications Inc.; Upper Peninsula Telephone (d.b.a. LIPC and Alphacomm.net); 
Verizon North Inc.; Vision Quest Technology Solutions; Vogtmann Engineering; Waldron 
Telephone Company; West Michigan Broadband; Wide Open West (d.b.a. Broadstripe); 
Windstream Communications (d.b.a. PAETEC Communications, Talk America); Winn Telephone 
Company; Wireless Technology Solutions; Wyandotte Municipal Services; Xyotek; Zayo 
Bandwidth LLC; and Zing Networks Inc. 
 
From program initiation through this reporting period, field validation testing has been 
completed against 105 companies (out of a universe of 143 viable providers) totaling 73.43 
percent within the state of Michigan. 
 
 



Mergers and acquisitions identified during this time period include: 

  Great Lakes Comnet, Inc. acquired Westphalia Telephone Company. 
 
4.  Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, Validation and publication activities. 
 
Connect Michigan issued a press release to bring awareness to key changes in broadband 
availability in Michigan.  The latest data submission shows that the broadband availability gap 
in Michigan is shrinking, with 96.45% of Michigan residents now having access to fixed 
broadband speeds of 3 megabytes per second (Mbps) download/768 kilobytes per second 
(Kbps) upload, compared to 95.39% last April.  Among the key findings is the fact that 
broadband speeds of at least 25 Mbps download/1.5 Mbps upload continues to rise, climbing 
from 83% to 86.22% of Michigan households in six months (excluding mobile and satellite 
services).  Also, broadband at the basic 768 Kbps download/200 Kbps upload tier is available to 
98.71% of Michigan households, up from 98.21% last April (excluding mobile and satellite 
services), leaving approximately 50,000 households unable to connect to basic high‐speed 
Internet.  The complete press release is included in the supporting document “12Q4_Project 
Attachment_Question 5_Michigan.” 
  
In recognition of GIS Day, the program published a blog bringing awareness to the importance 
of GIS and broadband maps. GIS is integral to Connected Nation’s ability to help increase 
broadband access, adoption, and use. The program collects and processes broadband coverage 
information from Internet service providers and then aggregates that coverage to create a 
comprehensive display of where broadband is and is not available. The resulting analyses of 
maximum download speed, density of unserved households, and others are created using GIS 
to enable decision makers. The complete blog posting is included in the supporting document 
“12Q4_Project Attachment_Question 5_Michigan.” 
 
Connect Michigan continues to experience challenges collecting connectivity data from 
Community Anchor Institution (CAI) contacts.  In order to mitigate this challenge, Connect 
Michigan continues to work with the Michigan Public Service Commission on outreach to CAI 
association leaders.  This focused approach fosters a corporate commitment to capturing CAI 
data in addition to developing meaningful sector‐specific content.  The Michigan team met with 
the Michigan Department of Community Health to discuss program collaboration and CAI data 
gathering from the healthcare sector. 
 
 
Capacity Building 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Q4 2012 Broadband Capacity Building Milestones per approved Project Plan: 



 
Milestone: Year 3, Quarter 4 Connect Michigan Office Administration and Task Force support   
This milestone was met.  The program manager and support staff continued to provide 
administrative project oversight on a variety of tasks that involve administering the project 
plan, managing workflow, timeline, verifying work quality, gathering documentation in support 
of community projects, and preparing bi‐weekly reports as required by the Michigan Public 
Service Commission (MPSC).  In addition to the bi‐weekly reports, program staff also met with 
MPSC representatives on a bi‐weekly basis for a team meeting and provided them in‐person 
updates on a regular basis on project issues.   Connect Michigan drafted and distributed 
October, November, and December newsletters to stakeholders.  The goal of the newsletters 
was to keep stakeholders apprised of developments, best practices, and success stories related 
to broadband in Michigan and across the country.  The program team planned, distributed 
meeting material, confirmed logistics, and the agenda for the Collaborative Broadband 
Committee meeting that was held on December 13.   
 
Also, during this quarter, the team met with numerous private and public stakeholders to build 
awareness of broadband and the Connect Michigan program as well as to identify resources for 
community projects.  Organizations engaged include Michigan Municipal League, Michigan 
Economic Development Corporation, Michigan Department of Technology, Management, and 
Budget, and the Mid‐Michigan Region of Michigan Small Business Technology Development 
Center.  Program representatives also participated in several events in an effort to meet new 
stakeholders and discuss broadband issues:  the Michigan Association of Planning Conference 
and the Michigan Digital Government Summit.  Connect Michigan also engaged Michigan Rural 
Council, Prima Civitas Foundation, Collaborative Broadband Committee, and the Library of 
Michigan in discussions about pursuing grant opportunities related to technology expansion 
and economic empowerment for Michigan communities.   
 
Milestone: Michigan Public Service Commission attendance at broadband collaboration 
conferences   
This milestone was not met.  Michigan Public Service Commission staff did not attend any 
conferences during this grant period because there were no conferences on their calendar for 
Q4 that would have brought value to the Connect Michigan program or furthered the goals of 
data collection, community planning, or technical assistance. 
 
Milestone: Conduct Year 3, Quarter 4 Task Force Meeting  
This milestone was met.  Connect Michigan facilitated the fourth quarter Collaborative 
Broadband Committee meeting which was attended by 21 stakeholders.  Guest speaker Jack 
Harris, Director of Telecommunications from the Michigan Department of Technology, 
Management and Budget, provided some information on community broadband grant projects.  
He also discussed how the state is partnering with communities to share broadband resources, 
including fiber networks, to cut costs via interconnectivity.  The Michigan Public Service 
Commission provided an update on their broadband‐related activities and continued to 
encourage Collaborative Broadband Committee members to assist with outreach and 
awareness.   Additionally, the meeting was attended by stakeholders representing the 



Department of Education, Michigan Rural Council, Michigan State Police, Michigan Virtual 
University, Michigan Economic Development Corporation, Michigan Internet & 
Telecommunications Alliance, and Michigan State University.  Meeting attendees, who were 
provided an update on recently released broadband data, research, program success stories, 
and community planning efforts, provided their feedback on activities.   
 
Capacity Building 2012 annual outcomes: 
Milestone: The program coordinator will continue to support the Task Force by scheduling, 
planning, and facilitating Task Force meeting at the MPSC Office or via webinar.  
The program manager prepared meeting invitations, agendas, and information packets for Task 
Force members, and provided quarterly taskforce reports, compiled meeting notes, and 
documented Task Force recommendations and action items for the program and other 
broadband initiatives in Michigan.  The coordinator also provided an annual update which 
outlined program successes, lessons learned and plans for 2013 to the Collaborative Broadband 
Committee.   
 
In addition to preparing bi‐weekly reports, program staff also met with MPSC representatives 
on a bi‐weekly basis for a team meeting and provided them in‐person updates on a regular 
basis on project issues.  Connect Michigan drafted and distributed monthly newsletters to 
stakeholders.  The goal of the newsletters was to keep stakeholders apprised of developments, 
best practices, and success stories related to broadband in Michigan and across the country. 
 
Milestone: In order to increase interaction, exchange of ideas and cooperation with other 
broadband technology stakeholders across the country, Michigan Public Service Commission 
staff will participate in broadband collaboration conferences across the country annually.  
Information gathered at conferences will be shared with Task Force via reports.   
This milestone was met.  While the Michigan Public Service Commission staff did not attend in 
Q4, Michigan Public Service Commission representatives attended the State Broadband 
Initiative Workshop hosted by the National Telecommunications and Information 
Administration (NTIA) in Washington, DC in Q2 2012 and met with grantees from several states 
to gather and offer best practices.  They were able to garner some best practices to share with 
the Connect Michigan team as we strive to continue to optimize processes. 
 
Milestone:  The Task Force will continue to meet quarterly to review program progress and 
offer recommendation for the program and other related programs. Task Force 
recommendations will be communicated with stakeholders via stakeholder meetings, 
Connect Michigan website updates, blogs, press releases, reports or as required by Task 
Force. 
This Milestone was partially met.  The Connect Michigan team facilitated Collaborative 
Broadband Committee meetings during three quarters of 2012; the Collaborative Committee 
meeting was not conducted in Q1 to accommodate a shift in scheduling.  Previously, the 
meetings were held at the end of the quarter; moving forward the meetings will be held at the 
beginning of the quarter. This change was made in an effort to allow the review of complete 
material from a previous quarter.  The Q2 2012 meeting allowed review of complete data 



submitted to NTIA, new Business Technology Assessments, and a review of 2011.  Connect 
Michigan staff planned and facilitated the Q2 2012 Collaborative Broadband Committee 
Meeting which was attended by 27 stakeholders.  Items discussed at the meeting included 2011 
milestones, announcement of the results of the 2011 business survey, discussion of the small 
business and teleworking whitepaper, and the April 2012 broadband data submission.   
 
The Q3 and Q4 meetings were attended by 25 and 21 committee members respectively, and 
updates were provided via website, press releases, and as requested by stakeholders.  Meeting 
highlights in Q3 included the discussion of new broadband projects and initiatives in Michigan 
facilitated by providers including Frontier Communications, Charter Communications, Comcast, 
Merit Network, and Casair, review of the updated mapping platform, and a programmatic 
update on Connect Michigan activities.  In Q4 guest speaker Jack Harris, Director of 
Telecommunications from the Michigan Department of Technology, Management and Budget, 
provided some information on community broadband grant projects.  He also discussed how 
the state is partnering with communities to share broadband resources, including fiber 
networks, to cut costs via interconnectivity.  Michigan Public Service Commission 
representatives provided an update on their broadband‐related activities and continued to 
encourage Collaborative Broadband Committee members to assist with outreach and 
awareness.    
 
Capacity Building Planned Major Activities for Next Quarter (Q1 2013): 
Year 4, Quarter 1 Connect Michigan Office Administration and Task Force support 
Conduct Year 4, Quarter 1 Task Force Meeting 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s process. 
 
Connect Michigan, in partnership with the Michigan Rural Council and Microenterprise Network 
of Michigan, received a grant designed to support the Connect Michigan mission by helping to 
increase small and microbusiness adoption and use of broadband and related technology in 
rural communities.  Activities include production of a 30‐minute Bright Side episode and DVD 
focusing on broadband access, adoption, and use for rural small and microbusinesses, 
development of a Technology Training Taskforce, and development of a kit to assist selected 
rural communities in developing sustainable tools to support and promote rural microbusiness 
broadband/technology adoption. The kit will include a DVD copy of the Bright Side episode 
discussed above, broadband access and provider maps for the specific community as generated 
by Connect Michigan, training information and discussion questions designed to facilitate 
conversation about adoption barriers for rural, small and microbusinesses and how to address 
them, materials for Taskforce members for reporting on the business owners they assist, and 
instructions for how to submit the reporting form online so the results can be aggregated.  
These kits will be used in community work by the grant applicants. 
 
Connect Michigan partnered with the Telecommunications Association of Michigan, Ohio 
Telecommunications Association, and Google to plan and bring awareness to two free online 



business workshops.  In response to program research on the key role of broadband on 
business performance, the workshops provided participants tips and information for utilizing 
online resources to increase, monitor, and maintain their business’s web presence.  Both 
workshops had full attendance and participants received tips and information for utilizing 
Google resources to increase, monitor, and maintain their business’ web presence. 
 
Program staff promulgated capacity building efforts by publishing blog posts and reposts and 
press releases to keep Michigan communities informed on broadband.  This information is 
included in the supporting document “12Q4_Project Attachment_Question 5_Michigan.” 
 
 
Technical Assistance 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Q4 2012 Technical Assistance milestones per approved Project Plan: 
Milestone: Peer review of 2012 survey research completed 
This milestone was partially met. Connect Michigan named Dr. Mark Wilson from Michigan 
State University as peer reviewer, executed a contract with Dr. Wilson for his peer review 
services, and provided Dr. Wilson with the 2012 residential survey instrument and initial results 
for review.  The peer review is currently underway and will be completed in Q1 2013. 
 
Milestone: Analyze 2012 statewide business survey research results 
This milestone was not met.  An amended Project Plan has been presented to NTIA for 
approval.  Upon approval of the revised plan, the business survey will be initiated in Q1 2013.  
In the meantime potential topics of the business survey have been discussed with state 
stakeholders including the Michigan Public Service Commission and members of the 
Collaborative Broadband Committee.  Once the survey has been conducted, results will be 
analyzed in Q2 of 2013. 
 
Technical Assistance milestones outstanding from previous quarters per approved Project Plan: 
Outstanding Milestone from Year 3, Quarter 2: Analyze 2012 statewide residential survey 
research results 
This milestone was met.  In Q3 2012, Connect Michigan received NTIA approval for the 
residential survey described in its updated Project Plan.  As a result, the 2012 residential survey 
was initiated in Q3 2012.  Program research staff analyzed data from the 2012 residential 
survey during Q4, and provided initial results to the peer reviewer for review. 
 
Outstanding Milestone from Year 3, Quarter 3: Finalize and distribute 2012 statewide 
residential survey research results 
This milestone was not met.  In Q3 2012, Connect Michigan received NTIA approval for the 
residential survey described in the updated Project Plan which led to 2012 residential survey 



initiation.  The 2012 statewide residential survey commenced in Q3 2012 and initial results 
were analyzed in Q4 2012. Results were then delivered for peer review prior to release to NTIA 
and state stakeholders.  Once peer review has been completed, the survey results will be 
finalized and distributed publicly. 
 
Outstanding Milestone from  Year 3, Quarter 3:  Upon approval from MI state stakeholders 
and NTIA, initiate 2012 statewide business survey research 
This milestone was not met.  An amended Project Plan has been presented to NTIA for 
approval.  Upon approval of the revised Project Plan, the 2012 business survey research will 
become the 2013 business survey.  It is anticipated that this survey will commence in Q1 2013. 
 
Technical Assistance 2012 annual outcomes: 
Milestone: Finalize and distribute 2011 statewide business survey research results 
This milestone was met.  Program staff finalized and distributed the 2011 statewide business 
survey research results and report in Q2 2012.  The report entitled “Technology Adoption 
Among Michigan Businesses,” is based on a scientific survey of 800 business establishments in 
Michigan. The results highlighted the key role broadband plays in business performance and its 
implications on economic recovery.  Among the key findings is the fact that broadband‐
connected businesses bring in approximately $300,000 more in annual median revenues than 
non‐broadband adopting businesses.  The release of the survey was accompanied by a press 
release that was disseminated to media outlets across Michigan and an official announcement 
at the Collaborative Broadband Committee meeting.   
 
Milestone: Develop research plan for years 3 through 5 through collaboration with Michigan 
Public Service Commission and the task force 
This milestone was met.  During Q2 2012, and then again in Q4 2012, Connect Michigan 
submitted the revised research plan as part of an updated Project Plan to NTIA.  The program 
team worked with the Michigan Public Service Commission and the Collaborative Broadband 
Committee to determine the most suitable research plan for Michigan.   
 
Milestone:  Initiate the 2012 statewide residential survey research and the 2012 statewide 
business surveys by creating spreadsheets with census‐defined quotas and weights for 2012 
and collect respondent data. 
This milestone was partially met.  In Q3 2012, Connect Michigan received NTIA approval for the 
residential survey described in its updated project plan. As a result, the 2012 residential survey 
was initiated in Q3 2012.  However, the 2012 statewide business survey was not initiated.  
Connect Michigan submitted a revised Project Plan that updated its survey schedule to NTIA for 
approval.  Upon approval of this revised Plan the business survey will commence. 
  
Milestone: After analysis and the review process that includes collaborating with the 
Michigan Public Service Commission, the 2012 residential survey will be delivered in‐person 
to the Task Force, Michigan Public Service Commission, and other stakeholders.  Also survey 
results will be announced via press release, website update, and meetings with stakeholders. 



This milestone was not met.  The 2012 residential survey was initiated in Q3 2012, upon 
approval from NTIA.  Subsequently, in Q4 Connect Michigan analyzed the 2012 residential 
survey, and provided initial results to the peer reviewer for review.  Initial results will be 
provided to the Michigan Public Service Commission and other stakeholders as well as NTIA in 
Q1 2013, and the residential survey results will be finalized and released publicly in Q1 2013. 
 
Milestone: Facilitate Year 3 peer review of survey results and resulting analysis.  Review peer 
recommendation and update program as required. 
This milestone was partially met.  The results of the 2011 business and residential surveys were 
independently verified by Dr. Mark Wilson from Michigan State University in 2012.  Dr. Wilson 
reviewed the survey instruments and confirmed that he could replicate the cross‐tabulated 
results that Connect Michigan had provided to the state in Q2 2012.  Connect Michigan also 
provided Dr. Wilson with the 2012 residential survey instrument and initial results for review. 
The peer review of this survey is currently underway and will be completed in Q1 2013. 
 
Technical Assistance Planned Major Activities for Next Quarter (Q1 2013): 
Initiate 2013 business survey peer review 
Initiate 2013 business survey research 
Finalize and distribute 2012 statewide residential survey research results 
 
3.  If the project team anticipates any requesting changes to the approved project plan in the 
next quarter, describe these below.  Note that any substantive changes to the project plan 
must be approved by the Department of Commerce before implementation. 
 
Connect Michigan submitted an amended Project Plan for NTIA approval in 2012.  Upon 
approval of the amended plan, business surveys will be conducted in Q1 2013 and Q1 2014, and 
residential surveys in Q3 2013 and Q3 2014.  These survey instruments will be created with 
input from state stakeholders to ensure that each survey covers topics related to technology 
adoption and barriers to adoption among Michigan residents and businesses that are of the 
highest priority to the state stakeholders. 
 
Furthermore, peer review of 2012 residential survey results will be completed in early Q1 2013. 
As a result, initial results will be provided to state stakeholders and NTIA, finalized, and released 
publicly in Q1 2013. 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s process. 
 
Connect Michigan compiled and released a new study titled “Mobile Broadband Usage in 
Michigan” that highlighted that more than one out of three Michigan adults access mobile 
broadband.  This represents approximately 2.7 million Michiganders who go online via their cell 
phones, or on a laptop or tablet through a cellular network.  And despite the growing popularity 
of tablet and laptop computers, more than three out of four (76%) of these mobile users say 
their cell phone is the only device they use to connect to mobile broadband service.  Mobile 



usage is not universal across Michigan, though. Individuals who have traditionally been more 
likely to embrace home broadband service are often more likely to subscribe to mobile 
broadband service, including Michiganders who are employed, college‐educated, and have 
higher annual incomes.  The exception to this is along racial lines: whereas Hispanics and 
African Americans have traditionally been slower to subscribe to home broadband service, 
these two groups are more likely to be mobile users than Caucasians in Michigan.   The 
complete report is included in the supporting document “12Q4_Project Attachment_Question 
5_Michigan.” 
 
 
Planning Teams 
2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Q4 2012 Planning Team milestones per approved Project Plan: 
Milestone: Facilitate Year 3 Quarter 4 local broadband planning team activities 
This milestone was met. Community Tech Team Specialists planned, scheduled, prepared 
agendas, and met with various community and regional leaders in order to raise awareness of 
local/regional planning opportunities, participate in community meetings with existing teams, 
and assist teams in launching local regional planning.  Communities that participated in 
meetings this quarter include Roscommon, Mecosta Wexford, HARBOR Inc., Marquette, 
Schoolcraft, Delta, Clare, St Clair, Charlevoix, Antrim, Osceola, and Ogemaw Counties. 
 
Following completion of assessments by community teams in HARBOR Inc., Antrim County, 
Clare County, and Barry County, program staff compiled draft plans from their assessments and 
submitted draft reports for teams’ considerations.  Overall, by the end of 2012, 4 teams had 
received draft plans, 15 were completing assessments, 7 were forming community teams, and 
14 communities were considering participation. 
 
Planning Teams 2012 annual outcomes: 
Milestone:  The regional technology consultants will schedule meetings, set agendas, taking 
meeting notes, and work with local regional teams to identify target sectors and regional and 
local subject matters for the train‐the‐trainer sessions.  They will develop local regional 
training toolkit from local information, task force recommendations, research data, best 
practices, and provider data. They will also facilitate training session, provide training toolkits 
for team members to use in their own communities, document training session attendance, 
and add attendees to regional contact database.   The regional technology consultants will 
hold 20 to 30 planning meetings in year 3. 
This milestone was met.  Community Tech Team Specialists scheduled meetings, set agendas, 
and took meeting notes in community meetings held across approximately 85 communities.  
These meetings were designed to help identify stakeholders and bring awareness to the 
opportunities to work with Connect Michigan on community technology planning.  Additionally, 



program staff helped communities launch project teams and perform technology assessments 
using online tools research data and best practices recommended by Connect Michigan.  By the 
end of the year, 1 Michigan community had completed a technology plan, 4 teams had received 
draft plans, 15 were completing assessments, 7 were forming community teams, and 14 
communities were considering participation. 
 
In Q3 the first local, community technology plan for Charlevoix County was completed in 
partnership with the broadband planning team.  The announcement was made at a broadband 
planning meeting held at Boyne City High School. The Michigan Public Service Commission 
chairman, local media, and dozens of community leaders were in attendance as results from 
the community assessment and future plans for broadband expansion were unveiled.  The 
event also allowed the community to highlight some local technology efforts including the 1:1 
iPad initiative being implemented by the high school.  In addition to good event attendance, the 
event received over 45 million positive media impressions.   
 
Planning Teams Major Activities for Next Quarter (Q1 2013): 
Facilitation of local/regional broadband planning activities in Year 4, Quarter 1 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s process. 
 
Connect Michigan publicly released a video from Charlevoix County, the first Michigan 
community to complete the community assessment and develop a community technology 
report.  In the new video, community participants talk about their experiences with the 
program and the end results:  http://vimeo.com/connectednation/charlevoix‐mi‐certified‐
connected.  The local planning process entails building a comprehensive action plan for 
developing a technology‐ready community by reviewing the technology landscape, developing 
regional partnerships, establishing local teams, conducting a thorough community assessment, 
and outlining recommended actions for improving the technology landscape.  The Charlevoix 
County Report included recommended actions on expanding digital literacy, building awareness 
to the benefits of broadband, assisting businesses with websites and social media, and 
improving the online presence of local governments.  An electronic copy of the Charleviox 
County Technology Action Plan is included within the “12Q4_Project Attachment_Question 
5_Michigan” document. 


