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During the preparation of this report staff identified the need to reclassify between projects 
Planning Team consultant matching funds. In previous quarters, $32,885 received from the 
Planning Team consultants was reported in the Data Collection project in error. Corrections 
have been made within the budget worksheet and Project Attachment of this PPR submission. 
As a result, the subcontracts match line item of the Data Collection project will decrease while 
the same line within the Planning Teams project will increase.  

 
 
Data Collection 
 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (Ex. Updates to state broadband maps and websites, map outreach 
activities) 
Connect Michigan continues to maintain the interactive mapping web application, called My 
ConnectView. The application is housed in a highly available, monitored, and managed 
environment. My ConnectView is publicly available on the program website 
(http://www.connectmi.org/interactive‐map). There were a total of 1,790 visits to the 
interactive map between January 1, 2013, and March 31, 2013.  
 
During this quarter, My ConnectView underwent an upgrade to the server software and the 
application programming interface (API), as well as additional enhancements to improve the 
user experience. The server was upgraded to ArcGIS for Server 10.1 and the ArcGIS API for Flex 
was upgraded to version 3.0. A new button to create permanent links allows users to develop a 
customized display of My ConnectView with various data layers turned on with a specific zoom 
level and then send the permanent link to another user, who will then get the same display in 
the interactive map setting. A date display was also added to the legend to inform the user of 
the current nature of the broadband data. Lastly, the pop‐up window style was enhanced to 
allow users to scroll through multiple record selections, as well as view a better display of the 
record’s information.  
 
During this quarter, the project received a total of 19 broadband inquiries. Additional 
information received through e‐mail from consumers that can also be used for verification 
purposes totaled 8 for this quarter. 
 
Ninety‐Four field verification tests were conducted this reporting period.  During this quarter 
Engineering and Technical Services (ETS) staff began using device embedded software for 



collecting data on mobile networks.  These speed and platform tests are in addition to standard 
field verification and validation test.  From program initiation through this reporting period, 
field validation testing has been completed against 104 companies (out of a universe of 140 
viable providers) totaling 74.29 percent within the state of Michigan. 
 
During this quarter, broadband growth maps were developed and made public on the program 
website. The analysis behind these maps shows where broadband coverage has changed in 
comparison to the October 2010 datasets: where coverage 1) has been added where it already 
existed in October 2010, 2) has been removed, and 3) has been added in previously unserved 
areas. 

 
4. Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, validation, and publication activities.  
During this quarter, maps and tables were completed and made public on the Connected 
Nation website, http://www.connectednation.org/fcc‐maps, displaying the analysis of census 
blocks eligible for Phase I of the Connect America Fund broadband subsidy program in 
comparison with the most recent October 2012 SBI broadband data collection. The maps and 
analysis published reflect the Federal Communications Commission (FCC) data release of 
eligible census blocks on January 4, 2013. 
 
February featured a public safety campaign in an effort to highlight the ways in which 
broadband is supporting police departments, hospitals, and fire departments as they protect 
families and save lives. Throughout the month of February staff raised awareness of Public 
Safety success stories in Michigan, collected data from public safety Community Anchor 
Institutions (CAIs), and discussed the recently announced First Responder Network Authority 
(FirstNet) which was created by Congress in 2012 and is mandated to design, construct, deploy, 
and operate a nationwide public safety broadband network.  Furthermore, to assist in the CAI 
data gathering effort, Michigan Public Service Commission leveraged intern staff members to 
assist the program in reaching out to public safety agencies in support public safety month. 
 
Program staff met with St. Clair County Homeland Security to discuss its public safety 
application called Resilient.  This is an impressive broadband application that provides real‐time 
mapping and alerts regarding security issues across the county to the first responders of St. 
Clair County, the state of Michigan, and U.S. and Canadian partners.  It provides support for the 
daily operations, emergency response, and overall security of Michigan’s border with Canada.  
Outreach staff drafted a blog to bring awareness to St. Clair County Homeland Security’s 
Resilient application, which was published as part of the public safety campaign.   
 
Connect Michigan also highlighted Michigan’s Site on Wheels (SOW).  Purchased  by Michigan 
Public Safety Communications System (MPSCS) the site consists of two trailers The main trailer 
has a majority of the end user equipment including a six channel trunked MPSCS site. Using 
point‐to‐point (PTP) microwave links, the SOW trunked site equipment can be linked back into 
the MPSCS and act as a fully functional wide area site.  The main trailer also includes Mesh 
networking equipment. Mesh networks are wireless networks similar to Wi‐Fi but are able to 



relay data between wireless devices to connect back to the network.  If one device is out of 
range of the network equipment at the SOW and another device is within range, the device in 
range can relay data to the other out‐of‐range device.  One of the primary goals of SOW was to 
have equipment that allowed for flexibility to provide on‐scene communications in a variety of 
situations. These scenarios range from planned events to unplanned emergencies. 
This information is included in the supporting document “13Q1_Project Attachment_Question 
5_Michigan.” 
 
 

Capacity Building 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 

 
Broadband Capacity Building Year 4, Quarter 1 Milestones per approved Project Plan: 

 
Milestone: Year 4, Quarter 1 Connect Michigan Office Administration and Task Force support 
This milestone was met. Staff provided administrative project oversight on a variety of tasks 
that involve administering the project plan, managing workflow, timeline, verifying work 
quality, gathering documentation in support of community projects, and preparing bi‐weekly 
reports as required by Michigan Public Service Commission (MPSC).  In addition to the bi‐
weekly reports, program staff also met with the MPSC on a bi‐weekly basis for a team meeting 
and provided them in‐person updates on project issues.  The Michigan team began planning the 
Collaborative Broadband Committee meeting.  The originally scheduled meeting of the 
Collaborative Broadband Committee was postponed to Q2 2013 in order to accommodate a 
shift in scheduling.   
 
Also, during this quarter, the team met with numerous private and public stakeholders to build 
awareness of broadband and the Connect Michigan program and identify resources for 
community projects.  Staff met with the Office of the Governor to provide information and 
resources (broadband maps, research, and information on community planning efforts) to 
support a number of their ongoing efforts related to broadband. The meeting was a great 
success and increased participation and support from the Governor’s office is expected. 
 
On behalf of the program, staff testified in front of the Michigan House of Representatives 
Energy and Technology Committee and Agriculture Committee. The committees wanted an 
overview of Connect Michigan’s work and insight into issues related to broadband expansion 
access, adoption, and use. The committees were presented with broadband maps, research, 
and information on community planning efforts. The committee members were eager to 
examine broadband availability in their own districts, learn about residential and business 
adoption and use of broadband, and hear stories from Michigan’s connected communities. This 



resulted in follow‐up meetings being scheduled and facilitated with various members of the 
committees. 
 
Other organizations engaged during this reporting period include Michigan Economic 
Development Corporation; Library of Michigan; Michigan Economic Developers Association; 
Small Business Association of Michigan; Charter Communications; Michigan Department of 
Technology, Management, and Budget; Economic Development Administration; and state and 
regional directors of Frontier Communications.  
 

  Milestone: Conduct Year 4, Quarter 1 Task Force Meeting 
This milestone was not met.  The Collaborative Broadband Committee meeting was not 
conducted this quarter so that the meeting would coincide with major milestones planned for 
the second quarter including the release of the statewide technology assessments and the April 
data submission.  The Q2 2013 Collaborative Broadband Committee meeting will allow the 
committee members to review program achievements and provide recommendations for Year 
4 goals and objectives, per the Project Plan, given the availability of 2012 survey data and 
updated mapping data.  

   
Outstanding Broadband Capacity Building Milestones:  
 
Year 3, Quarter 4 Milestone: Michigan Public Service Commission attendance at broadband 
collaboration conferences.   
This milestone was met.  Michigan Public Service Commission staff members (Robin Ancona 
and Anne‐Marie Clark) attended the National Association of Regulatory Utility Commissioner’s 
Winter Committee Meetings (NARUC) and the Federal Communications Commission (FCC) 2013 
Broadband Summit in Washington, DC.  NARUC was held February 1 through 6, 2013 and the 
FCC Summit followed on February 7, 2013.  The two programs provided valuable information 
related to national broadband policy and best practices for encouraging broadband adoption.  
Information from these conferences was subsequently shared with Connect Michigan staff.  
 
MPSC staff also met with program staff members, along with staff from several of Connected 
Nation’s other SBI programs, to share their perspective and experience.  MPSC representatives 
provided input on how programs can continue to succeed, including understanding state issues, 
sharing the story, and producing good data.  

 
Broadband Capacity Building Major Activities for Next Quarter: 
Year 4, Quarter 2 Connect Michigan Office Administration and Task Force support; 
Michigan Public Service Commission attendance at broadband collaboration conferences; 
Conduct Year 4, Quarter 2 Collaborative Broadband Committee Meeting 
 
 

   



Technical Assistance 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Technical Assistance Year 4, Quarter 1 Milestones per approved Project Plan: 

 
Milestone: Initiate 2013 business survey peer review 
This milestone was not met; the survey scripts are scheduled to be peer reviewed in Q2 2013 
prior to releasing the initial survey results. The business survey is currently in the field as 
projected. Once the survey is completed and the data analyzed, the results along with the 
instruments will be sent to the peer reviewer for verification. The business survey is expected 
to be completed in Q2 2013 after which the peer review process will be initiated. 

 
Milestone: Initiate 2013 business survey research  
This milestone was met. The 2013 business survey script was finalized, with feedback from 
state stakeholders incorporated, and surveying commenced in Q1 2013.  The 2013 business 
survey will analyze technology adoption as well as economic impact of broadband among 
Michigan businesses. 
 
Milestone: Finalize and distribute 2012 statewide residential survey research results 
This milestone was met.  The 2012 Statewide Residential Survey research results were finalized 
and distributed.  Research shows that the broadband availability gap in Michigan is shrinking, 
with 96.45% of Michigan residents now having access to fixed broadband speeds of 3 
megabytes per second (Mbps) download /768 kilobytes per second (Kbps) upload, compared to 
95.39% in April 2012.  As a result of this access approximately 137,000 households are in areas 
eligible for Connect America Fund broadband deployment subsidies.  Access to broadband 
speeds of at least 25 Mbps download/ 1.5 Mbps upload continues to rise, climbing from 83% to 
86.22% of Michigan households in six months (excluding mobile and satellite services).  
Broadband at the basic 768 Kbps download /200 Kbps upload tier is available to 98.71% of 
Michigan households, up from 98.21% last April (excluding mobile and satellite services), 
leaving approximately 50,000 households unable to connect to basic high‐speed Internet.  
Michigan has seen marked improvements in broadband access in a short time span; however, 
broadband development requires a three‐pronged approach.  Less than two‐thirds of Michigan 
residents adopt and use broadband at home.  Widely available infrastructure coupled with the 
elimination of barriers to broadband adoption and use for residents and businesses will 
establish Michigan as a leader in the digital economy.   
 
Results from the 2012 residential survey were presented to the National Telecommunications 
and Information Administration (NTIA), state stakeholders and the Collaborative Broadband 
Committee.  Additionally, survey results were released publicly via press releases directing 
attention to the program website and an interactive web widget. 



 
Outstanding Technical Assistance Milestones:  
 
Year 3, Quarter 4 Milestone: Peer review of 2012 survey research completed 
This milestone was met.  Following the execution of a contract with Dr. Mark Wilson from 
Michigan State University as peer reviewer last quarter, the review of the survey results and 
feedback were completed and feedback was provided to program research staff who 
incorporated Dr. Wilson’s suggestions into the design of the next iteration of the survey. 

 
Year 3, Quarter 4 Milestone: Analyze 2012 statewide business survey research results 
This milestone was not met. Based on the revised Project Plan, approved by NTIA in Q1 2013, 
the business survey was initiated in Q1 2013, and is now scheduled to be analyzed in Q2 2013. 
The survey scripts are scheduled to be peer reviewed in Q2 2013 prior to the release of initial 
survey results.  
 
Year 3, Quarter 3 Milestone: Finalize and distribute 2012 statewide residential survey 
research results 
This milestone was met.  Connect Michigan released the 2012 technology residential 
assessments results.  Highlights of this study include the fact that broadband adoption has 
increased from 61% in 2011 to 71% in 2012. Mobile usage is also soaring in Michigan with 
nearly one‐half of Michigan adults (47%) using mobile broadband service, up from 36% just a 
year ago.  Also, nearly four out of ten Internet users or approximately 2.5 million Michigan 
residents) take classes online or use the Internet for schoolwork.  Furthermore, the results 
revealed that broadband empowers Michigan workers to search for jobs or find better jobs. 
Statewide, 40% of Michigan Internet users search for jobs online, including 55% of low‐income 
Internet users.  While the survey results show adoption is increasing, the program estimates 
there are still 2,175,000 adults in Michigan who do not subscribe to high‐speed Internet. Survey 
results were announced publicly via press release distributed to media outlets across the state 
and posted on the program website.  This press release is included in the supporting document 
“13Q1_Project Attachment_Question 5_Michigan.”  Additionally, results were presented to 
NTIA and state stakeholders in accordance with the Project Plan and will be presented to the 
Collaborative Broadband Committee at the Q2 2013 meeting. 
 
Year 3, Quarter 3 Milestone: Upon approval from MI state stakeholders and NTIA, initiate 
2012 statewide business survey research  
This milestone was met. The script of 2013 business survey was finalized incorporating 
feedback from  stakeholders. Surveying commenced in Q1 2013.  The 2013 business survey will 
analyze technology adoption as well as economic impact of broadband among Michigan 
businesses. The overall purpose of the survey is to identify the role of broadband in the 
expansion of business opportunities in the state of Michigan and to determine barriers to 
adoption, access, and use in the business community.     
 
Technical Assistance Major Activities for Next Quarter: 
Analyze 2013 business survey research results 



Finalize 2013 business survey research results 
Peer review of 2013 business survey research completed 
Commence development of the 2013 residential survey script 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
Connect Michigan developed and released a report on the benefits of broadband adoption 
titled “Broadband’s Economic Impact in Michigan.” The report asserts that not only does 
broadband lead to economic growth, but it helps strengthen Michigan’s workforce by giving 
Michiganders opportunities to improve and continue their education. In addition, through 
teleworking and the use of the Internet at work, Michigan is able to keep its most talented 
employees and prevent the “brain drain” that occurs when highly skilled employees are forced 
to move out of rural areas, or out of the state, to find gainful employment. Broadband access 
and adoption helps fuel the economy. Michigan residents conduct $17.1 million in online 
transactions with Michigan businesses and spend nearly $1.1 billion in online sales with these 
businesses annually. Thus, this report shows some of the ways that residents are using 
broadband connections at home and work to help fuel state’s economy.  The report also 
highlights a success story of a business headquartered in Marquette, Michigan. Founded in the 
mid‐1880s, this clothing retailer has found its niche with online sales and grown to attract 
customers from around the country.  The complete report is included in the supporting 
document “13Q1_Project Attachment_Question 5_Michigan.” 
 
 

Planning Teams 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 

 
Planning Teams Year 4, Quarter 1 Milestones per approved Project Plan: 

 
Milestone: Facilitation of local/regional broadband planning activities in Year 4, Quarter 1 
This milestone was met.  Two new communities joined the community planning effort this 
quarter.  In January a program community tech team specialist met with program champions in 
Oscoda County to finalize the formation of the Oscoda County Technology Planning team called 
IGNITE (Individuals Generating New Initiatives in Technology and Education) which kicked off 
the community assessments before the end of the quarter.  North Kalamazoo County also 
formed a community team that is composed of a group of local township officials, schools, 
libraries, and Internet service providers from six townships in the Gull Lake area.  They gathered 
to discuss their participation in the Connect Michigan Program and the development of a 
roadmap for broadband improvements in the community. By the end of the quarter they had 
confirmed their schedule of work and had begun their community technology assessments.  
 



This quarter saw three communities complete their community technology assessments. 
Connect Michigan compiled technology plans for Clare and Antrim Counties and Harbor, Inc. 
and presented them to the team’s respective community champions. By the end of the quarter, 
six counties were working toward finalizing details of their technology assessments.  St. Clair, 
Roscommon, Delta, Luce, Chippewa, and Mackinac counties have identified projects and 
programs to expand access, adoption, and use throughout their communities and are planning 
to release their technology action plans in Q2 2013.  Currently over 20 communities are 
participating in the program’s  planning teams initiative. 
 
Planning Teams Major Activities for Next Quarter: 
Facilitation of the last local/regional broadband planning activities in Year 4, Quarter 2 
Transition from planning activities to implementation 
 


