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14a_Data Collection_Attachment 
 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (ex: Updates to state broadband maps and websites, map outreach 
activities). 
Connect Minnesota continues to maintain the interactive mapping web application, called My 
ConnectView. The application is housed in a highly available, monitored, and managed 
environment. My ConnectView is publicly available on the program website 
(http://www.connectmn.org/interactive‐map).  There were a total of 1,014 visits to the 
interactive map between January 1, 2013, and March 31, 2013.  
 
During this quarter, My ConnectView underwent an upgrade to the server software and the 
application programming interface (API), as well as additional enhancements to improve the 
user experience. The server was upgraded to ArcGIS for Server 10.1 and the ArcGIS API for Flex 
was upgraded to version 3.0. A new button to create permanent links allows users to develop a 
customized display of My ConnectView with various data layers turned on with a specific zoom 
level and then send the permanent link to another user, who will then get the same display in 
the interactive map setting. A date display was also added to the legend to inform the user of 
the current nature of the broadband data. Lastly, the pop‐up window style was enhanced to 
allow users to scroll through multiple record selections, as well as view a better display of the 
record’s information.  
 
During this quarter, the project received a total of 4 broadband inquiries. Additional 
information received through e‐mail from consumers that can also be used for verification 
purposes totaled 4 for this quarter. 
 
For this reporting period, 1,617 field verification tests were conducted.  During this quarter 
Engineering and Technical Services (ETS) staff began using device embedded software for 
collecting data on mobile networks.  These speed and platform tests are in addition to the 
program’s standard field verification and validation test and enabled significantly more 
verification tests than in previous quarters.  From program initiation through this reporting 
period, in‐the‐field validation testing has been completed against 104 companies (out of a 
universe of 126 viable providers) totaling 82.54 percent within the state of Minnesota. 
 
During this quarter, broadband growth maps were developed and made public on the program 
website. The analysis behind these maps shows where broadband coverage has changed in 



comparison to the October 2010 datasets: where coverage 1) has been added where it already 
existed in October 2010, 2) has been removed, and 3) has been added in previously unserved 
areas. 
 
4. Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, validation, and publication activities.  
Connect Minnesota provided the Minnesota Department of Public Safety (MDPS) with 
additional broadband availability analyses based on the October 2012 State Broadband 
Initiative (SBI) data collection and maps in support of the state’s FirstNet grant application. 
Program staff assisted MDPS with analysis on wireless availability across the state; including an 
examination on availability at different speeds and where service was and was not available. 
This breakdown of geographic area and household broadband availability by speed tier was 
completed to assist in understanding where the gaps exist in mobile broadband service and 
fixed broadband service to citizens in rural areas. MDPS included the Connect Minnesota maps 
as part of their final grant application, and staff will work to support the efforts of FirstNet in 
Minnesota as requested by the state going forward. 
 
During this quarter, maps and tables were completed, and made public online at 
http://www.connectednation.org/fcc‐maps, displaying the analysis of census blocks eligible for 
Phase I of the Connect America Fund broadband subsidy program in comparison with the most 
recent October 2012 SBI broadband data collection. The maps and analysis published reflect 
the Federal Communications Commissions (FCC) data release of eligible census blocks on 
January 4, 2013. 
 
The program received an invitation from the Leech Lake Band of Ojibwe (LLBO) Tribal Nation to 
engage in a field verification and validation exercise to determine the accuracy of the 
broadband coverage areas on the LLBO reservation as reported by those providers participating 
in the Connect Minnesota SBI program. A kick‐off meeting was held on February 4, 2013, to 
discuss the objectives of the field work. During the subsequent four days, four members of the 
ETS team joined the program manager and representatives from LLBO to conduct testing 
through February 8, 2013. During the field testing period, 1,103 mobile broadband speed tests 
were completed supplemented by wireline and spectrum analysis testing at 150 points, many 
times logging 3‐5 tests per point.  The team traveled across the reservation to conduct the 
testing and identify broadband infrastructure; often on foot through Minnesota’s February 
snow cover. In addition, the team had the opportunity to identify and test numerous 
Community Anchor Institutions on the Reservation that had not yet been identified or 
surveyed. The great news from the field testing was that ETS staff did not discover information 
that contradicted the accuracy of the current Connect Minnesota broadband map. After the 
visit was concluded, the team produced a detailed Field Validation Report for LLBO.  
Conversations with the Tribe continue, to ensure that broadband availability data is accurate on 
Tribal Lands. 
 
In Q1 2013, program staff participated in a public safety campaign to generate excitement and 
learning about the role of broadband in the public safety sector.  With the support of the 



Minnesota Department of Public Safety, the program received more than 150 survey responses 
regarding Community Anchor Institution (CAI) data during February.  Staffs continue to build on 
relationships with statewide organizations, like the Minnesota Department of Public Safety, in 
an effort to reach many CAIs within each sector. 
 
 

14b_Capacity Building_ Attachment 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Capacity Building Milestones Year 4, Quarter 1 per approved Project Plan: 
 
Milestone: Year 4, Quarter 1 Connect Minnesota Office Administration and Task Force 
support 
This milestone was met. The program office in St. Paul is fully staffed and interacting with 
stakeholders, broadband providers, and other representatives in the state of Minnesota.  
Program staff continues to support the Minnesota Governor’s Task Force on Broadband by 
serving as a reference point for all mapping and research related data and other reference 
material. Results of research and analyses continued to be shared with stakeholders through 
the release of detailed broadband adoption data, as well as the distribution of a white paper on 
mobile broadband use in Minnesota. 
 
Milestone: Conduct Year 4, Quarter 1 Task Force Meetings 
This milestone was met.  In Q1 2013, two meetings of the Governor’s Task Force on Broadband 
were held. A third meeting was scheduled but was cancelled due to inclement weather. The 
meetings focused on establishing a work plan for 2013 and reviewing the recommendations of 
the Task Force in light of legislation introduced in the Minnesota Legislature in 2013. The Task 
Force’s 2013 work plan will continue to focus on researching broadband issues related to 
access, adoption, and use in Minnesota and highlighting examples of how broadband is 
impacting Minnesota government, communities, and business. In addition, the Task Force will 
continue to meet monthly and more frequently in self‐selected subgroups that will focus on 
specific areas of broadband. These subgroups include: Wireless/Mobile, Coordination Across 
Government, Meeting Locations, Best Practices and Incentives, and Broadband Adoption.  
 
The Task Force also reviewed broadband legislation introduced during the 2013 Minnesota 
Legislative Session that built on Task Force recommendations presented in the December 2012 
Task Force Report.  A State Representative and a State Senator attended the January Task Force 
meeting and presented their thoughts on legislation that they would subsequently introduce 
and take testimony on from Task Force members and program staff. Specifically, legislation was 
introduced that would fund an enhanced Office of Broadband Development. This office, 
building on the existing efforts of the Minnesota Department of Commerce, would coordinate 



activities related to a ‘dig once’ policy in Minnesota and would continue to support the 
Governor’s Task Force on Broadband as well as assist with coordination of an annual report to 
the legislature on the state of broadband. At the conclusion of Q1 2013, the legislation remains 
a topic of discussion in both the Minnesota House and state Senate.  In addition, the Task Force 
heard from staff from the Minnesota Management and Budget regarding an overview of the 
Governor’s budget proposals – unrelated to any broadband issues, but designed to inform the 
Task Force of what the general budgetary landscape would be in 2013‐2015 and how that may 
impact the likelihood of enacting any spending legislation that was recommended by the Task 
Force in their December 2012 report. 
 
The program office in St. Paul serves a variety of roles in supporting the activities of the Task 
Force. Together with Ms. Diane Wells, of the Minnesota Department of Commerce, Connect 
Minnesota’s State Program Manager staffs the monthly Task Force meetings and frequent 
conference calls. In addition, the program provides data, mapping, and research that assists the 
Task Force with their work.  
 
Capacity Building Major Activities for Next Quarter: 
Year 4, Quarter 2 Connect Minnesota Office Administration and Task Force support 
Conduct Year 4, Quarter 2 Task Force Meetings 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
In Q1 2013, the state program manager testified before the Minnesota House and Minnesota 
Senate Committees to provide an overview of the Connect Minnesota program and present 
data from the 2012 Residential Survey on Adoption. This testimony was included as a part of a 
panel that included the Governor’s Task Force on Broadband Chair. Both the House and Senate 
Committee hearings were designed to provide a deeper understanding to legislators as they 
consider how to move forward with any broadband specific legislation. Subsequent to both 
hearings, legislation creating an enhanced Office of Broadband Development was introduced in 
both bodies. Program staff has provided addition details on broadband availability and 
adoption to the legislature and the Minnesota Department of Commerce as the legislation 
makes its way through the legislative process. 
 
 

14b_Technical Assistance_Attachment 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Technical Assistance Milestones Year 4, Quarter 1 per approved Project Plan: 
 
Milestone: Initiate 2013 business survey research 



This milestone was met. The 2013 business survey commenced this quarter. The survey is 
designed to assess technology adoption among businesses that are located in Minnesota. It is 
expected that this survey will be completed in the field and initial results will be provided to the 
state by the end of Q2 2013. The survey will be trended with the previous business survey from 
2011 to measure the change in technology adoption and usage in businesses by size and sector.  
 
Milestone: Finalize and distribute initial 2012 residential survey research results  
This milestone was met. The 2012 residential survey results were released in Q1 2013.  The 
survey showed that 78% of Minnesota adults subscribe to home broadband service, which 
means that 904,000 Minnesota adults still do not subscribe to broadband at home.  Broadband 
adoption is lower than the state average among low‐income households, rural residents, and 
residents age 65 or older. An interactive widget displaying results from the survey can be found 
online at http://www.connectmn.org/survey‐results/residential.  
 
Milestone: Initiate business survey peer review 
This milestone was not met in Q1 2013 because the survey scripts are scheduled to be peer 
reviewed along with the initial results of the survey.  This milestone is scheduled to be met in 
Q2 2013 when the initial survey results are available. 
 
Milestone: Initiate 2013 Quarter 1 Minnesota Broadband Summit planning efforts 
This milestone was met.  This year the Blandin Foundation announced they would not conduct 
the annual Minnesota Broadband Summit traditionally held in the third quarter of each year.  
Therefore, Connect Minnesota has decided to use the designated funding for summit activity to 
conduct 2 – 3 regional meetings throughout the state.  The expectation is that these regional 
meetings will allow for greater involvement from different sectors of the state to observe the 
opportunities with increased broadband adoption, access, and use.  The Blandin Foundation 
has shown interest in being involved in the regional meetings.  Initial plans are for the meetings 
to be held in the northern and southern parts of the state with a larger regional convening in 
the Minneapolis / St. Paul area.  Further planning, to determine dates and locations, will take 
place in Q2 2013. 
 
Outstanding Technical Assistance Milestones: 
 
Year 3, Quarter 3 Milestone: Finalize and distribute statewide residential survey research 
results  
This milestone was met.  Connect Minnesota released new data showing that broadband 
adoption in Minnesota is increasing, with 78% of households now subscribing to broadband 
service, up from 72% in 2011.  That represents 3.2 million adults statewide with broadband 
service at home.  One of the biggest jumps was in mobile broadband usage, which increased by 
12 percentage points.  Among the key findings of the residential survey there were 369,000 
Minnesotans who do not subscribe to home broadband service because they don’t feel that 
broadband is relevant to them, or they don’t believe they would benefit from having 
broadband at home.  Rural computer owners are more likely to have said good‐bye to their 
desktop computers – In Minnesota, 41% of rural computer owners have a laptop or tablet 



compared to 31% in non‐rural Minnesota.  Another key finding of the residential survey was 
within the past year mobile internet usage has increased from 39% to 51% across the state.  
The freedom to access the Internet while away from home is the main reason why Minnesotans 
are subscribing to mobile broadband service on their cell phones.  Only 1% of Minnesotans who 
do not subscribe to mobile broadband on their cell phones cite concerns about mobile data 
limitations (or “data caps”) as the main reason why they don’t subscribe; among Minnesotans 
who have mobile plans that include data caps, nearly 1 in 3 say they went over their cap in the 
previous 12 months (32%).  The adoption statistics released show that more Minnesotans have 
access to and are adopting broadband.  The ongoing efforts to increase broadband access, 
adoption, and use across the state will result in continued economic and social benefits.  While 
the results show adoption is increasing, there are 904,000 adults who do not subscribe to the 
empowering technology of high‐speed Internet.  The 2012 Residential Technology Assessment 
was conducted in late 2012 and includes responses from 1,201 residents.  Results from the 
survey were presented to the Minnesota Department of Commerce, the Task Force, the 
National Telecommunications and Information Administration (NTIA) and other stakeholders 
this quarter.  In addition, a statewide press release was distributed and an interactive widget 
can be found on the program website. 
 
Year 3, Quarter 3 Milestone: Upon approval from Minnesota stakeholders and NTIA, initiate 
2012 statewide business survey research. 
This milestone was met.  In accordance with a revised research schedule, approved by NTIA via 
an amended Project Plan, Connect Minnesota finalized the script of the 2013 business survey 
and initiated the data collection in Q1 2013.  The 2013 business survey will analyze technology 
adoption as well as economic impact of broadband among Minnesota businesses.  The 
Minnesota Department of Commerce and other state stakeholder feedback were incorporated. 
The overall purpose of the survey is to identify the role of broadband in the expansion of 
business opportunities in the state of Minnesota and to determine barriers to adoption, access, 
and use in the business community.   
 
Technical Assistance Major Activities for Next Quarter: 
Analyze 2013 business survey research results  
Facilitate 2013 Quarter 2 Minnesota Broadband Summit planning efforts 
Peer review of 2013 business survey research completed 
Commence development of the 2013 residential survey script 
 


