

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number

28-50-M09063

4. Report Date (MM/DD/YYYY)

07-19-2013

1. Recipient Name

Office of the Governor, State of Mississippi

6. Reporting Period End Date:

06-30-2013

3. Street Address

550 High St, Walter Sillers Bldg, Suite 2,

5. City, State, Zip Code

Jackson, MS 39201

**7a. Project / Grant Period
Start Date: (MM/DD/YYYY)**

01-01-2010

7b. End Date: (MM/DD/YYYY)

12-31-2014

8. Designated Entity on Behalf of:

NA

9. List the individual projects in your approved project plan

	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Capacity Building	NA	356,100	251,714	71%
2	Planning Teams	NA	1,188,647	622,698	52%
3	Technical Assistance	NA	1,228,147	648,114	53%
4	Data Collection	NA	3,049,884	1,796,705	59%
5	Original Planning Grant	NA	1,188,913	817,515	69%
6	N/A	NA			
			\$7,011,691	\$4,136,746	59%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

NA

10b. Staffing Table									
Job Title				FTE %	Project(s) Assigned		Change		
State Broadband Coordinator				100	Original Planning Grant		No Change		
Broadband Assistant Coordinator / Counsel				50	Original Planning Grant		No Change		
Federal Grants Coordinator				75	Original Planning Grant		No Change		
Comptroller				30	Original Planning Grant		No Change		
				Add Row		Remove Row			
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Broadmap, LLC	Data Collection	Yes	Yes	03/05/2010	12/31/2013	1,959,443	65,000	Data Collection	100
Mississippi State University - Extension Service	Planning Teams	No	Yes	03/24/2011	12/31/2014	1,188,647	0	Planning Teams	49
Mississippi State University - Extension Service	Technical Assistance	No	Yes	03/24/2011	12/31/2014	1,228,147	0	Technical Assistance	51
Mississippi Broadband Connect Coalition	Capacity Building	No	Yes	12/23/2011	12/31/2014	356,100	0	Capacity Building	100
TBD	Data Collection	No	No	01/01/2013	12/31/2014	590,440	0	Data Collection	100
						Add Row	Remove Row		
11b. Describe any challenges encountered with vendors or subrecipients.									
None									

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$852,335	\$135,642	\$987,977	\$630,254	\$137,884	\$768,138
Personnel Fringe Benefits	\$289,578	\$35,524	\$325,102	\$183,963	\$36,146	\$220,109
Travel	\$45,000	\$0	\$45,000	\$586	\$0	\$586
Equipment	\$0	\$130,000	\$130,000	\$0	\$0	\$0
Materials / Supplies	\$2,000	\$250,000	\$252,000	\$2,712	\$250,000	\$252,712
Subcontracts Total	\$5,322,777	\$65,000	\$5,387,777	\$3,319,231	\$134,956	\$3,454,187
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$500,001	\$795,300	\$1,295,301	\$0	\$228,954	\$228,954
Total Direct Costs	\$7,011,691	\$1,411,466	\$8,423,157	\$4,136,746	\$787,940	\$4,924,686
Total Indirect Costs	\$0	\$460,516	\$460,516	\$0	\$269,220	\$269,220
Total Costs	\$7,011,691	\$1,871,982	\$8,883,673	\$4,136,746	\$1,057,160	\$5,193,906
% of Total	79	21	100	80	20	100

13. Hardware / Software	
13a. List any hardware/software purchased during this reporting period.	
None	
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.	
None	

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).	
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.	
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.	

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Theresa Abadie

15c. Telephone
(area code, number, and extension)

601-576-2038 X

15d. Email Address

Theresa.Abadie@governor.ms.gov

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

08-22-2013