Performance Progress Report

U.S. DEPARTMENT OF COMMERCE

2. Award or Grant Number
28-50-M09063

4. Report Date (MM/DD/YYYY)
07-30-2014

1. Recipient Name

Office of the Governor, State of Mississippi

6. Reporting Period End Date:
06-30-2014

3. Street Address
550 High St, Walter Sillers Bldg, Suite 2,

5. City, State, Zip Code
Jackson, MS 39201

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

N/A

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building N/A 356,100 351,427 99%
2 Planning Teams N/A 1,188,647 1,044,299 88%
3 Technical Assistance N/A 1,228,147 1,086,924 89%
4 Data Collection N/A 3,049,884 2,279,233 75%
5 Original Planning Grant N/A 1,188,913 1,033,730 87%
6 N/A N/A 0
$7,011,691 $5,795,613 83%

N/A

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Coordinator 33 Original Planning Grant No Change
Broadband Assistant Coordinator 50 Original Planning Grant No Change
Federal Grants Coordinator 75 Original Planning Grant No Change
Comptroller 30 Original Planning Grant No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

None

11b. Describe any challenges encountered with vendors or subrecipients.

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASSI.nged
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (Y/IN) -
Broadmap, LLC Data Collection Yes Yes 03/05/2010 12/31/2014 1,959,443 150,071 Data Collection 100
il ISl B e Planning Teams No Yes |03/24/2011 12/31/2014 1,188,647 313,373 Planning Teams 49
Extension Service
il 1l SIS TR Technical Assistance | No Yes |03/24/2011 12/31/2014 1,228,147 325,701 Technical Assistance| 51
Extension Service
'\C"(')Zsl:ﬁifp' Broadband Connect | . ity Building No Yes |12/23/2011 12/31/2014 356,100 280,609 Capacity Building 100
TBD Data Collection No No 01/01/2013 12/31/2014 590,440 85,071 Data Collection 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $926,147 $150,820 $1,076,967 $794,051 $140,524 $934,575
Personnel Fringe Benefits $251,266 $39,737 $291,003 $232,652 $36,878 $269,530
Travel $6,500 $0 $6,500 $2,709 $0 $2,709
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $5,000 $250,000 $255,000 $4,318 $250,000 $254,318
Subcontracts Total $5,322,777 $1,154,825 $6,477,602 $4,761,883 $852,971 $5,614,854
Construction $0 $0 $0 $0 $0 $0
Other $500,001 $276,600 $776,601 $0 $315,430 $315,430
Total Direct Costs $7,011,691 $1,871,982 $8,883,673 $5,795,613 $1,595,803 $7,391,416
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $7,011,691 $1,871,982 $8,883,673 $5,795,613 $1,595,803 $7,391,416
% of Total 79 21 100 78 22 100

13. Hardware / Software

None

13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Theresa Abadie 601-576-2038 X

15d. Email Address

Theresa.Abadie@governor.ms.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-30-2014
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