U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
35-50-M09036

Performance Progress Report 4. Report Date (MM/DD/YYYY)

07-21-2014
1. Recipient Name 6. Reporting Period End Date:
State of New Mexico, Department of Information Technology 06-30-2014

3. Street Address
715 Alta Vista,

5. City, State, Zip Code
Santa Fe, NM 87505

7a. Project / Grant Period ) _ _ -
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 01-31-2015 NTIA

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building Capacity Building 607,219 438,366 72%
2 Data Collection Data Collection 3,094,533 1,976,022 64%
3 Original Planning Grant Original Planning Grant 500,000 350,033 70%
4 Technical Assistance Technical Assistance 560,535 465,926 83%
5 N/A N/A 0 0
6 N/A N/A 0 0
$4,762,287 $3,230,347 68%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

To meet the functional administrative and financial requirements of grants awarded to the Department of Information Technology, four full-time-equivalent staff are needed to provide administrative
office support and perform grant reporting. The positions include a Financial Coordinator - Advance; a Financial Coordinator - Operational; a Financial Specialist - Advanced; and an Administrative
Services Coordinator - Operational. Thirty-three percent of these positions will be dedicated to work on this grant. The grant has sufficient budget within the personnel salaries and fringe benefits
to fund the thirty-three percent of these positions and will not require a budget adjustment to the grant. The Department has hired the Administrative Services Coordinator, Financial Specialist,
and Financial Coordinator-Operational. Interviews for the Financial Coordinator — Advanced will be conducted in Quarter 3 of 2014; which will make the grant fully staffed. Two new staffs began
work in Quarter 2 of 2014 and the remaining two will begin in Quarter 3 of 2014.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
DolT / Grant Broadband Program Manager - Gar Clarke 13 Capacity Building No Change
DolT / Grant Broadband Program Manager - Gar Clarke 65 Data Collection No Change
DolT / Grant Broadband Program Manager - Gar Clarke 10 Original Planning Grant No Change
DolT / Grant Broadband Program Manager - Gar Clarke 12 Technical Assistance No Change
DolT / Grant Administrative Services Coordinator - Sherrie Catanach 4 Capacity Building New to Project
DolT / Grant Administrative Services Coordinator - Sherrie Catanach 22 Data Collection New to Project
DolT / Grant Administrative Services Coordinator - Sherrie Catanach 3 Original Planning Grant New to Project
DolT / Grant Administrative Services Coordinator - Sherrie Catanach 4 Technical Assistance New to Project
DolT / Grant Financial Specialist - Ramona Gonzales 4 Capacity Building New to Project
DolT / Grant Financial Specialist - Ramona Gonzales 22 Data Collection New to Project
DolT / Grant Financial Specialist - Ramona Gonzales 3 Original Planning Grant New to Project
DolT / Grant Financial Specialist - Ramona Gonzales 4 Technical Assistance New to Project

Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and %ASS'_QHEd
Funds Allocated | Funds Allocated |(Example: Data Collection 75)

(Y/N) (YIN)

University of New Mexico

- Earth Data and Analysis Capacity Building No Yes 05/14/2010 12/31/2014 261,875 0 Capacity Building 12

Center

University of New Mexico

- Earth Data and Analysis Data Collection No Yes 05/14/2010 12/31/2014 1,707,510 0 Data Collection

Center

University of New Mexico

- Earth Data and Analysis Technical Assistance No Yes 05/14/2010 12/31/2014 163,231 0 Technical Assistance

Center

Design Nine, Inc. Original Planning Gran| No Yes 05/27/2010 12/31/2011 28,000 0 Original Planning Gra

Unlvgrs!ty o Dliens MeXICO ) Original Planning Gran| No Yes 05/14/2011 12/31/2011 324,934 0 Data Collection

Continuing Education
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University of New Mexico -

Continuing Education Original Planning Gran| No Yes 05/14/2011 12/31/2011 49,975 0 Original Planning Gra 13
CIRRUS Consulting Technical Assistance No Yes 12/31/2011 07/07/2012 42,500 0 Technical Assistance
CIRRUS Consulting Original Planning Gran| No Yes 10/05/2012 06/30/2013 49,445 0 Original Planning Gra

IGIS Technologies Technical Assistance No Yes 12/20/2011 06/30/2012 77,840 0 Technical Assistance
Columbia

Telecommunications Corporation | Capacity Building No Yes 04/26/2012 12/30/2012 50,000 0 Capacity Building 100
(CTC)

Columbia

Telecommunications Corporation | Capacity Building No Yes 03/14/2015 12/15/2014 100,000 0 Capacity Building 40
(CTC)

Columbia

Telecommunications Corporation | Technical Assistance No Yes 03/14/2015 12/15/2014 150,000 0 Technical Assistance 60
(CTC)

New Mexico Telehealth Alliance | Original Planning Gran| No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra 100
Employment and Economic

Information Center Original Planning Gran| No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra 100
of New Mexico

New Mexico Technet Inc. Original Planning Gran| No Yes 03/07/2013 12/30/2013 47,000 0 Original Planning Gra 100
New Mexico First Capacity Building No Yes 03/15/2013 12/30/2013 49,500 0 Capacity Building 100
Environmental Systems Data Collection No Yes  |06/30/2010 06/30/2010 26,685 0 Data Collection 100
Research Institute

Oberlander Capacity Building No Yes 06/07/2012 06/30/2012 24,000 0 Capacity Building

Christino Data Collection No No 01/01/2010 12/31/2014 36,830 0 Data Collection

CTC (Amendment) Technical Assistance No Yes 01/01/2010 12/31/2014 100,000 0 Technical Assistance
CIRRUS Original Planning Gran| No No 01/01/2010 12/31/2014 59,500 0 Original Planning Gra
Contact One Inc. Capacity Building No No 12/31/2010 12/31/2011 0 78,586 Capacity Building 13
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Contact One Inc. Data Collection No Yes 12/31/2010 12/31/2011 0 392,931 Data Collection
Contact One Inc. Original Planning Gran| No Yes 12/31/2010 12/31/2011 0 60,451 Original Planning Gra
Contact One Inc. Technical Assistance No Yes 12/31/2010 12/31/2011 0 72,541 Technical Assistance
II7EE @1 (C e hEme Capacity Building No Yes 12/31/2010 12/31/2011 0 72,567 Capacity Building 13
from Contact One) '
Intrado (Changed name . .
Data Collection No Yes 12/31/2010 12/31/2011 0 362,835 Data Collection 65
from Contact One)
LD (EEWEE (IR Original Planning Gran|  No Yes |12/31/2010 12/31/2011 0 55,821 Original Planning Gra
from Contact One)
Intrado (Changed name Technical Assistance | No Yes |12/31/2010 12/31/2011 0 66,985 Technical Assistance
from Contact One)
Design Nine, Inc. Capacity Building No Yes 04/20/2009 09/30/2009 0 10,400 Capacity Building
Design Nine, Inc. Data Collection No Yes 04/20/2009 09/30/2009 0 52,000 Data Collection
Design Nine, Inc. Original Planning Gran| No Yes 04/20/2009 09/30/2009 0 8,000 Original Planning Gra
Design Nine, Inc. Technical Assistance No Yes 04/20/2009 09/30/2009 0 9,600 Technical Assistance
ESRI Data Collection No No 01/01/2010 12/31/2014 24,000 0 Data Collection 100
Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
The New Mexico three dimensional map purchased from Solid Terrain was expensed under contractual services in the previous quarter for the amount of $10,918.11. This was not a contractual
expense and should have been expensed in the materials/supplies. The entry was corrected this quarter with a journal entry removing the expense from the general ledger. Therefore the
contractual amount reported on section 12 is less than the previous quarter. The expense for the map will be reported on the correct category next quarter.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $574,800 $80,683 $655,483 $390,405 $80,683 $471,088
Personnel Fringe Benefits $269,430 $9,144 $278574 $131,391 $9,144 $140,535
Travel $85,200 $0 $85,200 $25,790 $0 $25,790
Equipment $11,163 $0 $11,163 $0 $0 $0
Materials / Supplies $283,519 $0 $283,519 $203,316 $0 $203,316
Subcontracts Total $3,466,825 $1,242,717 $4,709,542 $2,453,080 $1,242,717 $3,695,797
Construction $0 $0 $0 $0 $0 $0
Other $71,350 $0 $71,350 $26,365 $0 $26,365
Total Direct Costs $4,762,287 $1,332,544 $6,094,831 $3,230,347 $1,332,544 $4,562,891
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $4,762,287 $1,332,544 $6,094,831 $3,230,347 $1,332,544 $4,562,891
% of Total 78 22 100 71 29 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

The NMBBP purchased "Express Server" software that will assist in organizing and deploying the fast amount of imagery data that the Broadband Program has acquired. These data will be
made available online and free of charge to any user who wishes to define an area, clip those selected data from statewide coverage, and compress the results for download.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Computers to support the Financial and Administrator positions are being ordered and will be reported as next quarter purchases. In addition, due to the vast amount of data that has been
amassed, "crawler" software solutions are being researched that will identify the various file types being used in this project, organize these data into a library architecture, and present these
results in a form easy to understand, list, and download.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Mary Anaya 505-476-1892

15d. Email Address

Mary.Anaya@state.nm.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 09-16-2014
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