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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

36-50-M09010

 4. Report Date (MM/DD/YYYY)

01-06-2014

  1. Recipient Name

New York State ITS GIS Program Office

8. Designated Entity on Behalf of:

New York State

  3. Street Address

Harriman State Office Campus , 1220 Washington Avenue, Bldg. 7A, 4th Fl,

  5. City, State, Zip Code
Albany, NY 12226-1800 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

09-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Broadband Mapping 3,711,189 2,420,874 65%

2 Capacity Building NYS Broadband Program Office 1,281,612 153,172 12%

3 Address File Statewide Address Mapping 2,959,592 651,954 22%

4 Technical Assistance Digital Literacy Training 971,139 463,000 48%

5 N/A N/A 0 0

6 N/A N/A 0 0

$8,923,532 $3,689,000 41%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The Capacity Building (NYS Broadband Program Office) project continues to be the only project that is not fully staffed.  The BPO did add two current staff in Q2 of 2013.  The BPO still has plans 
to fill two positions in the relatively short term: a Project Manager and administrative assistant to be the BPO’s liaison to the coordinators of the ten NYS Economic Development Regions and 
manage the NYS funded grant programs within each region.  Again, in spite of being understaffed, the BPO continues to make excellent progress with most of its goals as is reflected in the 
progress reported in the Q4-2013_PPR_SBI_ProjectAttachment_NY.xlsx file. 
 
Given the BPO’s past difficulty in hiring and the relatively short amount of time left for the SBI program, the BPO may finish out the grant period at the current staffing level or potentially contract for 
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staff.  As noted in item 3 on the Capacity Building tab within Q4-2013_PPR_SBI_ProjectAttachment_NY.xlsx, future drawdowns will include the director’s salary and fringe, previously allocated to 
match.  While this does not solve the staffing issue, it does provide a mechanism for effective spending of SBI grant funds within the approved budget category amounts.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Project Director 100 Data Collection No Change

Mapping Technologist 1 100 Data Collection No Change

Mapping Technologist 1 100 Address File No Change

Information Technology Specialist 2 - GIS 100 Data Collection No Change

Information Technology Specialist 5 - Infrastructure 5 Data Collection No Change

Information Technology Specialist 5 - Infrastructure 6 Address File New to Project

Information Technology Specialist 2 - Applications Programming 46 Data Collection No Change

Mapping Technician 3 100 Data Collection No Change

Grants Administrator 56 Technical Assistance No Change

Senior GIS Technical Manager 50 Data Collection No Change

Senior GIS Technical Manager 50 Address File No Change

Information Technology Specialist 3 49 Address File No Change

Executive Director 100 Capacity Building No Change

Outreach Coordinator 100 Capacity Building No Change

Administrative Aide 100 Capacity Building No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Troy Web Consulting, LLC Data Collection Yes Yes 01/14/2010 01/13/2011 41,195 14,245 Data Collection 100

Computer Technology Services of 
Albany, Inc Data Collection Yes Yes 03/25/2010 09/25/2011 231,200 0 Data Collection 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 07/01/2010 06/01/2014 257,782 0 Data Collection 100
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Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 11/23/2010 05/31/2011 150,000 0 Data Collection 100

New York Library Association Technical Assistance No Yes 08/01/2011 09/30/2014 791,687 298,819 Digital Literacy 100

Center for Technology in 
Government -  State University of 
New York at Albany

Data Collection No Yes 04/15/2011 09/30/2014 206,618 0 Data Collection 100

Intrado Address File Yes Yes 03/15/2013 09/30/2014 1,950,000 0 Address File 100

TBD Other No No 09/30/2014 09/30/2014 249,424 0 Other 100

NAVTEQ Data Collection Yes Yes 10/01/2009 12/31/2013 117,200 426,711 Data Collection 100

Various - Capacity Building Capacity Building No No 09/30/2014 09/30/2014 425,000 396,000 Capacity Building 100

Various - Data Collection Other Yes Yes 02/17/2010 09/30/2014 59,167 17,027 Data Collection 100

ESRI Data Collection No Yes 10/01/2009 03/17/2014 0 100,000 Data Collection 100

NYSTEC Address File No Yes 02/17/2012 09/30/2012 26,547 0 Address File 100

US Tech Solutions Address File Yes Yes 06/17/2013 09/30/2014 85,400 0 Address File 100

CAI/LINIUM Address File Yes Yes 06/17/2013 09/30/2014 111,000 0 Address File 100

GeoTel Data Collection No Yes 07/25/2012 09/30/2014 16,980 0 Data Collection 100

NENA Address File No Yes 10/22/2013 10/22/2013 4,000 0 Address File 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

There were no challenges encountered with vendors.  New York has no subrecipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,598,265  $513,448  $3,111,713  $1,543,014  $275,524  $1,818,538 

  Personnel Fringe Benefits  $1,196,799  $262,451  $1,459,250  $508,935  $143,149  $652,084 

  Travel  $108,340  $0  $108,340  $33,229  $0  $33,229 

  Equipment  $260,876  $199,413  $460,289  $93,036  $0  $93,036 

  Materials / Supplies  $36,052  $2,283  $38,335  $5,759  $0  $5,759 

  Subcontracts Total  $4,723,200  $1,252,802  $5,976,002  $1,505,027  $919,937  $2,424,964 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $8,923,532  $2,230,397  $11,153,929  $3,689,000  $1,338,610  $5,027,610 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $8,923,532  $2,230,397  $11,153,929  $3,689,000  $1,338,610  $5,027,610 

  % of Total 80 20 100 73 27 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

Q4 draw downs reflect two software renewal charges. $996 for Blue Marble's Global Mapper spatial data conversion software and  $500 for ESRI's ArcGIS Data Interoperability extension (ETL 
functionality). 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

No new hardware or software purchases of significance are anticipated.  Software maintenance and/or license renewal costs are, however, anticipated to occur during the remaining time frame 
of the SBI grant.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Michael   Heath

  15c.  Telephone 
            (area code, number, and extension)

(518) 242-5178  

 
  15d.  Email Address

mheath@dhses.ny.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


