U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
38-50-M09050

4. Report Date (MM/DD/YYYY)
10-30-2013

1. Recipient Name

State of North Dakota, Information Technology Department

6. Reporting Period End Date:
09-30-2013

3. Street Address
600 East Boulevard Avenue, Dept 117,

5. City, State, Zip Code
Bismarck, ND 58505-0100

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
12-19-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,741,669 1,551,420 57%
2 Capacity Building N/A 389,018 219,921 57%
3 Technical Assistance N/A 225,000 225,000 100%
4 Original Planning Grant N/A 308,400 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$3,664,087 $1,996,341 54%

10. Personnel

N/A. Fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Program Manager 75 Capacity Building No Change
Project Management Specialist 1 Data Collection No Change
Project Support 1 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN)
Tetra Tech, Inc Data Collection Yes Yes 01/20/2010 12/24/2014 1,554,485 0 Data Collection 100
Edu Tech Technical Assistance No No 12/01/2010 07/31/2012 75,000 0 Technical Assistance 100
TBD Data Collection No No 01/30/2011 12/24/2014 717,921 0 Data Collection 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $425,743 $40,131 $465,874 $165,837 $35,725 $201,562
Personnel Fringe Benefits $182,461 $17,199 $199,660 $52,910 $11,162 $64,072
Travel $146,012 $0 $146,012 $21,726 $0 $21,726
Equipment $51,620 $0 $51,620 $58,201 $0 $58,201
Materials / Supplies $6,502 $0 $6,502 $7,227 $0 $7,227
Subcontracts Total $2,347,406 $0 $2,347,406 $1,527,572 $0 $1,527,572
Construction $0 $0 $0 $0 $0 $0
Other $317,949 $925,997 $1,243,946 $158,699 $896,174 $1,054,873
Total Direct Costs $3,477,693 $983,327 $4,461,020 $1,992,172 $943,061 $2,935,233
Total Indirect Costs $186,394 $0 $186,394 $4,169 $0 $4,169
Total Costs $3,664,087 $983,327 $4,647,414 $1,996,341 $943,061 $2,939,402
% of Total 79 21 100 68 32 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We expect to purchase additional software and equipment to further refine the direct measurement of wireless broadband. We have been evaluating the project to date and are formulating the
most appropriate and sustainable approach to continue this effort.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Travis Durick 701.328.1125

15d. Email Address

tdurick@nd.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-30-2013
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