

| | | | | | |
|---|--|---|-------------------------------------|--|---|
| U.S. DEPARTMENT OF COMMERCE Performance Progress Report | | | | 2. Award or Grant Number 44-50-M09052 | |
| | | | | 4. Report Date (MM/DD/YYYY) 10-09-2014 | |
| | | | | | |
| 1. Recipient Name Rhode Island Commerce Corporation. | | | | 6. Reporting Period End Date: 09-30-2014 | |
| 3. Street Address 315 Iron Horse Way, Suite 101, | | | | | |
| 5. City, State, Zip Code Providence, RI 02908 | | | | | |
| 7a. Project / Grant Period Start Date: (MM/DD/YYYY) 12-20-2009 | 7b. End Date: (MM/DD/YYYY) 01-31-2015 | 8. Designated Entity on Behalf of: Rhode Island | | | |
| 9. List the individual projects in your approved project plan | | | | | |
| | Project Type (Data Collection, Capacity Building, Technical Assistance, etc.) | Project Name (if different from Project Type) | Total Federal Funding Amount | Total Federal Funding Amount expended at the end of this reporting period | Percent of Total Federal Funding amount expended |
| 1 | Data Collection | N/A | 1,853,565 | 1,779,009 | 96% |
| 2 | Capacity Building | N/A | 1,874,217 | 1,587,374 | 85% |
| 3 | Technical Assistance | BBRI Digital Literacy Program | 639,501 | 408,572 | 64% |
| 4 | Application Usage and Development | BBRI Public Safety Project | 177,504 | 177,504 | 100% |
| 5 | N/A | | | | |
| 6 | N/A | | | | |
| | | | \$4,544,787 | \$3,952,459 | 87% |
| 10. Personnel 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed. n/a | | | | | |

| 10b. Staffing Table | | | | | | | | | |
|---|-----------------------|------------------|-------------------------|------------|----------------------|-------------------------------|--------------------------------|--|-----|
| Job Title | | | | FTE % | Project(s) Assigned | | | Change | |
| Broadband Program Director | | | | 20 | Data Collection | | | No Change | |
| Broadband Program Director | | | | 50 | Capacity Building | | | No Change | |
| Broadband Program Director | | | | 30 | Technical Assistance | | | No Change | |
| Broadband Program Director | | | | 0 | Application Usage | | | No Change | |
| Manager, Broadband Communications and Outreach | | | | 50 | Technical Assistance | | | No Change | |
| Manager, Broadband Communications and Outreach | | | | 50 | Capacity Building | | | No Change | |
| | | | | Add Row | | Remove Row | | | |
| 11. Subcontracts | | | | | | | | | |
| 11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4) | | | | | | | | | |
| Name | Subcontract Purpose | RFP Issued (Y/N) | Contract Executed (Y/N) | Start Date | End Date | Total Federal Funds Allocated | Total Matching Funds Allocated | Project and % Assigned (Example: Data Collection 75) | |
| EA Engineering Science & Technology | Data Collection | Yes | Yes | 01/05/2010 | 12/31/2014 | 1,680,852 | 0 | Data | 100 |
| URI Environmental Data Center | Data Collection | No | Yes | 03/01/2011 | 12/31/2013 | 158,628 | 0 | Data | 100 |
| New Commons | Capacity Building | Yes | Yes | 12/06/2010 | 06/30/2011 | 31,350 | 0 | Capacity | 100 |
| W2i Inclusion Forum | Capacity Building | No | Yes | 02/22/2011 | 05/31/2011 | 19,620 | 0 | Capacity | 100 |
| Chafee Center for Int'l Business at Bryant U. | Capacity Building | No | Yes | 02/18/2011 | 06/15/2011 | 19,800 | 0 | Capacity | 100 |
| New Commons | Technical Assistance | Yes | Yes | 07/08/2011 | 05/31/2014 | 296,962 | 0 | Technical | 100 |
| Embolden, Inc. | Capacity Building | Yes | Yes | 08/02/2011 | 12/31/2014 | 41,100 | 0 | Capacity | 100 |
| C Squared Strategy | Capacity Building | No | Yes | 08/23/2011 | 02/29/2012 | 23,807 | 0 | Capacity | 100 |
| RPM Strategy | Application Usage and | Yes | Yes | 09/08/2011 | 09/01/2012 | 177,504 | 0 | Application | 100 |
| | | | | | | | | | |

| | | | | | | | | | |
|--|----------------------|-----|-----|------------|------------|---------|---|-----------|-----|
| Community Economic Futures | Capacity Building | Yes | Yes | 09/29/2011 | 11/30/2011 | 10,080 | 0 | Capacity | 100 |
| The Capital Good Fund | Technical Assistance | Yes | Yes | 02/06/2012 | 09/30/2012 | 19,450 | 0 | Technical | 100 |
| ICF International | Capacity Building | Yes | Yes | 02/20/2012 | 05/30/2012 | 19,000 | 0 | Capacity | 100 |
| Don Gregory Consulting | Technical Assistance | Yes | Yes | 06/25/2013 | 12/31/2014 | 107,800 | 0 | Technical | 100 |
| The Providence Plan | Capacity Building | No | Yes | 07/09/2013 | 12/31/2014 | 22,950 | 0 | Capacity | 100 |
| Elizabeth M. Dalton | Technical Assistance | No | Yes | 11/21/2013 | 12/31/2014 | 14,960 | 0 | Technical | 100 |
| RI Adult Education Professional Development Center | Technical Assistance | No | Yes | 03/06/2014 | 12/31/2014 | 67,362 | 0 | Technical | 100 |
| Fourth Economy Consulting | Capacity Building | No | Yes | 05/07/2014 | 12/31/2014 | 19,280 | 0 | Capacity | 100 |
| TBD | Capacity Building | No | No | 03/01/2010 | 01/31/2015 | 166,645 | 0 | Capacity | 100 |

Add Row

Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

N/A

| 12. Budget worksheet | | | | | | |
|--|-----------------------|-------------------------|--------------|------------------------|----------------------------------|----------------------|
| Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved. | | | | | | |
| Project Budget Element | Federal Funds Awarded | Approved Matching Funds | Total Budget | Federal Funds Expended | Approved Matching Funds Expended | Total Funds Expended |
| Personnel Salaries | \$849,868 | \$20,974 | \$870,842 | \$776,477 | \$20,974 | \$797,451 |
| Personnel Fringe Benefits | \$226,443 | \$6,793 | \$233,236 | \$203,101 | \$6,793 | \$209,894 |
| Travel | \$36,500 | \$0 | \$36,500 | \$32,867 | \$0 | \$32,867 |
| Equipment | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Materials / Supplies | \$28,454 | \$0 | \$28,454 | \$26,668 | \$0 | \$26,668 |
| Subcontracts Total | \$2,897,150 | \$0 | \$2,897,150 | \$2,534,134 | \$0 | \$2,534,134 |
| Construction | \$0 | \$0 | \$0 | \$0 | \$0 | \$0 |
| Other | \$247,320 | \$586,580 | \$833,900 | \$201,829 | \$586,580 | \$788,409 |
| Total Direct Costs | \$4,285,735 | \$614,347 | \$4,900,082 | \$3,775,076 | \$614,347 | \$4,389,423 |
| Total Indirect Costs | \$259,052 | \$521,850 | \$780,902 | \$177,383 | \$521,850 | \$699,233 |
| Total Costs | \$4,544,787 | \$1,136,197 | \$5,680,984 | \$3,952,459 | \$1,136,197 | \$5,088,656 |
| % of Total | 80 | 20 | 100 | 78 | 22 | 100 |

| 13. Hardware / Software |
|--|
| <p>13a. List any hardware/software purchased during this reporting period.</p> <p>N/A</p> |
| <p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>N/A</p> |

| 14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project). |
|--|
| <p>14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.</p> <p>14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.</p> |

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Stuart Freiman

15c. Telephone
(area code, number, and extension)

401-278-9168

15d. Email Address

sfreiman@riedc.com

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

10-30-2014