U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
45-50-M09044

4. Report Date (MM/DD/YYYY)
10-02-2013

1. Recipient Name

Connected Nation, Inc. - SC

6. Reporting Period End Date:
09-30-2013

3. Street Address
1020 College Street, P.O. Box 3448,

5. City, State, Zip Code
Bowling Green, KY 42101-2137

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
12-19-2014

8. Designated Entity on Behalf of:

The State of South Carolina

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,730,837 2,007,895 74%
2 Technical Assistance N/A 949,018 547,557 58%
3 Planning Teams N/A 299,977 208,151 69%
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$3,979,832 $2,763,603 69%

10. Personnel

N/A, project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Manager 2 3 Data Collection No Change
Business Programmer Analyst 3 Data Collection No Change
CAl Manager 6 Data Collection No Change
Chief Policy Counsel 3 Data Collection No Change
Compliance Coordinator 8 Data Collection No Change
Contract Compliance Manager 1 Data Collection No Change
ETS Analyst 30 Data Collection No Change
ETS Manager 6 Data Collection No Change
GIS Analyst 1 39 Data Collection No Change
GIS Analyst 2 2 Data Collection No Change
GIS Analyst 3 1 Data Collection No Change
GIS Analyst 4 1 Data Collection No Change
GIS Analyst 5 1 Data Collection No Change
GIS Services Manager 4 Data Collection No Change
Grants Management Officer 7 Data Collection No Change
Outreach & Awareness Intern 1 19 Data Collection No Change
Outreach & Awareness Intern 2 2 Data Collection No Change
Outreach & Awareness Manager 10 Data Collection No Change
Outreach & Awareness Specialist 1 11 Data Collection No Change
Outreach & Awareness Specialist 2 8 Data Collection No Change
Outreach & Awareness Specialist 3 8 Data Collection No Change
Outreach & Awareness Specialist 4 4 Data Collection No Change
Program Outreach Assistant 2 Data Collection No Change
Project Coordinator 1 5 Data Collection No Change
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Project Management Director 7 Data Collection No Change
Project Manager 1 4 Data Collection No Change
Project Manager 2 2 Data Collection No Change
Provider Relations Manager 9 Data Collection No Change
State & Local Program Director 4 Data Collection No Change
State Services Specialist 21 Data Collection No Change
State Services Sr. Specialist 4 Data Collection No Change
Manager Program Support 11 Planning Teams No Change
Project Coordinator 2 2 Planning Teams No Change
Broadband Planning Manager 1 13 Technical Assistance No Change
Broadband Planning Manager 2 3 Technical Assistance No Change
Chief Policy Counsel 3 Technical Assistance No Change
Chief Strategy Officer 1 Technical Assistance No Change
Partnership Manager 1 Technical Assistance No Change
President & COO 5 Technical Assistance No Change
Project Management Director 38 Technical Assistance No Change
Research & GIS Analyst 6 Technical Assistance No Change
Research Analyst 1 35 Technical Assistance No Change
Research Analyst 2 1 Technical Assistance No Change
Research Analyst 3 1 Technical Assistance No Change
Research Manager 11 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name

Subcontract Purpose

RFP
Issued
(Y/N)

Contract
Executed
(YIN)

Start Date

Total Federal

End Date Funds Allocated

Total Matching
Funds Allocated

Project and % Assigned
(Example: Data Collection 75)
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No challenges to report this quarter.

11b. Describe any challenges encountered with vendors or subrecipients.

Throughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 67,936 0 Data Collection 21
Throughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 253,411 0 Technical Assistance 79
ETS Contract Labor Data Collection No Yes 12/20/2009 12/19/2014 167,182 77,623 Data Collection 100
GIS Consultants Data Collection Yes Yes 12/20/2009 12/19/2014 49,115 0 Data Collection 100
Legal Consultants Data Collection No Yes 12/20/2009 12/19/2014 33,820 29,260 Data Collection 100
(CRIITI EEiTElaE; Planning Teams No Yes |05/14/2012 05/13/2014 236,000 0 Planning Teams 100
Specialists

Hosting Data Collection No No 12/20/2009 03/31/2012 38,683 0 Data Collection 100
Various Data Collection No No 12/20/2009 12/19/2014 27,794 0 Data Collection 100
Various Technical Assistance No No 12/20/2009 12/19/2014 17,516 0 Technical Assistance 100

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,199,434 $123,752 $1,323,186 $815,196 $745 $815,941
Personnel Fringe Benefits $257,278 $32,004 $289,282 $188,598 $160 $188,758
Travel $157,557 $0 $157,557 $142,513 $582 $143,095
Equipment $139,143 $0 $139,143 $89,910 $0 $89,910
Materials / Supplies $50,350 $0 $50,350 $38,903 $0 $38,903
Subcontracts Total $891,457 $106,883 $998,340 $736,724 $400,481 $1,137,205
Construction $0 $0 $0 $0 $0 $0
Other $54,298 $685,883 $740,181 $39,514 $341,514 $381,028
Total Direct Costs $2,749,517 $948,522 $3,698,039 $2,051,358 $743,482 $2,794,840
Total Indirect Costs $1,230,315 $82,145 $1,312,460 $712,245 $1,024 $713,269
Total Costs $3,979,832 $1,030,667 $5,010,499 $2,763,603 $744,506 $3,508,109
% of Total 79 21 100 79 21 100

13. Hardware / Software

New purchases this quarter include the following:
- Speed Test - $1,395

- Interactive Mapping Application - $66,693
- Computers & Software - $21,045
- GIS Software & Maintenance - $9,777

- Speed Test Software - $5,218
- Spectrum Analyzer - $4,477
- Google Earth Pro - $585

13a. List any hardware/software purchased during this reporting period.

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $4,938

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

10-29-2013
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