

U.S. DEPARTMENT OF COMMERCE Performance Progress Report				2. Award or Grant Number 47-50-M09041	
				4. Report Date (MM/DD/YYYY) 01-06-2015	
1. Recipient Name Connected Tennessee, LLC				6. Reporting Period End Date: 12-31-2014	
3. Street Address 360 East 8th Avenue, Suite 411,					
5. City, State, Zip Code Bowling Green, KY 42101-2115					
7a. Project / Grant Period Start Date: (MM/DD/YYYY) 12-20-2009	7b. End Date: (MM/DD/YYYY) 01-31-2015	8. Designated Entity on Behalf of: State of Tennessee			
9. List the individual projects in your approved project plan					
	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	N/A	2,884,171	2,828,488	98%
2	Capacity Building	N/A	200,000	205,341	103%
3	Technical Assistance	N/A	1,395,449	1,250,110	90%
4	N/A	N/A	0	0	
5	N/A	N/A	0	0	
6	N/A	N/a	0	0	
			\$4,479,620	\$4,283,939	96%
10. Personnel 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed. Not applicable; this project is fully staffed.					

10b. Staffing Table			
Job Title	FTE %	Project(s) Assigned	Change
Broadband Planning Manager 1	6	Technical Assistance	No Change
Broadband Planning Manager 2	1	Data Collection	No Change
Broadband Planning Manager 2	1	Technical Assistance	No Change
Business Affairs Intern	45	Data Collection	No Change
Business Programmer Analyst	3	Data Collection	No Change
CAI Manager	3	Data Collection	No Change
CAI Specialist	10	Data Collection	No Change
Chief Policy Counsel	5	Data Collection	No Change
Chief Strategy Officer	9	Technical Assistance	No Change
Community Technology Specialist 1	51	Technical Assistance	No Change
Community Technology Specialist 1	29	Technical Assistance	No Change
Community Technology Specialist 1	13	Data Collection	No Change
Community Technology Specialist 2	40	Data Collection	No Change
Community Technology Specialist 2	20	Technical Assistance	No Change
Community Technology Specialist 2	17	Technical Assistance	No Change
Compliance Coordinator	8	Data Collection	No Change
Counsel, Broadband Research & Planning	8	Data Collection	No Change
ETS Analyst 1	11	Data Collection	No Change
ETS Analyst 2	10	Data Collection	No Change
ETS Manager	13	Data Collection	No Change
Executive Director, TN	62	Technical Assistance	No Change
Executive Director, TN	18	Data Collection	No Change
GIS Analyst 1	58	Data Collection	No Change
GIS Analyst 2	4	Data Collection	No Change

GIS Application Developer		10	Data Collection	No Change
GIS Services Manager		5	Data Collection	No Change
Grants Management Officer		8	Data Collection	No Change
Outreach & Awareness Intern 1		2	Data Collection	No Change
Outreach & Awareness Intern 2		1	Data Collection	No Change
Outreach & Awareness Manager		3	Data Collection	No Change
Outreach & Awareness Specialist 1		34	Data Collection	No Change
Outreach & Awareness Specialist 2		7	Data Collection	No Change
Outreach & Awareness Specialist 3		2	Data Collection	No Change
Outreach & Awareness Specialist 4		2	Data Collection	No Change
President & COO		10	Technical Assistance	No Change
Project Coordinator 1		4	Data Collection	No Change
Project Coordinator 2		3	Technical Assistance	No Change
Project Coordinator 3		1	Data Collection	No Change
Project Management Director		3	Data Collection	No Change
Project Manager 1		14	Data Collection	No Change
Project Manager 2		1	Data Collection	No Change
Research & GIS Analyst		7	Technical Assistance	No Change
Research Analyst		7	Technical Assistance	No Change
Research Manager		5	Technical Assistance	No Change
State Services Specialist		6	Technical Assistance	No Change
State Services Sr. Specialist		4	Technical Assistance	No Change
	Add Row		Remove Row	
11. Subcontracts				
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)				

Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
ETS Consultants	Data Collection	No	Yes	12/20/2009	01/31/2015	55,594	24,866	Data Collection	100
Legal Consultants	Data Collection	No	Yes	12/20/2009	01/31/2015	81,201	28,994	Data Collection	100
Thoroughbred Research Group	Data Collection	Yes	Yes	02/09/2010	12/31/2014	18,551	38,600	Data Collection	19
Thoroughbred Research Group	Technical Assistance	Yes	Yes	02/09/2010	12/31/2014	244,069	0	Technical Assistance	81
Various	Data Collection	No	Yes	12/20/2009	01/31/2015	71,481	6,507	Data Collection	100
Various	Capacity Building	No	Yes	12/20/2009	01/31/2015	6,553	5,339	Capacity Building	100
Various	Technical Assistance	No	Yes	12/20/2009	01/31/2015	42,278	12,247	Technical Assistance	100

Add Row

Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges have been encountered.

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$1,813,779	\$77,919	\$1,891,698	\$1,845,717	\$77,919	\$1,923,636
Personnel Fringe Benefits	\$327,753	\$16,713	\$344,466	\$309,998	\$16,713	\$326,711
Travel	\$124,951	\$12,781	\$137,732	\$125,703	\$12,781	\$138,484
Equipment	\$8,889	\$0	\$8,889	\$8,889	\$0	\$8,889
Materials / Supplies	\$45,031	\$498	\$45,529	\$41,560	\$498	\$42,058
Subcontracts Total	\$519,727	\$116,553	\$636,280	\$529,280	\$116,553	\$645,833
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$238,775	\$799,623	\$1,038,398	\$124,449	\$799,623	\$924,072
Total Direct Costs	\$3,078,905	\$1,024,087	\$4,102,992	\$2,985,596	\$1,024,087	\$4,009,683
Total Indirect Costs	\$1,400,715	\$107,095	\$1,507,810	\$1,298,343	\$107,095	\$1,405,438
Total Costs	\$4,479,620	\$1,131,182	\$5,610,802	\$4,283,939	\$1,131,182	\$5,415,121
% of Total	80	20	100	79	21	100

13. Hardware / Software
<p>13a. List any hardware/software purchased during this reporting period. New purchases this quarter include the following: - GIS Software & Maintenance - \$447 - Computers & Software - \$987 - Multiple dedicated storage servers and backup replication solution - \$3,379</p> <p>Hardware/Software purchases for the project to date include the following: - Interactive Mapping Application - \$66,693 - GIS Software & Maintenance - \$10,440 - Computers & Software - \$19,816 - Speed Test Software - \$4,680 - Google Earth Pro - \$1,293 - Multiple dedicated storage servers and backup replication solution - \$12,268</p>
<p>13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.</p> <p>Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. These items will only be purchased if necessary for the successful completion of the project.</p>

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).

14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2015