U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
48-50-M09064
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-03-2014
1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc - Texas 12-31-2013
3. Street Address
1020 College Street,
5. City, State, Zip Code
Bowling Green, KY 42101-2137
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 12-31-2014 The State of Texas

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 6,076,429 4,541,325 75%
2 Capacity Building N/A 563,374 519,189 92%
3 Technical Assistance N/A 815,103 614,352 75%
4 Planning Teams N/A 571,094 286,546 50%
5 N/A N/A 0 0
6 N/A N/A 0 0
$8,026,000 $5,961,412 74%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A; the project is fully staffed at this time.

Performance PrOgreSS Reporl
PPR, Page 1 of 7 OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Manager 1 13 Technical Assistance No Change
CAl Manager 1 Technical Assistance No Change
Chief Policy Counsel 5 Technical Assistance No Change
Research & GIS Analyst 24 Technical Assistance No Change
Research Analyst 5 Technical Assistance No Change
Research Manager 4 Technical Assistance No Change
Manager Program Support 18 Planning Teams No Change
Program Coordinator 74 Planning Teams No Change
Program Manager 15 Planning Teams No Change
Broadband Planning Manager 2 6 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAIl Manager 7 Data Collection No Change
Chief Policy Counsel 7 Data Collection No Change
Compliance Coordinator 9 Data Collection No Change
Contract Compliance Manager 2 Data Collection No Change
Counsel, Broadband Research & Planning 2 Data Collection No Change
ETS Analyst 1 73 Data Collection No Change
ETS Analyst 2 69 Data Collection No Change
ETS Analyst 3 38 Data Collection No Change
ETS Analyst 4 11 Data Collection No Change
ETS Analyst 5 11 Data Collection No Change
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ETS Analyst 6

8 Data Collection No Change
ETS Manager 51 Data Collection No Change
GIS Analyst 1 70 Data Collection No Change
GIS Analyst 2 7 Data Collection No Change
GIS Analyst 3 3 Data Collection No Change
GIS Application Developer 20 Data Collection New to Project
GIS Services Manager 45 Data Collection No Change
Grants Management Officer 18 Data Collection No Change
Outreach & Awareness Manager 20 Data Collection No Change
Outreach & Awareness Specialist 1 17 Data Collection No Change
Outreach & Awareness Specialist 2 16 Data Collection No Change
Outreach & Awareness Specialist 3 7 Data Collection No Change
President & COO 15 Data Collection No Change
Program Coordinator 11 Data Collection No Change
Program Manager 80 Data Collection No Change
State Services Specialist 19 Data Collection No Change
Project Coordinator 1 45 Data Collection No Change
Project Coordinator 2 2 Data Collection No Change
Project Coordinator 3 1 Data Collection No Change
Project Management Director 9 Data Collection No Change
Project Manager 1 26 Data Collection No Change
Project Manager 2 1 Data Collection No Change
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Provider Relations Manager 17 Data Collection No Change
State & Local Program Director 3 Data Collection No Change
State Services Sr. Specialist 32 Data Collection No Change
Chief Strategy Officer 4 Capacity Building No Change
Partnership Manager 2 Capacity Building No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;EZd Igfenctt:?gcti Start Date End Date FJ;’;ZI :ﬁg?;?é d F-Lc:gls ’\z\?lt:(?;?g d (Exar:rcﬂ::zclt):t]s :;/Ooﬁj:tii%:e;js

(YIN) (YIN) p )
Eastern Research Services Data Collection Yes Yes 02/08/2010 02/07/2012 67,936 0 Data Collection 80
Eastern Research Services Technical Assistance Yes Yes 02/08/2010 02/07/2012 17,324 0 Technical Assistance 20
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 235,801 0 Technical Assistance 100
ESRI Production Support Data Collection No Yes 09/21/2009 12/30/2009 73,819 0 Data Collection 100
Legal Consultants Planning Teams No Yes 01/01/2010 12/31/2014 8,915 5,784 Planning Teams 10
Legal Consultants Data Collection No Yes 01/01/2010 12/31/2014 107,608 49,174 Data Collection 90
ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 151,512 120,732 Data Collection 100
GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 201,359 0 Data Collection 100
Hosting Data Collection No No 01/01/2010 03/31/2012 38,683 0 Data Collection 100
Various Data Collection No No 01/01/2010 12/31/2014 11,550 0 Data Collection 100
Various Technical Assistance No No 01/01/2010 12/31/2014 12,105 0 Technical Assistance 100

PPR, Page 4 of 7

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



11b. Describe any challenges encountered with vendors or subrecipients.

No challenges have been encountered.

Add Row

Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $2,861,710 $651,821 $3,513,531 $2,186,065 $2,250 $2,188,315
Personnel Fringe Benefits $613,836 $175,076 $788,912 $526,752 $483 $527,235
Travel $436,998 $0 $436,998 $295,493 $582 $296,075
Equipment $178,963 $0 $178,963 $128,726 $0 $128,726
Materials / Supplies $86,035 $0 $86,035 $76,856 $0 $76,856
Subcontracts Total $926,612 $175,690 $1,102,302 $868,546 $485,316 $1,353,862
Construction $0 $0 $0 $0 $0 $0
Other $167,571 $911,067 $1,078,638 $59,858 $1,020,027 $1,079,885
Total Direct Costs $5,271,725 $1,913,654 $7,185,379 $4,142,296 $1,508,658 $5,650,954
Total Indirect Costs $2,754,275 $189,625 $2,943,900 $1,819,116 $3,092 $1,822,208
Total Costs $8,026,000 $2,103,279 $10,129,279 $5,961,412 $1,511,750 $7,473,162
% of Total 79 21 100 80 20 100

13. Hardware / Software

New purchases this quarter include the following:
- Computers & Software - $167
- Speed Test Software - $476

- Interactive Mapping Application - $66,693
- GIS Software & Maintenance - $24,728

- Computers & Software - $45,651

- Speed Test Software - $9,127

- Google Earth Pro - $585

- Spectrum Analyzer - $5,323

- GPS Units - $516

13a. List any hardware/software purchased during this reporting period.

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $18,765

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2014
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