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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

51-50-M09070

 4. Report Date (MM/DD/YYYY)

01-06-2015

  1. Recipient Name

Center for Innovative Technology

8. Designated Entity on Behalf of:

Virginia

  3. Street Address

Virginia, 2214 Rock Hill Road,  Suite 600,

  5. City, State, Zip Code
Herndon, VA 20170      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
03-01-2010

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

02-28-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,923,943 3,658,882 93%

2 Original Planning Grant Original Planning Grant 500,000 500,000 100%

3 Capacity Building Capacity Building 1,435,877 1,415,716 99%

4 Technical Assistance Technical Assistance Education Programs 943,141 885,585 94%

5 Technical Assistance Technical Assistance Indian Country 1,297,018 953,586 74%

6 N/A

$8,099,979 $7,413,769 92%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The project is fully staffed.  The program reflects a distributed effort, shifting due to individual project demands and activities required during the period. On the excel project attachment, we realize 
there may be a $1 rounding variance in the workbook. In an effort to accurately match the SF425 which reports 2 decimal places, our experience artificially plugging the workbook with whole 
numbers creates a greater variance than simply entering the numbers as reported on the SF425.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Project Manager 28 Data Collection No Change

Project Manager 3 Capacity Building No Change

Project Manager 1 Technical Assistance Indian Country No Change

Project Manager 40 Technical Assistance Education Programs No Change

Project Assistant 32 Data Collection No Change

Project Assistant 1 Technical Assistance Indian Country No Change

Project Assistant 49 Technical Assistance Education Programs No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Bristol Virginia Utility Original Planning Gran No Yes 06/01/2010 05/20/2011 0 69,000 Original Planning Gra 100

Exoventure Technical Assistance No Yes 04/16/2012 07/13/2012 37,217 0 Technical Assistance 100

Broad Axe Original Planning Gran Yes Yes 06/15/2010 06/30/2011 151,000 0 Original Planning Gra 16

Broad Axe Capacity Building Yes Yes 08/01/2011 12/31/2012 195,000 0 Capacity Building 21

Broad Axe Technical Assistance Yes Yes 04/01/2012 12/01/2014 221,201 0 Technical Assistance 24

Broad Axe Capacity Building Yes Yes 08/01/2013 12/31/2014 373,603 0 Capacity Building 39

SNG Original Planning Gran Yes Yes 05/18/2010 05/20/2011 108,780 0 Original Planning Gra 38

SNG Capacity Building Yes Yes 08/01/2011 01/31/2012 102,060 0 Capacity Building 35

SNG Technical Assistance Yes Yes 04/01/2012 06/30/2013 78,000 0 Technical Assistance 27
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Commonwealth of Virginia Data Collection No No 03/01/2010 02/28/2015 0 1,353,226 Data Collection 100

Native American Capital Technical Assistance Yes Yes 01/02/2013 12/31/2014 245,854 0 Technical Assistance 100

CapTech Ventures Capacity Building Yes Yes 11/18/2013 02/28/2014 79,038 0 Capacity Building 100

VITA/VGIN Technical Assistance Yes Yes 01/02/2013 12/31/2014 436,000 15,761 Technical Assistance 16

VITA/VGIN Data Collection Yes Yes 05/17/2010 02/15/2015 2,071,625 300,000 Data Collection 75

VITA/VGIN Capacity Building Yes Yes 10/23/2012 02/15/2015 242,000 0 Capacity Building 9

Virginia Tech Technical Assistance Yes Yes 01/02/2013 02/15/2015 151,688 30,365 Technical Assistance 11

Virginia Tech Data Collection Yes Yes 07/01/2012 02/15/2015 1,081,277 210,515 Data Collection 74

Virginia Tech Capacity Building Yes Yes 07/01/2012 02/15/2015 219,800 46,128 Capacity Building 15

Virtual IT Technical Assistance Yes Yes 02/18/2014 08/31/2014 56,260 0 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Due to reduced indirect costs the project was able to strengthen direct programmatic work in support of the project; therefore, the total federal subcontract amount in item 11a above is greater than 
the total budgeted federal subcontract amount listed under item 12 below.  Discussed with NTIA Project Manager who advised that if within 10%, make a note here to acknowledge the difference.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $770,196  $0  $770,196  $635,042  $0  $635,042 

  Personnel Fringe Benefits  $469,438  $0  $469,438  $369,504  $0  $369,504 

  Travel  $83,549  $0  $83,549  $40,457  $0  $40,457 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $30,036  $0  $30,036  $23,192  $0  $23,192 

  Subcontracts Total  $5,515,478  $2,024,995  $7,540,473  $5,570,516  $1,853,442  $7,423,958 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $3,935  $0  $3,935  $14,241  $0  $14,241 

  Total Direct Costs  $6,872,632  $2,024,995  $8,897,627  $6,652,952  $1,853,442  $8,506,394 

  Total Indirect Costs  $1,227,347  $0  $1,227,347  $760,817  $0  $760,817 

  Total Costs  $8,099,979  $2,024,995  $10,124,974  $7,413,769  $1,853,442  $9,267,211 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Patricia   Inman

  15c.  Telephone 
            (area code, number, and extension)

703-689-3044  

 
  15d.  Email Address

pat.inman@cit.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-27-2015


