U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
53-50-M09018N

4. Report Date (MM/DD/YYYY)
10-28-2013

1. Recipient Name

Washington State Department of Commerce

6. Reporting Period End Date:
09-30-2013

3. Street Address
1011 Plum Street SE,

5. City, State, Zip Code
Olympia, WA 98504

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

Washington

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping 2,038,651 1,044,734 51%
2 Capacity Building Planning 1,468,883 701,908 48%
3 Planning Teams Local Tech Teams 600,000 192,056 32%
4 Application Usage and Development Apps Contest 1,200,000 442,791 37%
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,307,534 $2,381,489 45%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband policy and programs director 100 Capacity Building No Change
Administrative Assistant 100 Capacity Building No Change
Communications Consultant 100 Capacity Building No Change
Contest Project Manager 100 Apps Contest No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd é:;enctlrﬁg(tj Start Date End Date FJr?ctizl :ﬁg?;?; d F-L?]tgls hﬂg:;?g d (Exagz)cljj;;clt)zrt]: Col/ool'?:cstii?):e;jS)
(Y/IN) (Y/N) :
Sanborn Mapping Co. Data Collection Yes Yes 10/01/2011 12/28/2011 343,651 0 Mapping (150) 100
Sanborn Mapping Co. Data Collection Yes Yes 12/29/2011 10/30/2014 1,695,000 0 Mapping (150) 100
Sanborn Mapping Co. Capacity Building Yes Yes 12/29/2011 10/30/2014 130,000 0 Planning (250) 100
Various <$25K Capacity Building No Yes 10/01/2011 10/30/2014 50,000 0 Planning (250) 100
TBD Capacity Building No No 10/01/2011 10/30/2014 5,885 0 Planning (250) 100
Yakima Interfaith Coalition Planning Teams Yes Yes 07/01/2012 06/30/2013 56,000 14,000 LTPT (350) 100
Port of Clarkston Planning Teams Yes Yes 07/01/2012 06/30/2013 42,048 10,512 LTPT (350) 100
Cowlitz Wahkiakum COG Planning Teams Yes Yes 07/01/2012 06/30/2013 84,000 21,000 LTPT (350) 100
MCEDD Planning Teams Yes Yes 07/01/2012 09/30/2013 70,000 17,500 LTPT (350) 100
Tri-County EDD Planning Teams Yes Yes 07/01/2012 06/30/2013 45,676 11,419 LTPT (350) 100
Washington State University Planning Teams Yes Yes 07/01/2013 06/30/2014 56,000 14,000 LTPT (350) 100
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11b. Describe any challenges encountered with vendors or subrecipients.

Contractor Technology Alliance has lost its project manager and is behind schedule on planned activities. Accordingly, we have held back a planned extension pending new staff.

Lincoln County Planning Teams Yes Yes 07/01/2013 06/30/2014 26,880 6,720 LTPT (350) 100
Affiliated tribes of NW Indians Planning Teams Yes Yes 07/01/2013 06/30/2014 94,000 23,500 LTPT (350) 100
Walla Walla Valley Chamber Planning Teams Yes Yes 07/01/2013 06/30/2014 64,000 16,000 LTPT (350) 100
MCEDD Planning Teams Yes Yes 07/01/2013 06/30/2014 60,000 15,000 LTPT (350) 100
Technology Alliance Application Usage and| Yes Yes 12/13/2012 12/31/2013 500,000 99,700 Apps Con (450) 100
Various (<$25K) Application Usage and| No Yes 10/01/2011 10/30/2014 47,640 0 Apps Con (450) 100
TBD Application Usage and| No No 01/01/2014 10/30/2014 652,360 194,392 AppsCon (450) 100
TBD Planning Teams No No 07/01/2013 06/30/2014 1,396 349 LTPT (350) 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $598,810 $522,234 $1,121,044 $340,696 $32,738 $373,434
Personnel Fringe Benefits $163,565 $113,933 $277,498 $120,731 $9,762 $130,493
Travel $70,812 $3,191 $74,003 $14,477 $15 $14,492
Equipment $2,119 $0 $2,119 $2,330 $0 $2,330
Materials / Supplies $40,479 $0 $40,479 $6,174 $1,075 $7,249
Subcontracts Total $4,024,536 $444,092 $4,468,628 $1,536,576 $996,354 $2,532,930
Construction $0 $0 $0 $0 $0 $0
Other $128,727 $209,656 $338,383 $165,347 $5,877 $171,224
Total Direct Costs $5,029,048 $1,293,106 $6,322,154 $2,186,331 $1,045,821 $3,232,152
Total Indirect Costs $278,486 $0 $278,486 $195,158 $13,765 $208,923
Total Costs $5,307,534 $1,293,106 $6,600,640 $2,381,489 $1,059,586 $3,441,075
% of Total 80 20 100 69 31 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Wilford Saunders 360-902-2983

15d. Email Address
Broadband Program Manager _
wilford.saunders@commerce.wa.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 12-03-2013
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