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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

55-50-M09015

 4. Report Date (MM/DD/YYYY)

10-15-2013

  1. Recipient Name

Public Service Commission of Wisconsin

8. Designated Entity on Behalf of:

  3. Street Address

610 North Whitney Way,

  5. City, State, Zip Code
Madison, WI 53705      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection, Original Mapping and Planning 3,254,098 2,293,554 70%

2 Capacity Building Capacity Building 848,158 380,325 45%

3 Technical Assistance Technical Assistance 87,896 21,125 24%

4 Address File Address File 350,000 0

5 N/A 0 0

6 N/A 0 0

$4,540,152 $2,695,004 59%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We hired a mapping coordinator and a mapping architect in September 2013. The project is now fully staffed and there is no impact on the timeline of the project. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Mapping Coordinator 100 Data Collection New to Project

Broadband Mapping Architect 100 Data Collection New to Project

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

CostQuest Associates Inc/
LinkAMERICA Alliance Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88

CostQuest Associates Inc/
LinkAMERICA Alliance Capacity Building Yes Yes 10/31/2011 10/31/2014 399,406 0 Capacity Building 12

UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring and Evalu 70

UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30

DOA Address File No Yes 07/01/2013 10/31/2014 350,000 0 Address File Mapping 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

The Address File Project is in progress. However, the first invoice will be available only in Q4 and is therefore not shown in this report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $417,150  $472,331  $889,481  $12,096  $367,189  $379,285 

  Personnel Fringe Benefits  $105,277  $172,255  $277,532  $3,380  $135,501  $138,881 

  Travel  $27,500  $5,784  $33,284  $0  $4,898  $4,898 

  Equipment  $62,418  $0  $62,418  $0  $0  $0 

  Materials / Supplies  $0  $27,086  $27,086  $0  $10,355  $10,355 

  Subcontracts Total  $3,635,510  $0  $3,635,510  $2,671,162  $0  $2,671,162 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $292,297  $382,580  $674,877  $8,367  $168,956  $177,323 

  Total Direct Costs  $4,540,152  $1,060,036  $5,600,188  $2,695,005  $686,899  $3,381,904 

  Total Indirect Costs  $0  $71,366  $71,366  $0  $0  $0 

  Total Costs  $4,540,152  $1,131,402  $5,671,554  $2,695,005  $686,899  $3,381,904 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No new software or hardware was purchased during the reporting period.  However, two validation datasets were purchased:  Media Prints (Cable Carriers) was purchased in August and Mosaic 
Solutions, PNA American Roamer, (Wireless Carriers) was purchased in September.  The cost of these datasets are shared across the LinkAMERICA states.  The WI portion of the cost for 
Media Prints was $500, and for Mosaic Solutions $800.  For more details, please refer to the Supplemental Answers Document.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We anticipate having enough test data from the Mobile Broadband Test Project public app for validation purposes.  However if we have holes we may need to purchase the following some or all 
of the following:  Version Handset/Data/plan, T-Mobile Handset/Data plan, Sprint Handset/Data plan and US Cellular Handset/DataPlan.  For more details, please refer to the Supplemental 
Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Tithi   Chattopadhyay

  15c.  Telephone 
            (area code, number, and extension)

608-267-9138  

State Broadband Director
  15d.  Email Address

Tithi.Chattopadhyay@wisconsin.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2013


