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Question 2. Describe any additional project milestones that have been accomplished over this project period (Ex. Updates to state broadband maps and websites, map outreach activities)


Round 7 (R7) Data Submission to NTIA – Due April 1, 2013:

Outreach and data collection efforts for the April 1 Data Submission ran from January 8 through February 17, 2013. Processing the data for submission continued through the end of March 2013. The completed submission report and data was sent to NTIA on March 29, 2013. 

Below is a recap of this effort:   

Broadband Coverage/Speed:

The team contacted all known broadband providers in the state. Participating providers were sent “check-maps” for their review. We have found that by providing these maps, which depict coverage and speed as previously reported, it increases responses from the broadband providers. New providers discovered through our validation process were contacted via phone and email and provided assistance to encourage participation. Once data was received, it was run through our validation process and followed-up on, when needed. Data was then processed and formatted for submission to the National Telecommunications and Information Administration (NTIA).

Provider Recap for R7

	State
	Total Confirmed NOFA Compliant Providers
	Provider Participating
	% Provider Participating
	Declined
	% Declined
	Non-Responsive (NR+E)
	% Non-Responsive
	 Researching

	WY
	65
	53
	81.54%
	3
	4.62%
	9
	13.85%
	2





Community Anchor Institutions (CAI):

The team sent 316 online survey invitations to CAIs, and called information technology (IT) personnel associated with fire stations in the state. We also called and emailed IT contacts associated with school districts where we were missing connectivity data. We reviewed all data received and prepared it for submission to NTIA.

CAI Recap for R7

	Institutions
	Total number 
of records
	Percentage breakdown
	Records with broadband service unknown

	Schools
	429
	52.83%
	8.16%

	Libraries
	83
	10.22%
	1.2%

	Medical/Health
	33
	4.06%
	N/A

	Public Safety
	194
	23.89%
	58.76%

	University/College/Post
	12
	1.48%
	8.33%

	Other Com Support – Gov
	30
	3.69%
	20%

	Other Com Support – 
Non Gov
	31
	3.82%
	N/A

	Total CAI records
	812
	
	19.33



Note:  Our database defaults to “N” in some instead of “U” for Broadband Service.
We are working to correct this problem which will impact the numbers reported in future rounds.

Status: Complete


Project Transition:

The project team met with the Wyoming Broadband Enterprise Architect (LinkWYOMING Broadband Coordinator) to discuss the process and timeline for transitioning program elements to the state. We expect to transition hosting of the LinkWYOMING website and interactive state map by Q4-2013. 

Status: In Progress





Consumer Feedback/Verification:  

The LinkWYOMING interactive map contains a user-feedback mechanism that identifies the precise coordinates of each point of feedback. We use the feedback received from this process to identify and investigate areas where consumer feedback conflicts with provider data. This information will be used to help inform target tests for the Mobile Broadband Test Project.

Status: Complete


Data Format/Pre-submission Test:

Proprietary and NTIA-supplied scripts are run against the final data set prior to submission to ensure that the dataset being submitted meets NTIA model requirements. This process occurs with each data collection round. In addition, we have integrated the NTIA technology and speed trips that were introduced in Round 5 into our test code to check for provider data that falls outside of the “normal” range as determined by NTIA. If the data "trips" a warning flag, clarification is requested from the provider. 

Status – Complete


Question 3. Provide number of unique visitors for your state broadband website:

We recently discovered that many of the hits previously reported for the LinkWYOMING website were spam bots or other crawler type of activity. To prevent this problem moving forward, we have created a set of queries to identify the invalid visits and have linked to a database of over 300,000 known spam bot Internet Protocol (IP) addresses to filter out additional invalid visits. In addition, we have determined that since our state map is hosted on a different server, visits to the map were not included in the previously reported counts for the website. For consistency, we will continue to report the site visits separately for the website and map.  

Below are corrected counts for the LinkWYOMING website for Q4-2012 and a table showing state map visits for Q1-2013:  


	Corrected “LinkWYOMING Website” stats
	Q4-2012
	Cumulative (since website launch)

	 Unique Visitors
	253
	1663

	Avg. Number Pages per Visit
	2.11
	2.57



	“WY State
Broadband Map
Website” stats
	Q1-2013
	Cumulative (since website launch)

	Unique Visitors
	104
	1251

	Avg. Number Pages per Visit
	1.12
	1.24




Question 4. Provide any other information or statistics that you think would be useful to NTIA as it assesses your broadband data collection, Validation and publication activities.

· LinkAMERICA provided a demonstration of the State and National Broadband Maps at the first annual Wyoming Broadband Summit in October 2012. In Q1-2013 and ongoing, we continue to support and represent the State Broadband Initiative (SBI) at appropriate Provider Association Meetings. 

· Presentation and Training on use and application of the Wyoming Cost Model was provided in Q4-2012 to the state and other stakeholders. The forward looking economic Cost Models, developed by project partner CostQuest in Q3-2012, use a code base and modeling platform that develops the estimated costs of deploying and maintaining broadband services in currently unserved areas across the state. In Q1-2013 and going forward, these tools provide information to policymakers, providers and other stakeholders as they consider expansion of broadband to high-cost areas. 

· In conjunction with the Cost Model, the Broadband Impact Model architecture was completed and efforts are ongoing to support the development of Phase I of the Impact Model, including ensuring that appropriate cost model results are available as well as related inputs from the service provider community.

· In Q2-2012, a provider survey was developed and sent to all Internet Service Providers (ISPs) in the state to collect information regarding time investment in the program and to allow an opportunity for input on the SBI program and broadband development efforts currently underway or under consideration in the state. The information collected may have value for program match. The survey remains active on the state’s data submission portal to allow for updates from ISPs as they continue to contribute to the program. 


Validation Processes:  

· Third Party Data Comparison:  ISP-submitted data is compared against commercial data sources, such as legal exchange areas, American Roamer data files, and Warren Media Prints data files, to identify obvious anomalies or areas for further investigation. This process is followed for new providers, or in some instances, when changes in coverage are reported by participating providers.

· For the October 1, 2012 submission, we updated our DataPkg.xls to include an “NTIA name” column. This column will be populated with the associated name for companies we are tracking, and/or submitting data for, that also appear on the third-party lists used by NTIA for assessment purposes. 

· At the start of each data collection cycle, “check maps” are created based on data from previous submissions for all participating providers. These maps are given to the providers in both Google Earth and Portable Document Format (PDF) format to allow for multiple response and viewing options. This process allows us to reflect back to the provider on how their coverage and speed data is depicted for the SBI program and provides more options and flexibility for them to submit coverage and speed updates.

