

U.S. DEPARTMENT OF COMMERCE Performance Progress Report				2. Award or Grant Number 56-50-M09016	
				4. Report Date (MM/DD/YYYY) 01-15-2015	
1. Recipient Name EdLab Group Foundation				6. Reporting Period End Date: 12-31-2014	
3. Street Address 19020 33rd Avenue West, Suite 210,					
5. City, State, Zip Code Lynwood, WA 98036-4754					
7a. Project / Grant Period Start Date: (MM/DD/YYYY) 11-01-2009	7b. End Date: (MM/DD/YYYY) 01-31-2015	8. Designated Entity on Behalf of: Wyoming			
9. List the individual projects in your approved project plan					
	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	Data Collection	3,097,445	2,400,248	77%
2	Capacity Building	Capacity Building	901,793	737,056	82%
3	Technical Assistance	Technical Assistance	154,595	113,929	74%
4	N/A				
5	N/A				
6	N/A				
			\$4,153,833	\$3,251,233	78%
10. Personnel 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed. This project is fully staffed.					

10b. Staffing Table									
Job Title				FTE %	Project(s) Assigned			Change	
State Broadband Initiative (SBI Program Director				17	Data Collection			No Change	
State Broadband Initiative (SBI Program Director				17	Capacity Building			No Change	
State Broadband Initiative (SBI Program Director				14	Technical Assistance			No Change	
Executive Director				1	Data Collection			No Change	
Executive Director				1	Capacity Building			No Change	
Executive Director				0	Technical Assistance			No Change	
Operations Manager				1	Data Collection			No Change	
Operations Manager				1	Capacity Building			No Change	
Operations Manager				0	Technical Assistance			No Change	
				Add Row		Remove Row			
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Troy Babbitt, Coordinator Contract	Capacity Building	Yes	Yes	02/12/2012	04/22/2012	15,690	0	Capacity Building	100
WY Dept of Enterprise Technology Services, Contract for SBI Travel	Capacity Building	No	Yes	04/22/2012	10/30/2014	10,000	0	Capacity Building	100
University of Wyoming Survey & Analysis Center (WYSAC)	Capacity Building	Yes	Yes	05/02/2012	01/31/2015	152,992	37,687	Capacity Building	100
Wyoming Business Council	Capacity Building	No	Yes	04/02/2012	10/30/2014	169,128	33,826	Capacity Building	100
VisionTech360	Capacity Building	No	Yes	11/01/2011	10/31/2013	196,850	16,720	Capacity Building	100
Three President's Strategies	Capacity Building	No	Yes	05/10/2011	07/31/2011	13,170	0	Capacity Building	100
ICF International	Technical Assistance	Yes	Yes	11/07/2012	01/31/2015	100,000	23,750	Technical Assistance	100

Fedarra	Data Collection	No	No	04/01/2011	06/30/2013	3,115	0	Data Collection	50
Fedarra	Capacity Building	No	No	04/01/2011	06/30/2013	3,115	0	Capacity Building	50
Jackson Thornton	Data Collection	No	Yes	07/01/2013	01/30/2015	7,169	0	Data Collection	39
Jackson Thornton	Capacity Building	No	Yes	07/01/2013	01/30/2015	8,013	0	Capacity Building	43
Jackson Thornton	Technical Assistance	No	Yes	07/01/2013	01/30/2015	3,380	0	Technical Assistance	18

Add Row

Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered with vendors or subrecipients.

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$247,380	\$0	\$247,380	\$239,716	\$0	\$239,716
Personnel Fringe Benefits	\$48,923	\$0	\$48,923	\$46,298	\$0	\$46,298
Travel	\$18,947	\$0	\$18,947	\$14,408	\$0	\$14,408
Equipment	\$0	\$0	\$0	\$0	\$0	\$0
Materials / Supplies	\$3,465	\$0	\$3,465	\$865	\$0	\$865
Subcontracts Total	\$682,622	\$111,983	\$794,605	\$612,280	\$110,744	\$723,024
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$3,014,790	\$800,141	\$3,814,931	\$2,208,762	\$739,732	\$2,948,494
Total Direct Costs	\$4,016,127	\$912,124	\$4,928,251	\$3,122,329	\$850,476	\$3,972,805
Total Indirect Costs	\$137,706	\$126,340	\$264,046	\$128,903	\$105,457	\$234,360
Total Costs	\$4,153,833	\$1,038,464	\$5,192,297	\$3,251,232	\$955,933	\$4,207,165
% of Total	80	20	100	77	23	100

13. Hardware / Software 13a. List any hardware/software purchased during this reporting period. No hardware or software was purchased during Q4-2014.
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased. N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project). 14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR. 14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Kathy Johnson

15c. Telephone
(area code, number, and extension)

4259774741 X4775

15d. Email Address

kjohnson@edlabgroup.org

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-28-2015