SBI Performance Progress Report PPR
1Q13, (March - June 2013)
PPR, 2Q13, SBI Project Attachment “Capacity Building”
Question 3

If the Project Team anticipates requesting any changes to the approved project plan in the next quarter, describe those below.  Note that any substantive changes to the project plan must be approved by the Department of Commerce before implementation.

· The Project Team does NOT anticipate requesting any changes to the approved project plan in the next quarter. 

· While the Governor’s new administration has shifted the names and organizational position of some of the state bodies that were planned to use as vehicles to focus on broadband activities that would include membership by the state broadband leader, the goals and objectives approved in the Detailed Project Plan remain the focus of the Broadband Coordinator and Project Team’s efforts.  

· Thus, while the names of various organizations and avenues to achieving our public policy goals appear different, the opportunities presented in the natural course of working on the State Broadband Initiative remain the same.  

· The Project Team is steadily gaining recognition for our efforts, which of course leads to further opportunities to effect change as success breeds more success.  

· There are no changes required to the Project Plan.  The Connecticut SBI Detailed Project Plan remains on track and vibrant in terms of working with the executive and legislative branches of state government, as well as the private sector vendors and Internet service providers of all sorts, to increase access to and adoption of broadband services by all residents and businesses in the state.  
