U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
12-50-M09034

4. Report Date (MM/DD/YYYY)
07-29-2013

1. Recipient Name

Florida Department of Management Services

6. Reporting Period End Date:
06-30-2013

3. Street Address

4030 Esplanade Way, Suite 180,

5. City, State, Zip Code
Tallahassee, FL 32399

12-01-2009

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

7b. End Date: (MM/DD/YYYY)
11-30-2014

8. Designated Entity on Behalf of:

The State of Florida

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Mapping 4,334,802 2,584,634 60%
2 Technical Assistance E-rate/Grants 2,416,226 1,075,010 44%
3 Planning Teams N/A 1,566,000 1,492,358 95%
4 Capacity Building Library 560,000 559,980 100%
5 N/A
6 N/A
$8,877,028 $5,711,982 64%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The Department filled the last open E-rate Analyst position at the end of the quarter. There is one grants analyst position open. The Department is actively seeking to hire a qualified individual.
Until that time, the current staff are taking on extra responsibility and working extra hours to ensure the success of the project.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
DMS State of Florida Director 100 All No Change
DMS State of Florida Mapping Project Manager 100 Mapping No Change
DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change
DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change
DMS State of Florida E-rate Coordinator 100 Technical Assistance - E-rate/Grant No Change
DMS State of Florida Grants Assistance Manager 100 Technical Assistance - E-rate/Grant No Change
DMS Grants Writer 100 Technical Assistance - E-rate/Grant No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % A33|_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Connected Nation Data Collection Yes Yes 12/27/2010 12/31/2011 1,774,449 11,605 Mapping 100
sz%‘g;‘;' ARG COMEH) ITEMW | 5o e o ian No Yes |01/02/2012 12/03/2012 421,040 0 Mapping 100
ETOEEITEL (EMEt SEREE Data Collection Yes Yes |10/15/2012 11/30/2014 525,148 0 Mapping 100
Contractor)
University of Florida Planning Teams Yes Yes 06/22/2010 06/30/2012 500,000 0 Planning 100
Contracted Grad Students Technical Assistance Yes Yes 02/08/2012 11/30/2014 249,600 80,000 Grants 100
Department of State Libraries Capacity Building Yes Yes 07/19/2011 07/19/2012 560,000 0 Library 100
I (O g (T Planning Teams Yes Yes |09/25/2012 09/30/2013 76,000 0 Planning 100
Development)
Other Data Collection No No 10/30/2012 11/30/2014 955,132 0 Mapping 100
Regional Planning Council Planning Teams Yes Yes 07/19/2011 10/31/2013 990,000 265,000 Planning 100
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Add Row

Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

Shortly after our April 1, 2013, data submission to the NTIA, we found out that BroadMap's entire staff working on our project left the company. New staff was brought in to learn the processes and
the specifics of the Florida contract. We now know that many of the processes that the former team was using did not work correctly. We have worked with the vendor to ensure that our grant

deliverables are met as well as their contract obligations. In doing so, we put an official corrective action plan in place to ensure that any past due deliverables were executed in a timely manner.
We are also working with the vendor to ensure that the new team is ready to handle all of the processes that were corrected in order to submit quality updated data in October 2013.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,534,876 $677,397 $3,212,273 $1,334,525 $110,460 $1,444,985
Personnel Fringe Benefits $195,343 $224,151 $419,494 $24,439 $53,886 $78,325
Travel $83,440 $0 $83,440 $28,290 $0 $28,290
Equipment $0 $11,328 $11,328 $0 $0 $0
Materials / Supplies $0 $5,544 $5,544 $0 $50 $50
Subcontracts Total $6,051,369 $356,605 $6,407,974 $4,324,217 $510,764 $4,834,981
Construction $0 $0 $0 $0 $0 $0
Other $12,000 $1,602,300 $1,614,300 $510 $1,065,628 $1,066,138
Total Direct Costs $8,877,028 $2,877,325 $11,754,353 $5,711,981 $1,740,788 $7,452,769
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $8,877,028 $2,877,325 $11,754,353 $5,711,981 $1,740,788 $7,452,769
% of Total 76 24 100 77 23 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

PPR, Page 4 of 5

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015




15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Tabitha Hunter

15d. Email Address

Tabitha.hunter@dms.MyFlorida.com

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 08-08-2013
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