U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
13-50-M09046
Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-06-2015
1. Recipient Name 6. Reporting Period End Date:
Georgia Technology Authority 12-31-2014
3. Street Address
47 Trinity Avenue, Suite 600,
5. City, State, Zip Code
Atlanta, GA 30334
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 01-31-2015 NA

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,343,500 3,341,389 100%
2 Original Planning Grant N/A 72,300 72,300 100%
3 Capacity Building Local/Regional Planning 1,006,340 1,004,293 100%
4 Planning Teams N/A 807,800 807,750 100%
5 N/A N/A 0 0
6 N/A NA 0 0
$5,229,940 $5,225,732 100%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

NA
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

NA

No Change

Add Row

| ’ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
Central Savannah River Area
Regional Commission with Planning Teams No Yes 09/13/2012 06/30/2013 13,750 0 Planning Team 100
Amendment
Civitium Data Collection Yes Yes 06/15/2015 12/15/2010 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 02/27/2011 08/21/2011 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 08/22/2011 02/01/2012 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 02/02/2012 08/02/2012 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 08/02/2012 01/01/2013 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 01/01/2013 06/30/2013 0 78,000 Data Collection 100
Civitium Amendment Data Collection Yes Yes 07/01/2013 12/31/2013 0 78,000 Data Collection 100
Civitium Amendment Data Collection Yes Yes 01/17/2014 02/17/2014 0 13,000 Data Collection 100
Civitium Amendment Data Collection Yes Yes 02/18/2014 08/01/2014 0 78,000 Data Collection 100
Civitium Amendment Data Collection Yes Yes 08/01/2014 01/31/2015 0 65,000 Data Collection 100
Civitium Data Collection Yes Yes 05/14/2013 12/31/2014 150,000 0 Data Collection 100
Civitium Data Collection Yes Yes 07/02/2014 12/31/2014 50,000 0 Data Collection 100
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Civitium Data Collection Yes Yes 07/31/2014 12/31/2014 30,000 Data Collection 100
Covendis Data Collection No Yes 06/29/2010 11/30/2012 28,500 Data Collection 100
Covendis Data Collection No Yes 05/30/2013 06/30/2014 100,000 Data Collection 100
Covendis Data Collection No Yes 06/05/2013 10/31/2014 100,000 Data Collection 100
Covendis Capacity Building No Yes 08/13/2014 11/01/2014 160,000 Capacity Building 100
Covendis Capacity Building No Yes 07/01/2014 11/30/2014 140,000 Capacity Building 100
Covendis Data Collection No Yes 09/29/2014 12/31/2014 70,000 Data Collection

Covendis Data Collection No Yes 06/01/2013 12/31/2014 310,000 Data Collection

Future State Consulting Inc. Capacity Building No Yes 05/15/2014 11/20/2014 24,725 Capacity Building

Future State Consulting Inc. Capacity Building No Yes 07/29/2014 11/20/2014 10,000 Capacity Building

GA Dept of Admin Services Capacity Building No Yes 07/29/2014 01/21/2015 37,324 Capacity Building

GA Dept of Labor Capacity Building No Yes 10/10/2014 10/31/2014 30,000 Capacity Building

GA Dept of Public Health Capacity Building No Yes 08/05/2013 07/01/2014 200,000 Capacity Building 100
GA Tech Research Corp Data Collection No Yes 08/01/2013 07/01/2014 219,949 Data Collection 100
HKA Strategy Capacity Building No Yes 03/31/2014 08/31/2014 25,000 Capacity Building 100
Ideascale Capacity Building No Yes 12/18/2014 12/31/2014 24,000 Capacity Building 100
Jabian Capacity Building No Yes 06/09/2014 06/09/2014 25,000 Capacity Building 100
Jabian Capacity Building No Yes 09/04/2014 10/03/2014 108,000 Capacity Building 100
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Lanier Technical College Capacity Building No Yes 01/17/2013 11/15/2013 11,676 Capacity Building 100
Middle GA Regional Commission | Planning Teams No Yes 06/06/2013 12/31/2014 740,000 Planning Teams 100
Middle GA Regional Commission | Data Collection No Yes 02/05/2014 12/31/2014 20,000 Data Collection 100
Middle GA Regional Commission | Planning Teams No Yes 07/09/2014 12/30/2014 54,000 Planning Teams 100
Middle GA Regional Commission | Capacity Building No Yes 11/20/2014 12/31/2015 133,720 Capacity Building 100
Office of Planning and Budget Data Collection No Yes 05/21/2014 05/21/2014 12,900 Data Collection 100
One Economy Data Collection Yes Yes 02/28/2011 02/02/2012 369,868 Data Collection
One Economy with Amendment Data Collection Yes Yes 01/02/2012 01/02/2013 420,110 Data Collection
One Economy with Amendment Original Planning Gran| Yes Yes 01/02/2012 01/02/2013 0 Original Planning Gra
Roddy, Carolyn Tatum Capacity Building No Yes 08/31/2012 03/31/2013 15,000 Capacity Building
Sanborn Map Company Data Collection Yes Yes 01/29/2010 01/28/2011 736,685 Data Collection
Sanborn Map Company Data Collection Yes Yes 01/09/2013 11/30/2014 723,941 Data Collection
UGA Research Foundation Capacity Building No Yes 04/17/2013 09/30/2013 23,848 Capacity Building 100
Economic Modeling Specialists Data Collection No Yes 06/01/2014 05/31/2014 11,500 Data Collection 100
Civitium Amendment Capacity Building No Yes 11/12/2014 12/31/2014 36,000 Capacity Building 100
= |
Unobligated Other No No 12/31/2014 12/31/2014 11,590 Unobligated 100
Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

NA
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $472,257 $472,257 $0 $458,487 $458,487
Personnel Fringe Benefits $0 $203,056 $203,056 $0 $219,627 $219,627
Travel $32,151 $292 $32,443 $30,707 $292 $30,999
Equipment $4,205 $0 $4,205 $0 $0 $0
Materials / Supplies $2,796 $556 $3,352 $2,797 $556 $3,353
Subcontracts Total $5,177,086 $702,000 $5,879,086 $5,165,496 $702,000 $5,867,496
Construction $0 $0 $0 $0 $0 $0
Other $13,702 $48,384 $62,086 $26,732 $34,964 $61,696
Total Direct Costs $5,229,940 $1,426,545 $6,656,485 $5,225,732 $1,415,926 $6,641,658
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,229,940 $1,426,545 $6,656,485 $5,225,732 $1,415,926 $6,641,658
% of Total 79 21 100 79 21 100

13. Hardware / Software

NA

13a. List any hardware/software purchased during this reporting period.

NA

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Bill Price

15d. Email Address

Bill.Price@gta.ga.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-28-2015
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