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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

13-50-M09046

 4. Report Date (MM/DD/YYYY)

01-22-2014

  1. Recipient Name

Georgia Technology Authority

8. Designated Entity on Behalf of:

NA

  3. Street Address

47 Trinity Avenue, Suite 600,

  5. City, State, Zip Code
Atlanta, GA 30334      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection NA 3,343,500 2,825,616 85%

2 Original Planning Grant NA 72,300 72,300 100%

3 Capacity Building NA 1,006,340 250,848 25%

4 Planning Teams Local / Regional Planning 807,800 753,750 93%

5 N/A NA 0 0

6 N/A NA 0 0

$5,229,940 $3,902,514 75%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

NA
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

NA 0 NA No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Sanborn Map Data Collection Yes Yes 01/29/2010 01/28/2011 736,685 0 Data Collection 100

Sanborn Map Data Collection Yes Yes 01/09/2013 11/30/2014 723,941 0 Data Collection 100

One Economy Data Collection Yes Yes 02/28/2011 02/02/2012 369,868 0 Data Collection 100

One Economy with amendment Data Collection Yes Yes 01/02/2012 01/02/2013 420,110 0 Data Collection 86

One Economy with amendment Original Planning Gran Yes Yes 01/02/2012 01/02/2013 0 0 Original Planning 14

Central Savannah River Area 
Regional Commission with 
amendment

Planning Teams No Yes 09/13/2012 06/30/2013 13,750 0 Planning Teams 100

UGA Research Foundation Capacity Building No Yes 04/17/2013 09/30/2013 23,848 0 Capacity Building 100

Roddy, Carolyn Tatum Capacity Building No No 08/31/2012 03/31/2013 15,000 0 Capacity Building 100

Civitium Data Collection No Yes 05/14/2013 12/31/2014 150,000 0 Data Collection 100

Civitium Data Collection Yes Yes 06/15/2010 12/15/2010 0 78,000 Data Collection 100

Civitium Data Collection Yes Yes 02/27/2011 08/21/2011 0 78,000 Data Collection 100

Civitium Data Collection Yes Yes 08/22/2012 02/01/2012 0 78,000 Data Collection 100

Civitium Data Collection Yes Yes 02/02/2012 08/02/2012 0 78,000 Data Collection 100
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Civitium Data Collection Yes Yes 08/01/2012 01/01/2013 0 78,000 Data Collection 100

Civitium Data Collection Yes Yes 01/01/2013 06/30/2013 0 78,000 Data Collection 100

Civitium Amendment Data Collection Yes Yes 07/01/2013 12/31/2013 0 78,000 Data Collection 100

Covendis Data Collection No Yes 05/30/2013 06/30/2014 100,000 0 Data Collection 100

Covendis Data Collection No Yes 06/05/2013 10/31/2014 100,000 0 Data Collection 100

Middle Georgia Regional 
Commission Planning Teams No Yes 07/10/2013 09/30/2014 740,000 0 Planning Teams 100

Georgia Tech Research Corp Data Collection No Yes 08/01/2013 07/01/2014 222,052 0 Data Collection 100

Georgia Dept of Public Health Capacity Building No Yes 08/05/2013 07/01/2014 200,000 0 Capacity Building 100

Economic Modeling Specialists Data Collection Yes Yes 06/01/2013 05/31/2014 11,500 0 Data Collection 100

Lanier Technical College Capacity Building Yes Yes 01/17/2013 11/15/2013 12,000 0 Capacity Building 100

Covendis Data Collection No No 06/29/2010 11/30/2012 28,500 0 Data Collection 100

Unobligated Funds 12/31/2013 12/31/2013 1,309,832 156,000 N/A 0

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

NA
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $472,257  $472,257  $0  $352,162  $352,162 

  Personnel Fringe Benefits  $0  $203,056  $203,056  $0  $160,576  $160,576 

  Travel  $32,151  $292  $32,443  $16,332  $292  $16,624 

  Equipment  $4,205  $0  $4,205  $4,205  $0  $4,205 

  Materials / Supplies  $2,796  $556  $3,352  $2,797  $556  $3,353 

  Subcontracts Total  $5,177,086  $702,000  $5,879,086  $3,867,254  $546,000  $4,413,254 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $13,702  $48,384  $62,086  $11,926  $27,699  $39,625 

  Total Direct Costs  $5,229,940  $1,426,545  $6,656,485  $3,902,514  $1,087,285  $4,989,799 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,229,940  $1,426,545  $6,656,485  $3,902,514  $1,087,285  $4,989,799 

  % of Total 79 21 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

NA

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

NA

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bill   Price

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Bill.Price@gta.ga.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


