[bookmark: _GoBack]Award # 16-50-M09014
EdLab Group (Designated SBDD / SBI entity for the State of Idaho)
Quarter (Q)2-2013 Performance Progress Report
PPR_SBI_Project-Attachment_Section-2_Technical-Assistance_ID


Section 2

Describe your progress meeting each major activity/milestone approved in the Project Plan for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.


The following comprises activities toward completing the LinkIDAHO Q1-2013 technical assistance objectives:

Milestone 1:  Technical leaders well informed on avenues of available funding for broadband projects

Objective 2:  Deliver an updated broadband funding manual to help stakeholders successfully navigate grant and loan programs for broadband programs.  

A final funding manual was developed in Q2-2013. The manual will be uploaded on the LinkIDAHO website, and an update will be sent to all contacts in our database as notification it is on the website.  In addition, a webinar was hosted on May 8, 2013, to inform Idaho health care providers and other interested parties of the availability of the federal Healthcare Connect funding. 

Status:  In Progress  


Q2-2013

The LinkIDAHO detailed project plan does not include any technical assistance deliverables for Q2-2013.


Efforts Planned for Q3-2013

The following technical assistance objectives are planned for Q3-2013.
 
Milestone 1:  Technical leaders informed of results of the Idaho Statewide Cost Model
Objective 2:  Develop content and facilitate an online webinar [or on-site summit session(s)] on the Idaho Statewide Broadband Cost Model and how the results can be interpreted [or other topic(s) that will best meet the needs of the state]


