U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
17-50-M09033
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-28-2014
1. Recipient Name 6. Reporting Period End Date:
The Partnership for a Connected lllinois 09-30-2014
3. Street Address
531 East Washington St.; Fifth Floor,
5. City, State, Zip Code
Springfield, IL 62701
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 01-31-2015 llinois

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection State Broadband Data & Development 2,975,153 2,747,035 92%
2 Capacity Building Impact/Capacity Building 1,877,249 1,770,310 94%
3 Technical Assistance eTeams 1,377,786 1,281,950 93%
4 Other Chicago Fiber Mapping 324,453 305,224 94%
5 N/A
6 N/A
$6,554,641 $6,104,519 93%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

At this time, the project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Executive Director 100 Data Collection No Change
Director of Operations 100 Data Collection No Change
Chicagoland Regional Director (formerly Regional eTeam Leader) 100 Technical Assistance No Change
Director of Marketing 100 Data Collection No Change
GIS Manager 100 Data Collection No Change
Communication Specialist & Graphic Designer 100 Data Collection No Change
Broadband Infrastructure Catalyst (formerly Regional eTeam Leader) 100 Technical Assistance No Change
Web & Technology Coordinator 5 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd Igfenctt:?g; Start Date End Date FJr?ctizl :ﬁg?;‘é d F-Il—fntgls “’:?It:(?;?g d (Exar:r?jeefcszrt]s ::/OOI’T:;:%:E?S

(YIN) (YIN) p )
Wireless Mapping Data Collection No Yes 01/12/2011 12/31/2014 319,950 85,050 Data Collection 100
Connect S| Foundation Technical Assistance No Yes 04/01/2012 03/31/2014 32,573 8,143 Technical Assistance 100
Connected Nation Data Collection No Yes 01/22/2010 01/20/2012 873,483 279,203 Data Collection 100
Debohun Consulting Data Collection No Yes 09/09/2012 03/01/2013 36,046 9,581 Data Collection 100
Deborah Strauss & Associates Data Collection No Yes 01/28/2012 12/31/2013 91,273 24,262 Data Collection 100
Graham Richard & Associates Data Collection No Yes 06/15/2011 05/04/2012 94,000 25,549 Data Collection 100
iFiber Data Collection Yes Yes 05/24/2011 11/24/2011 102,138 33,600 Data Collection 100
John B. Horrigan Data Collection No Yes 11/01/2011 12/31/2013 79,963 21,255 Data Collection 100
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11b. Describe any challenges encountered with vendors or subrecipients.

Layton Olson Data Collection No Yes 05/01/2010 02/28/2013 89,500 23,800 Data Collection 100
“c”sﬂﬁﬁﬁﬁngegtorgﬁﬁgﬂ,% and Data Collection No Yes  [12/01/2009 11/30/2011 134,600 46,000 Data Collection 100
Mike Rudibaugh Data Collection No Yes 11/01/2010 08/16/2012 29,350 7,800 Data Collection 100
Obtiva Corporation Data Collection Yes Yes 11/01/2010 03/21/2011 50,500 13,500 Data Collection 100
Rutgers Data Collection Yes Yes 05/09/2011 06/30/2013 150,100 39,900 Data Collection 100
g‘;‘rj&f‘g‘a‘g”°is University Data Collection No Yes |12/01/2009 11/30/2011 96,866 0 Data Collection 100
University of lllinois Data Collection Yes Yes 04/01/2010 04/30/2014 60,000 16,000 Data Collection 100
University of lowa Data Collection Yes Yes 06/26/2012 06/30/2013 31,600 8,400 Data Collection 100
Webitects Data Collection Yes Yes 02/01/2011 12/31/2014 199,208 52,954 Data Collection 100
Softweb Solutions Technical Assistance Yes Yes 12/17/2012 08/01/2013 17,600 10,000 Technical Assistance 100
Add Row Remove Row

The sub-contractor line item of our budget reflects only a few of these contracts. Sub-contractors listed above may actually be included in the "other" budget category. This will be corrected in the
next reporting cycle, as our revised budget will go into effect on 10/1/2014.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,325,000 $0 $2,325,000 $1,793,017 $400,646 $2,193,663
Personnel Fringe Benefits $710,400 $0 $710,400 $237,684 $53,306 $290,990
Travel $48,034 $0 $48,034 $228,445 $57,165 $285,610
Equipment $50,400 $0 $50,400 $153,617 $40,280 $193,897
Materials / Supplies $160,300 $0 $160,300 $48,466 $10,304 $58,770
Subcontracts Total $1,104,949 $325,303 $1,430,252 $995,580 $237,438 $1,233,018
Construction $0 $0 $0 $0 $0 $0
Other $2,155,558 $1,384,075 $3,539,633 $2,647,710 $792,678 $3,440,388
Total Direct Costs $6,554,641 $1,709,378 $8,264,019 $6,104,519 $1,591,817 $7,696,336
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $6,554,641 $1,709,378 $8,264,019 $6,104,519 $1,591,817 $7,696,336
% of Total 79 21 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

A new Dell laptop and associated software was purchased for the Graphic Design position.

There are no anticipated hardware or software purchases to come.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

PPR, Page 4 of 5

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Lacey Buss 217-737-6166

15d. Email Address

lacey.buss@broadbandillinois.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 11-06-2014
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