U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
18-50-M09003

4. Report Date (MM/DD/YYYY)
01-16-2014

1. Recipient Name

Indiana Office of Technology

6. Reporting Period End Date:
12-31-2013

3. Street Address

100 North Senate Avenue , Indiana Government Center N551,

5. City, State, Zip Code
Indianapolis, IN 46204

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY)
09-30-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,382,179 2,026,738 85%
2 Address File N/A 912,587 617,060 68%
3 N/A N/A
4 N/A N/A
5 N/A N/A
6 N/A N/A
$3,294,766 $2,643,798 80%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

GIS Analyst Senior

40

Data Collection

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;Ezd E)?enctlrjitig(tj Start Date End Date FJr?(tjzl :Ielg::a;taled FTuOntsls 'ﬂf:;?gd (Exar:r?je:cga?dzj I'T\sstiig:e;jS
(Y/IN) (YIN) ple: Data Collectio )
39 Degrees North Data Collection No Yes 02/23/2010 09/30/2014 726,553 Data Collection 100
Indiana Geological Society Data Collection No Yes 04/01/2010 09/30/2014 430,604 Data Collection 100
After Image Data Collection No Yes 05/01/2010 09/30/2014 358,650 Data Collection 100
Dot Staff/Guidesoft Data Collection No Yes 06/14/2010 09/30/2014 436,237 Data Collection
Woolpert Data Collection Yes Yes 02/18/2011 09/30/2014 39,413 Data Collection
InfoUSA Data Collection No Yes 04/20/2010 09/30/2014 71,953 Data Collection
Indiana Counties - Data Exchang | Address File No Yes 06/01/2012 09/30/2014 492,000 Address File
Indiana State Library Data Collection No Yes 02/01/2013 09/30/2014 26,000 Data Collection
Unobligated Funds Data Collection No No 02/23/2010 09/30/2014 7,464 Data Collection
pdiana Geographic Information | qgress File No Yes |04/01/2010 09/30/2014 96,000 Address File
Woolpert Address File Yes Yes 02/18/2011 09/30/2014 264,587 Address File 87
Add Row Remove Row

PPR, Page 2 of 5

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $345,305 $0 $345,305 $229,274 $0 $229,274
Personnel Fringe Benefits $0 $0 $0 $0 $0 $0
Travel $0 $0 $0 $0 $0 $0
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $0 $0 $0 $0 $0 $0
Subcontracts Total $2,949,461 $0 $2,949,461 $2,414,524 $0 $2,414,524
Construction $0 $0 $0 $0 $0 $0
Other $0 $823,692 $823,692 $0 $706,022 $706,022
Total Direct Costs $3,294,766 $823,692 $4,118,458 $2,643,798 $706,022 $3,349,820
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $3,294,766 $823,692 $4,118,458 $2,643,798 $706,022 $3,349,820
% of Total 80 20 100 79 21 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Terry Bradshaw 317-234-0893

15d. Email Address

tbradshaw@iot.in.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-29-2014
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