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14 a_Project Attachment_Data Collection 
 
2. Describe any additional project milestones that have been accomplished over this reporting period 
(Ex. Updates to state broadband maps and websites, map outreach activities) 
 
An interactive mapping web application, called My ConnectView, continues to be maintained. The 
application is housed in a highly available, monitored, and managed environment. My ConnectView is 
publicly available on the program website (www.connectiowa.org).  There were a total of 786 visits to 
the interactive map between July 1 and September 30, 2014.   
 
During this quarter, the project received four broadband inquiries. Additional information received 
through a consumer e‐mail was used for verification purposes for this quarter. Users can also request 
non‐confidential mapping data produced for the State Broadband Initiative (SBI) grant program; 3 such 
data requests were received between July 1 and September 30, 2014. 
 
For this reporting period, 220 field verification tests were conducted. From program initiation through 
this reporting period, field validation testing has been completed against 188 companies (out of 202 
viable providers) totaling 93.07% within the state of Iowa. 
 
Geographic Information Systems (GIS) staff assisted providers with the development of deployment files 
for the Federal Communications Commission (FCC) Form 477 filing.  Also, the GIS staff created maps of 
eligible areas for Rural Broadband Experiments based on data released by the FCC. 
 
The final data update submission under the SBI program included datasets for 100% of the Iowa 
provider community, or 202 total providers.  There were 201 participating providers and 1 additional 
non‐participating provider whose estimated coverage areas were submitted.  Of the 201 participating 
providers, 69 supplied an update to their network or coverage area(s), while 102 reported no change.  
The remaining 30 represent providers who previously supplied data but were non‐responsive in the 
semi‐annual update effort; therefore, their previous dataset was put forward as part of the final 
submission.   
 
This final submission also included business/commercial providers; of the 323 residential datasets 
represented in this submission, including providers that offer multiple technology types, 249 were 
broadband datasets that did not distinguish between serving primarily residential or primarily non‐
residential users (end user category 5). There were 42 business‐only broadband datasets (end user 
category 2) also included in this final submission.  
 
In addition to the facilities‐based and middle‐mile broadband providers tracked above, this final 
submission contained datasets for 3 resellers that were able to provide sufficient information on their 
service area(s) to be included in the data transfer model. 
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Connect Iowa continued efforts to collect and review Community Anchor Institution (CAI) data.  
Information received in this quarter included libraries and K‐12 data. The latest CAI data was submitted 
as a piece of the final data submission. 
 
 
14 b_Project Attachment_Capacity Building 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this 
project; any challenges or obstacles encountered and mitigation strategies you have employed; 
planned major activities for the next quarter; and any additional project milestones or information. 
 
Capacity Building milestones for Year 5, Quarter 3 per approved Project Plan: 
 
Milestone:  Year 5, Quarter 3 Connect Iowa Office Administration 
This milestone was met. Program staff continued to provide project oversight involving a variety of tasks 
that encompass administering the project plan, managing workflow and timeline, verifying work quality, 
gathering documentation in support of community outreach/projects, and preparing reports as required 
by the Iowa Economic Development Authority (IEDA) and other stakeholders. The program office 
continues to serve as a viable resource from which many communities, institutions, and the Governor’s 
office seek advisory input concerning broadband availability and access throughout the state. 
 
Milestone:  Participate in the quarterly meetings of the Iowa STEM (Science, Technology, Engineering, 
and Math) Council Broadband Committee 
This milestone was met.  The Iowa STEM Advisory Council Broadband Committee met for the first time 
in 2014, on September 25.  The purpose of the meeting was to continue efforts towards satisfying the 
remaining goals set forth by Iowa Governor Terry Branstad under the Connect Every Iowan initiative.  
These goals include the development of a long‐term broadband strategy to be delivered by January 1, 
2015, plus research and possible identification of public‐private partnerships for funding.  The 
committee reviewed the current broadband landscape including maps and business and residential 
survey data from the state’s SBI project, discussed the broadband bills put forth during 2014 legislative 
session, received updates on current federal broadband initiatives, and organized next steps for 
planning.  Nine committee members and fifteen guests attended the meeting, which included 
representation from the following sectors:  education, broadband providers, healthcare, and state and 
local government.   
 
Milestone:  Conduct the meeting(s) of the Connect Iowa Advisory Committee in Year 5, Quarter 3 
This milestone was met.  The Year 5, Quarter 3 Connect Iowa Advisory Committee meeting was held on 
September 10, 2014, with eleven members or member representatives and three guests attending.  
During the meeting, a presentation on Iowa FirstNet education and outreach efforts was provided by 
the Iowa Statewide Interoperable Communications System Board broadband outreach specialist.  
Program staff also provided attendees with an overview of the June 2014 Broadband Summit, and 
updates on the Connected community engagement program, the STEM Advisory Council Broadband 
Committee, federal initiatives, and the 2014 business survey.  The Committee was also updated on the 
closeout status of the Iowa SBI federal grant, which will finalize on January 31, 2015.  No final 
programmatic report was requested by the Advisory Committee who will convene again on December 
10, 2014.   
 
Outstanding (not met or partially met) Capacity Milestones from previous quarters: 
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Year 5, Quarter 2 Milestone:  Participate in the quarterly meetings of the Iowa STEM (Science, 
Technology, Engineering, and Math) Council Broadband Committee 
This milestone was met as the Iowa STEM Advisory Council Broadband Committee met for the first time 
in 2014, on September 25.  The STEM Advisory Council Broadband Committee will continue to meet on a 
recurring basis throughout 2014, and program staff will continue to support the Committee’s efforts 
through the presentation of mapping and research data. 
 
Capacity Building Planned Major Activities Next Quarter (Q4 2014) 

 Year 5, Quarter 4 Connect Iowa Office Administration 

 Participate in the quarterly meeting(s) of the Iowa STEM (Science, Technology, Engineering, and 
Math) Council Broadband Committee  

 Conduct the meeting(s) of the Connect Iowa Advisory Committee in Year 5, Quarter 4 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this project’s 
progress. 
 
Stakeholder relationships are key to the success of the Iowa SBI program. During Q3 2014, the program 
manager held follow‐up meetings with leadership of Iowa Library Services and the Iowa 
Communications Network to provide updates on program activities.  Additionally, meetings were held 
with John Deere to discuss the Federal Communications Commission Rural Broadband Experiments 
program.  
 
Staff continued to build relationships with the Governor’s office during Q3 2014, meeting several times 
with the new point of contact for broadband within the Governor’s administration.  Staff has provided 
information on program offerings to the new contact such as statewide mapping, research surveys, and 
the Connected program.  Information on federal broadband initiatives has also been provided. 
 
Staff continued to attend monthly meetings of the Iowa State Interoperable Communications System 
Board (ISICSB), as a member of the ISICSB broadband committee. Representatives also attended a 
broadband committee meeting focusing on the FirstNet consultation process for the state.  Iowa’s 
FirstNet consultation meeting is scheduled for November 18, 2014. 
The Iowa Partnership for Economic Progress (IPEP) – the state’s CEO‐level, industry‐led advisory board 
co‐chaired by Governor Terry Branstad and Lt. Governor Kim Reynolds – has commissioned the Battelle 
Technology Partnership Practice (Battelle) to re‐examine and re‐envision Iowa’s economic development 
roadmap.  Working with the Iowa Economic Development Authority (IEDA) and regional economic 
development organizations around the state, Battelle will draft a comprehensive study reviewing Iowa’s 
industry drivers and potential growth opportunities. The study will also look at how the state has fared 
in advancing innovation, job attraction, and retention.  Detailed information on statewide broadband 
status relating to access, adoption, and use was provided to Battelle, by the program manager, for use in 
the study.  As a result, Battelle included a section in the draft report which relates specifically to 
broadband and encourages the state to invest in ongoing community broadband planning. 
 
The program manager participated in the regional SBI meeting held in Minneapolis on September 4, 
2014.  Information from this meeting has been shared with the STEM Advisory Council Broadband 
Committee for best practices and consideration when looking to long‐term strategic planning in Iowa. 
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A delegation of Malaysian government officials, visiting the United States for the Fourth Annual Global 
Science and Innovation Advisory Council meeting in New York, travelled to Louisville, Kentucky to meet 
with representatives of Connected Nation’s eight SBI programs. Meetings, which took place at various 
sites across Kentucky and Ohio, provided a forum for Malaysian representative to orient Connected 
Nation leadership to their benchmark based goals for increasing access, adoption and use of broadband. 
Connected Nation program representatives shared information about broadband mapping best 
practices, community engagement for technology planning, and capacity building for technology growth 
at the community level. The comparison and contrast of national practices with regard to technology 
planning and expansion provided an opportunity to showcase Connected Nation programs locally. Local 
media where Connected Nation has programs took note of the Malaysian guests and inquirers. This 
media coverage brought favorable attention to Connected Nation programs and increased awareness to 
stakeholders. 
 
 
14 b_Project Attachment_Technical Assistance 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this 
project; any challenges or obstacles encountered and mitigation strategies you have employed; 
planned major activities for the next quarter; and any additional project milestones or information. 
 
Technical Assistance milestones for Year 5, Quarter 3 per approved Project Plan: 
 
Milestone:  Initiate 2014 residential survey research 
This milestone was met. Research staff finalized the residential survey script and offered state 
stakeholders the opportunity to provide input on the survey instrument, including survey design and 
questions asked. Staff then created a spreadsheet outlining sample quotas based on 2013 United States 
Census population estimates, finalized the survey instrument, and provided the survey instrument to 
the sub‐contractor who began the data collection process.  Data collection is currently underway and is 
anticipated to be finished in Q4 2014.  
 
Milestone:  Release 2014 business survey results publicly  
This milestone was met. In September 2014 results from the 2014 business survey were released 
publicly via press release, updates to the program website, and a PDF infographic highlighting major 
findings from the survey. 
 
Outstanding (not met or partially met) Technical Assistance Milestones from previous quarters 
 
Year 5, Quarter 2 Milestone: Develop residential survey script and discuss with state stakeholders 
This milestone was met. Research staff informed state stakeholders of the planned upcoming residential 
survey and offered opportunities for discussion and input related to the survey instrument, sampling 
design, and questions asked. The state partner had no recommended changes, did not offer any 
additional input, and approved the survey script.  After those discussions, research staff completed the 
design of the residential survey script and provided it to the sub‐contractor to begin data collection. 
 
Year 5, Quarter 2 Milestone: Finalize and distribute initial findings of the business survey research 
results 
This milestone was met. Research staff finalized the initial findings from the 2014 business survey, which 
were peer reviewed by Dr. Mingjie Sun of Iowa State University. Dr. Sun was able to replicate the 
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findings from Connect Iowa within the margin of error and found no fault or strong potential bias within 
the survey instrument. She noted the response rate being lower than she anticipated and offered 
suggestions as to ways in which that rate could be improved upon, though she did note in conversations 
that it was not so low as to invalidate the results. Once the results were peer reviewed, the initial 
findings were shared with the National Telecommunications Administration (NTIA) and with state 
stakeholders prior to public release via the program website. 
 
Technical Assistance Planned Major Activities Next Quarter (Q4 2014) 

 Finalize and distribute 2014 residential survey research results 

 Analyze 2014 statewide residential survey research results 

 Peer review of 2014 survey research completed 

 Wrap up Technical Assistance Activities 
 
 
14 b_Project Attachment_Planning Teams 
 
2. Describe your progress meeting each major activity/milestone approved in the Project Plan for this 
project; any challenges or obstacles encountered and mitigation strategies you have employed; 
planned major activities for the next quarter; and any additional project milestones or information. 
 
Planning Team milestones for Year 5, Quarter 3 per approved Project Plan 
 
Milestone:  Assist in development and implementation of local regional technology growth strategies 
This milestone has been met.  Program staff continues to work with communities across the state, 
helping to facilitate broadband visioning efforts via the Connected community engagement program.  In 
Q3 2014, 21 communities were actively engaged in some component of the assessment process, and 3 
communities finalized their broadband assessment and received final Technology Action Plans outlining 
broadband programs customized for each community to help turn current broadband weaknesses into 
opportunities.  The cities of Creston and Fairfield both scored high enough on the assessment to be 
designated as Iowa’s fifth and sixth (respectively) certified Connected communities.  Union County also 
was honored for completing the assessment and will be using findings presented in the technology 
action plan to advance broadband efforts in the county.  
 
Early in Q4 2014, at least six additional communities will finalize their assessments, with the majority of 
them also gaining certification designation.  It is anticipated that prior to the end of Q4, at least an 
additional six communities will finalize technology assessments, for an approximate total of 16 
communities completing the assessment program in 2014. More detailed community updates are 
below. 
 
Cherokee County:  The Cherokee County Broadband Team is led by one of the county supervisors, and 
receives strong contributions from the Cherokee Area Economic Development Corporation, the city of 
Cherokee Chamber of Commerce, multiple local broadband providers, the Cherokee Public Library, the 
mayor of Washta, a retired Chief Technology Officer for an Information Technology (IT) firm and local 
resident, and other county representatives.  The team sees participation in the Connected program as a 
great way to focus on improving the local economy while also positioning the county for future 
opportunities with grant funding or other assistance in expanding their infrastructure. Cherokee County 
is very proud of their heritage as a western community and is anxious to preserve and grow this 
tradition for future generations.  The team recognizes the need for technology and connectivity and 
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wants to provide a supportive local environment to enable current residents and local businesses to 
remain in Cherokee.  They have recently completed their technology assessment and action plan, and 
are currently reviewing and discussing their plans with mayors from each city/town to enlist their 
support and gain insight into related projects.  The Cherokee County Team expects to be submitting 
their final assessment and action plan in mid‐October.   
 
City of Creston and Union County:  With Creston being the county seat of Union County, these two 
communities shared a common Connected community broadband team, led primarily by the director of 
the Creston Chamber of Commerce and the executive director of the Union County Development 
Association.  Both have worked with various community members, the local council of governments, 
and Connect Iowa staff to complete their community broadband assessment and action plans.  After a 
stalled attempt to complete their assessments in 2012, Creston and Union County were re‐engaged by 
the Connected team and together they revised old data, completed the assessment process, and 
developed separate action plans to continue their progress in expanding broadband access, adoption, 
and use.  Based on its high assessment scores and pervasive broadband availability in the city, Creston 
was recognized as Iowa’s fifth certified Connected community in August 2014.  Union County was also 
recognized for its efforts in completing the assessment and is now actively pursuing their action plan to 
increase broadband availability in the more rural parts of the county in an effort to improve on its 
assessment score. 
 
Jones County: Jones County is a re‐engaged community that started the process back in 2012.  This 
community held a re‐engaged kickoff meeting in late June, but wasn’t going to begin working on the 
process until Q3 2014.  As of the end of Q3 2014, the committee was just beginning to gather data for 
the county with the intention of submitting their assessment by mid to late October 2014. 
 
Manchester: The city of Manchester has a proactive community team of 13 members led by very 
passionate leaders comprised of business professionals, the district superintendent, chamber and 
economic development directors, and the city manager.  This group set forth a goal to complete 
gathering data and submitting their assessment in sixty days and will be submitting data early in Q4 
2014.  In an effort to reach that goal, the team has held several community meetings to collect 
assessment data.  The community had originally begun the Connected program in 2012 as a county‐wide 
project, but has regrouped to begin the process again.  They are making a concerted effort to assess the 
city of Manchester with an ultimate goal of completing an assessment of Delaware County in the future.   
 
Knoxville: Ten people make up this community team including the city manager as champion, along with 
representatives from the school district, city council, a hospital representative, and business leaders. 
The Knoxville committee met a number of times after their early July kickoff meeting to discuss and 
collect the necessary data for the assessment.  They are close to completing their assessment process 
and having it ready for submittal.  The city manager of Knoxville was very eager to complete the 
assessment process in order to provide insight into the city’s broadband needs.  At first, the reason for 
completing the assessment was like most communities, to have a better understanding of access.  
However, as things have progressed, they have come to appreciate adoption and use and the 
importance of both in having a strong broadband community.   
 
Bremer County:  This community team is just a month into the Connected assessment process and there 
was hesitation that some of the communities in the county would not take part or have a strong 
interest.  However, since they have started working to gather data, the community champion contacted 
the community technology advisor, stating the following: “At first look I was thinking we would not get 
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much buy‐in on the assessment.  I have since learned that the following cities – Readlyn, Sumner, 
Janesville, and Tripoli are working on the assessment, along with the county. Two of them informed me 
that [they] just got started, so while our timeline might be a bit slower, progress on a larger scale is 
being made.”  Per the community champion, “Our County is excited to be taking part in the Connect 
Iowa assessment process.  We want to be leaders in broadband technology not just part of the pack 
when it comes to economic development and quality of life for citizens.”  
 
Grinnell:  A wide array of professionals, totaling 18, attended the kickoff meeting held in early 
September covering all areas of business, chamber, library, city staff, and citizens.  The group is in the 
early stages of collecting data but is showing a strong commitment to complete the assessment so they 
can have a better understanding of their broadband needs for future growth and community success.  
They have a committed community champion and a community that wants to see progress made.  They 
view the Connected technology assessment as a great tool and positive step toward expanding their 
broadband services. 
 
Van Meter:  This community launched in late Q2 2014, and upon starting, the discussion was heavily on 
access and getting better broadband speeds for residential use and business growth.  Since that initial 
meeting, and as the community dives into the data collection process, meeting interests have swung 
more toward adoption and use, and addressing community weaknesses now, as well as the future. 
 
Urbandale:  Urbandale is an urban community that has rallied together to compile a strong assessment 
covering all aspects of broadband.  The development of Urbandale’s assessment data occurred in a 
timely fashion and they are committed to developing a strong action plan so they can improve 
broadband for their community. 
 
Charles City:  Charles City began the Connected assessment process in 2012, but didn’t realize the 
benefits of the assessment at that time and the process stalled.  After attending an informational 
meeting held by program staff in Q2 2014, the mayor and the current champion placed a renewed focus 
on completing the assessment.  During Q3 2014, the Charles City team progressed to complete and 
submit the assessment, and has become a certified Connected community.  The Charles City community 
champion mentioned that the entire process has been of great benefit to him and the committee 
members.  They are already identifying broadband opportunities that, up until this process, had never 
been considered.  
 
Osceola:  Osceola is a shining example of how a community is already benefitting from taking part in the 
Connected process.  The community team originally began its Connected assessment in 2012, but lost 
momentum and stalled.  However, some of the broadband projects that had been identified in the 
unfinished plan were implemented, and in doing so, the community has seen a vast improvement in 
broadband adoption programs and applications.  The community regrouped and finalized the 
assessment in Q3 2014.  By implementing some of the projects earlier identified, the community 
improved their overall adoption and use scores.  Additionally, while the team originally did not think 
they would be able to address broadband access issues, by taking part in the assessment process, they 
were able to identify a provider to bring fiber connectivity to the community.  They have since 
completed and submitted the assessment and, based on benchmarks set forth by the National 
Broadband Plan, qualify to become a certified Connected community.  
 
Fairfield: Fairfield also was originally engaged in the Connected program in 2012, but for a variety of 
reasons, did not complete the process.  The community re‐engaged in Q2 2014, completed the 
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assessment process, and became Iowa’s sixth certified Connected community on September 25, 2014.  
This is a focused broadband community that has plans to continue building upon an already strong 
broadband infrastructure and adoption and use programs by continuing to address community needs in 
all areas.  Additionally, one community provider announced intentions of further expand broadband to 
the nearby city of Libertyville, where they will implement a fiber to the home project throughout the 
entire community. 
 
Polk City:  Polk City began the Connected assessment process early in 2014, with the idea that they need 
to expand broadband access.  Through the assessment, they are learning that access is definitely 
important but adoption and use are important as well.  This is a smaller community that is growing and 
is gaining a better understanding of their broadband needs through the assessment process.  
 
Bloomfield:  This community kicked off the Connected assessment process in Q2 2014, but just started 
to work on the assessment during Q3 2014.  Through working as a community to address their 
broadband needs, they have identified the importance broadband plays in sustainability and growth, 
especially for a small community.  An example of Bloomfield’s commitment to the process was noted 
through correspondence to Connect Iowa from the Iowa State Coordinator for the Main Street Iowa 
program: “I was in Bloomfield last night for a Main Street board meeting and a good portion of the 
conversation revolved around their work and desire to achieve the Connected community 
designation.  No groundbreaking information for you but I did want to make you aware of their passion, 
desire, and work toward this goal. “ 
 
Story County: Story County began the Connected assessment process in 2012, and has been working 
slowly to complete, but they stalled periodically for several reasons.  In Q3 2014 representatives for the 
county reached out to re‐engage, stating the importance of understanding their broadband needs for 
today as well as tomorrow and the impact it has economically.  The community has identified a 
dedicated person to work on the assessment and plans to complete it early in Q4 2014 so they can 
identify possible broadband weaknesses and build upon their broadband strengths.  
 
Ogden:  Led by a long‐time resident and local business owner, the Ogden Broadband Team is comprised 
of twelve local leaders, including the city administrator, the mayor, local telephone/broadband 
providers, librarians, school superintendents, and economic development leaders.  They are a very 
closely knit group, well connected with a strong sense of history and family legacy; they champion a 
common mission to make Ogden a great place to live and work.  The City of Ogden has been working 
closely with Ogden Telephone to expand its recently announced fiber‐to‐the‐home network throughout 
the city and nearby areas.  Having this kind of high speed access is recognized as a great advantage to 
the community, especially in a generally rural area of the state.  The Connected community engagement 
program kicked off in April of 2014 and the assessment and action plan have just recently been 
completed.  The hope was to be able to announce Ogden’s status as a certified Connected community in 
combination with the completion of the fiber network deployment, but the fiber project is still 
incomplete.  They are expected to attain certification status in Q4 2014.  
 
Planning Team Planned Major Activities Next Quarter (Q4 2014) 

 Assist in development and implementation of local regional technology growth strategies 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this project’s 
progress. 
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During Q3 2014, staff continued to see new interest in the benefits of community broadband planning.  
Several communities would like to begin the assessment, but are not able to commence until Q4 2014.  
New communities will continue to be assisted through the end of Q4 2014 or finalization of the SBI 
grant, and beyond into 2015 if program funding is identified.  The Connected community engagement 
program continues to be endorsed as a component of Governor Branstad’s Connect Every Iowan 
initiative. 
 
Multi‐sector technology planning teams participating in the Connected community engagement 
program have identified the following technology assets within their own communities: 
Public computer centers: 225 
Digital literacy programs: 164 
Broadband awareness programs: 229 
Broadband programs focused on vulnerable populations: 201 
 


