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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

19-50-M09047

 4. Report Date (MM/DD/YYYY)

01-03-2014

  1. Recipient Name

Connected Nation, Inc. - Iowa

8. Designated Entity on Behalf of:

The State of Iowa

  3. Street Address

360 East 8th Avenue, Suite 411, P.O. Box 3448,

  5. City, State, Zip Code
Bowling Green, KY 42102-2115 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 4,120,414 3,137,499 76%

2 Capacity Building N/A 544,255 429,533 79%

3 Technical Assistance N/A 777,719 614,471 79%

4 Planning Teams N/A 327,554 174,301 53%

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,769,942 $4,355,804 75%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Chief Strategy Officer 4 Capacity Building No Change

Manager Program Support 5 Capacity Building No Change

Partnership Manager 2 Capacity Building No Change

Program Manager 87 Capacity Building No Change

Broadband Planning Manager 2 6 Data Collection No Change

Business Programmer Analyst 2 Data Collection No Change

CAI Manager 1 Data Collection No Change

Chief Policy Counsel 4 Data Collection No Change

Compliance Coordinator 6 Data Collection No Change

Contract Compliance Manager 4 Data Collection No Change

Counsel, Broadband Research & Planning 2 Data Collection No Change

ETS Analyst 1 58 Data Collection No Change

ETS Analyst 2 28 Data Collection No Change

ETS Analyst 3 14 Data Collection No Change

GIS Analyst 1 57 Data Collection No Change

GIS Analyst 2 4 Data Collection No Change

GIS Analyst 3 2 Data Collection No Change

GIS Application Developer 9 Data Collection New to Project

GIS Services Manager 4 Data Collection No Change

Grants Management Officer 8 Data Collection No Change

Outreach & Awareness Intern 54 Data Collection No Change

Outreach & Awareness Manager 9 Data Collection No Change

Outreach & Awareness Specialist 1 8 Data Collection No Change

Outreach & Awareness Specialist 2 7 Data Collection No Change
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Outreach & Awareness Specialist 3 5 Data Collection No Change

President & COO 2 Data Collection No Change

Project Coordinator 1 6 Data Collection No Change

Project Coordinator 2 2 Data Collection No Change

Project Management Director 6 Data Collection No Change

Project Manager 9 Data Collection No Change

Provider Relations Manager 8 Data Collection No Change

State & Local Program Director 3 Data Collection No Change

Manager Program Support 4 Planning Teams No Change

State Services Specialist 16 Planning Teams No Change

Broadband Planning Manager 1 12 Technical Assistance No Change

CAI Manager 1 Technical Assistance No Change

Chief Policy Counsel 1 Technical Assistance No Change

President & COO 5 Technical Assistance No Change

Project Manager 9 Technical Assistance No Change

Research & GIS Analyst 8 Technical Assistance No Change

Research Analyst 7 Technical Assistance No Change

Research Manager 6 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 102,610 0 Data Collection 38

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 167,900 0 Technical Assistance 62
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ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 336,354 324,838 Data Collection 100

GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 83,027 0 Data Collection 100

Legal Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 101,629 74,345 Data Collection 100

Community Tech Team 
Specialists Planning Teams No No 11/01/2012 12/31/2014 109,000 0 Planning Teams 100

Hosting Data Collection No No 01/01/2010 03/31/2012 33,298 0 Data Collection 100

Various Data Collection No No 01/01/2010 12/31/2014 42,520 0 Data Collection 100

Various Technical Assistance No No 01/01/2010 12/31/2014 13,061 0 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
No challenges have been encountered with vendors or subrecipients.  
 
Within the Q3 2012 Performance Progress Report (PPR), Connect Iowa presented a sub-recipient organization in the Subcontracts Table totaling $165,463 federal and $120,900 match.  Per 
clarification received by the National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be 
classified and included within the "Other" budget category.  As a result of this clarification, Connect Iowa removed the sub-recipient from the Subcontracts Table to show a variance between the 
Subcontracts Table (above) and the subcontracts line item on the Budget Worksheet in the federal funds awarded of $165,463 and $120,900 in the approved matching funds.  Program staff are 
working with the National Telecommunications and Information Administration (NTIA) State Broadband Initiatives (SBI) program office to address this variance through a budget modification 
request.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,025,517  $1,691  $2,027,208  $1,420,671  $1,689  $1,422,360 

  Personnel Fringe Benefits  $413,468  $362  $413,830  $322,618  $362  $322,980 

  Travel  $217,186  $582  $217,768  $170,276  $582  $170,858 

  Equipment  $125,066  $0  $125,066  $119,843  $0  $119,843 

  Materials / Supplies  $39,804  $0  $39,804  $45,672  $0  $45,672 

  Subcontracts Total  $1,154,862  $520,083  $1,674,945  $908,376  $497,490  $1,405,866 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $52,259  $921,435  $973,694  $145,579  $456,354  $601,933 

  Total Direct Costs  $4,028,162  $1,444,153  $5,472,315  $3,133,035  $956,477  $4,089,512 

  Total Indirect Costs  $1,741,780  $2,321  $1,744,101  $1,222,769  $2,321  $1,225,090 

  Total Costs  $5,769,942  $1,446,474  $7,216,416  $4,355,804  $958,798  $5,314,602 

  % of Total 80 20 100 82 18 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
- GIS Software & Maintenance - $167 
- Computers & Software - $331 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $66,693 
- GIS Software & Maintenance - $17,758 
- Computers & Software - $20,337 
- Speed Test Software - $6,871 
- Google Earth Pro - $585 
- Spectrum Analyzer - $9,008 
- Multiple dedicated storage servers and backup replication solution - $18,765 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


