U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
20-50-M09021N

04-28-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

State of Kansas Department of Commerce

03-31-2014

6. Reporting Period End Date:

3. Street Address
1000 SW Jackson Street,

5. City, State, Zip Code
Topeka, KS 666121300

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)

10-30-2014

8. Designated Entity on Behalf of:

State of Kansas

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 2,077,411 639,403 31%
2 Capacity Building Capacity Building 1,479,090 377,874 26%
3 Planning Teams Planning Teams 1,051,950 95,602 9%
4 Technical Assistance Technical Assistance 533,550 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,142,001 $1,112,879 22%

10. Personnel

Project staffing supported through contract/consultants.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

Program Director

100 Planning, Data Collection, Tech Planning

No Change

Add Row

| ’ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;Ezd E)?enctlrjitig(tj Start Date End Date FJr?(tjzl :ﬁg(?;?led onntgls 'ﬂf:;?gd (Exar:r?je:céa?dzj I'T\sstiig:e;jS

(Y/IN) (YIN) ple: Data Collectio )
Connected Nation Data Collection Yes No 07/01/2011 10/31/2011 63,788 0 Data Collection 100
iValution Capacity Building No Yes 01/01/2012 12/31/2012 50,000 0 Capacity Building 100
KGS/DASC Data Collection No Yes 01/01/2012 12/31/2014 894,700 0 Data Collection 100
KRC Capacity Building No Yes 04/01/2012 12/31/2012 25,000 0 Capacity Building 100
KRC Planning Teams No Yes 04/01/2012 12/31/2012 15,000 0 Planning Teams 100
KRC Data Collection No Yes 01/01/2012 12/31/2012 10,000 0 Data Collection 100
Brainzooming Capacity Building No Yes 05/17/2012 05/17/2012 750 0 Capacity Building 100
Brevitz Consulting Capacity Building No Yes 10/01/2012 10/31/2013 50,000 0 Capacity Building 100
CTC Capacity Building Yes Yes 10/26/2012 05/31/2014 423,500 38,000 Capacity Building 100
CTC Data Collection Yes Yes 10/26/2012 05/31/2014 50,000 0 Data Collection 100
City of Lawrence Capacity Building No No 06/01/2014 12/31/2014 0 24,000 Capacity Building 100
KanEd Capacity Building Yes Yes 09/01/2011 12/31/2013 0 640,266 Capacity Building 100
Allen Consulting Data Collection No Yes 08/01/2013 10/31/2013 5,000 0 Data Collection 100

|
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N/A

11b. Describe any challenges encountered with vendors or subrecipients.

TMNG Data Collection No Yes 09/30/2013 03/31/2014 4,950 Data Collection 100
CostQuest Planning Teams Yes Yes 02/06/2014 08/31/2014 300,000
TBD Planning Teams No No 01/01/2014 12/31/2014 670,000
TBD Data Collection No No 01/01/2014 12/31/2014 800,350
TBD Capacity Building No No 01/01/2014 12/31/2014 203,089
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $205,833 $275,000 $480,833 $211,772 $62,597 $274,369
Personnel Fringe Benefits $72,042 $7,242 $79,284 $59,877 $21,572 $81,449
Travel $165,500 $6,524 $172,024 $10,883 $293 $11,176
Equipment $139,000 $20,000 $159,000 $0 $0 $0
Materials / Supplies $136,500 $20,000 $156,500 $36,359 $0 $36,359
Subcontracts Total $3,566,127 $702,266 $4,268,393 $753,862 $211,597 $965,459
Construction $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $11,161 $11,161
Total Direct Costs $4,285,002 $1,031,032 $5,316,034 $1,072,753 $307,220 $1,379,973
Total Indirect Costs $856,999 $58,972 $915,971 $40,126 $0 $40,126
Total Costs $5,142,001 $1,090,004 $6,232,005 $1,112,879 $307,220 $1,420,099
% of Total 83 17 100 78 22 100

13. Hardware / Software

None

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone
15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)
Stanley Adams 785-296-0569
15d. Email Address
Broadband Planning Manager
sadams@kansascommerce.com
. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)
Submitted Electronically 04-30-2014
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