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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

20-50-M09021N

 4. Report Date (MM/DD/YYYY)

01-14-2013

  1. Recipient Name

State of Kansas Department of Commerce

8. Designated Entity on Behalf of:

State of Kansas

  3. Street Address

1000 SW Jackson Street,

  5. City, State, Zip Code
Topeka, KS 666121300  

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 2,077,411 310,301 15%

2 Capacity Building Capacity Building 1,479,090 243,366 16%

3 Planning Teams Planning Teams 1,051,950 23,324 2%

4 Technical Assistance Technical Assistance 533,550 0

5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Staffing is being augmented through subcontractors.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Program Director 100 Capacity Building, Data Collection, Planning T No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Connected Nation Data Collection No No 07/01/2011 10/31/2011 63,788 0 Data Collection 100

iValution Capacity Building No Yes 01/01/2012 12/31/2012 50,000 5,000 Capacity Building 100

KGS/DASC Data Collection No Yes 01/01/2012 12/31/2013 894,700 10,000 Data Collection 100

KRC Capacity Building No Yes 04/01/2012 12/31/2012 25,000 0 Capacity Building 50

KRC Planning Teams No Yes 04/01/2012 12/31/2012 15,000 0 Planning Teams 15

KRC Data Collection No Yes 04/01/2012 12/31/2012 10,000 0 Data Collection 10

Brainzooming Capacity Building No No 05/17/2012 05/17/2012 750 0 Capacity Building 100

Brevitz Consulting Capacity Building No Yes 10/01/2012 06/30/2013 50,000 5,000 Capacity Building 100

CTC Energy & Communications Capacity Building Yes Yes 10/26/2012 06/30/2013 250,000 30,000 Capacity Building 50

CTC Energy & Communications Data Collection Yes Yes 10/26/2012 06/30/2013 50,000 15,000 Data Collection 50

CTC Energy & Communications Planning Teams No No 04/01/2013 06/30/2013 200,000 20,000 Planning Teams 100

TBD Capacity Building No No 04/01/2013 12/31/2013 978,445 300,000 Capacity Building 100

TBD Data Collection No No 04/01/2013 12/31/2013 978,444 317,266 Data Collection 100
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Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No significant challenges encountered with vendors.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $205,833  $275,000  $480,833  $117,803  $47,254  $165,057 

  Personnel Fringe Benefits  $72,041  $7,242  $79,283  $32,110  $14,636  $46,746 

  Travel  $165,500  $6,524  $172,024  $5,387  $293  $5,680 

  Equipment  $139,000  $20,000  $159,000  $0  $0  $0 

  Materials / Supplies  $136,500  $20,000  $156,500  $20,159  $0  $20,159 

  Subcontracts Total  $3,566,127  $702,266  $4,268,393  $376,606  $3,727  $380,333 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $11,162  $11,162 

  Total Direct Costs  $4,285,001  $1,031,032  $5,316,033  $552,065  $77,072  $629,137 

  Total Indirect Costs  $857,000  $58,972  $915,972  $24,926  $0  $24,926 

  Total Costs  $5,142,001  $1,090,004  $6,232,005  $576,991  $77,072  $654,063 

  % of Total 83 17 100 88 12 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

None

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Stanley   Adams

  15c.  Telephone 
            (area code, number, and extension)

785-296-0569  

Broadband Planning Manager
  15d.  Email Address

sadams@kansascommerce.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-19-2013


