
Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 1 of 5

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

23-50-M09062

 4. Report Date (MM/DD/YYYY)

09-05-2014

  1. Recipient Name

State of Maine, ConnectME Authority

8. Designated Entity on Behalf of:

State of Maine

  3. Street Address

138 Statehouse Station,

  5. City, State, Zip Code
Augusta, ME 04333-0138 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping and Planning 3,103,500 3,100,877 100%

2 Address File Address File Development 337,000 343,118

3 Capacity Building 962,952 840,070 87%

4 Technical Assistance 575,040 374,800 65%

5 N/A

6 N/A

$4,978,492 $4,658,865 94%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

NA
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Sr. Project Manager 0 Data collection/Mapping No Change

Project Manager 0 Data collection/Mapping No Change

Programmer 0 Data collection/Mapping No Change

GIS Analyst 1 0 Data collection/Mapping No Change

GIS Analyst 3 0 Data collection/Mapping No Change

GIS Technician 2 0 Data collection/Mapping No Change

GIS Technician 3 0 Data collection/Mapping No Change

Sr. Admin. Asst. 0 Data collection/Mapping No Change

Project Coordinator 0 Data collection/Mapping No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

James W. Sewall Data Collection Yes Yes 01/31/2010 01/31/2015 3,101,500 20,000 Data Collection 87

James W. Sewall Address File Yes Yes 08/24/2010 01/31/2015 337,000 0 Address File 13

State Planning Office Capacity Building No Yes 01/31/2011 01/31/2015 609,749 18,000 Capacity Building 100

Department of Education Technical Assistance No Yes 02/02/2011 01/31/2015 431,640 99,038 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

NA
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $347,387  $275,324  $622,711  $285,352  $141,701  $427,053 

  Personnel Fringe Benefits  $0  $85,889  $85,889  $0  $57,137  $57,137 

  Travel  $3,761  $18,699  $22,460  $4,124  $16,956  $21,080 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $4,479,889  $137,038  $4,616,927  $4,299,049  $162,173  $4,461,222 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $147,455  $826,885  $974,340  $70,340  $772,001  $842,341 

  Total Direct Costs  $4,978,492  $1,343,835  $6,322,327  $4,658,865  $1,149,968  $5,808,833 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,978,492  $1,343,835  $6,322,327  $4,658,865  $1,149,968  $5,808,833 

  % of Total 79 21 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

NA

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

NA

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Elissa   Burke

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

eburke@tilsontech.com

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

11-17-2014


