U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
29-50-M09022

10-01-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Missouri Office of Administration

09-30-2014

6. Reporting Period End Date:

3. Street Address

301 West High Street, HST Room 280, P.O. Box 809,

5. City, State, Zip Code
Jefferson City, MO 65102-0809

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection Mapping 2,413,897 1,995,847 83%
2 Original Planning Grant Information Summit 80,748 80,748 100%
3 Planning Teams Regional Technology Planning Teams 1,566,290 1,479,588 94%
4 Capacity Building Program Office 833,210 779,079 94%
5 Technical Assistance Technical Assistance 810,170 537,654 66%
6 Address File Missouri Structures Inventory 869,067 827,822 95%

$6,573,382 $5,700,738 87%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The program office is staffed at the appropriate capacity to meet all outstanding projects and initiative within the designated timeline.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
MO BroadbandNow Director 100 Program Office No Change
MO BroadbandNow Office Assistant 100 Program Office No Change
Accounting Specialist 11 1 Program Office No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (YIN)
Boonsl_ch REEETE] HEITg Planning Teams Yes Yes 09/01/2010 12/31/2013 31,500 0 Planning Teams 5
Commission
e
Bootheel Regional Planning and
Economic Development Planning Teams Yes Yes 09/01/2010 12/31/2013 33,500 0 Planning Teams 5
Commission
Carrol County Memorial Hospital | Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4
Cedar County Memorial Hospital | Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance
Environmental Systems Research | i, cojlection No Yes  |03/01/2010 02/28/2012 0 65,000 Data Collection
Institute, Inc. (ESRI)
Freeman Neosho Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance
Cireen HlS Megeme MRt | g feems Yes Yes |09/01/2010 12/31/2013 34,000 0 Planning Teams
Commission
Eig;& T Sl Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance
g?[}?}’j Ve SearieE i) Planning Teams Yes Yes |09/01/2010 12/31/2013 29,700 0 Planning Teams
Iron County Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4
i%r;r;)ilt:altlzglbbon bEneyal Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4

PPR, Page 2 of 6

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



Kaysinger Basin Regional

Reynolds County LLC

) . Planning Teams Yes Yes 09/01/2010 12/31/2013 31,000 4,000 Planning Teams
Planning Commission
LEE Eifine OFERS CRLTEIOF | gyosos s Yes Yes  |09/01/2010 12/31/2013 29,400 3,600 Planning Teams
Local Governments
Missouri Association of Council of . .
Governments (MACOG) Planning Teams Yes Yes 09/01/2010 12/31/2013 26,000 0 Planning Teams
Madison Memorial Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 4
L (Regent] SR el Planning Teams Yes Yes 09/01/2010 12/31/2013 32,000 0 Planning Teams 5
Governments
MIETENTES [NEFrE HERTY Planning Teams Yes Yes |09/01/2010 12/31/2013 29,500 4,000 Planning Teams 5
Commission
AR AUENER RSO (AEINE) || 2 s Yes Yes [09/01/2010 12/31/2013 33,000 0 Planning Teams
Commission
AL RIS [REGIEMEN FETMINE | oo s Yes Yes |09/01/2010 12/31/2013 29,000 7,000 Planning Teams
Commission
MO-KAN Regional Council Planning Teams Yes Yes 09/01/2010 12/31/2013 33,000 0 Planning Teams
MOREnet Technical Assistance No Yes 09/27/2013 06/30/2015 300,000 0 Technical Assistance
NerEE ! TESEUT [REEEl Planning Teams Yes Yes  |09/01/2010 12/31/2013 33,500 0 Planning Teams
Planning Commission
Northwest Medical Center Technical Assistance No Yes 10/08/2012 07/31/2014 25,000 0 Technical Assitance
North\_/vest M|ssqur! Hegfere] Planning Teams Yes Yes 09/01/2010 12/31/2013 33,000 0 Planning Teams 5
Planning Commission
et .FO.Oth'”S REgemE PRI Planning Teams Yes Yes 09/01/2010 12/31/2013 24,000 12,000 Planning Teams 6
Commission
Pemiscott Memorial Hospital Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance 3
Plonegr Tralls REJUR Planning Teams Yes Yes 09/01/2010 12/31/2013 27,900 3,600 Planning Teams
Commission
SJallitn (CETIE OFEES CRME @ Gr e oo Yes Yes |09/01/2010 12/31/2013 31,000 4,000 Planning Teams
Governments
SUINEESE [HEElin CEniEr el Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 0 Technical Assistance
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11b. Describe any challenges encountered with vendors or subrecipients.

The program office has not encountered any challenges with vendors or subrecipients.

SEEEE T CETIS? ol Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 Technical Assistance

Stoddard County LLC

Southeast Missouri Regional

Planning and Economic Planning Teams Yes Yes 09/01/2010 12/31/2013 32,000 Planning Teams

Development Commission

Southwest Missouri Council of

Governments - Missouri State Planning Teams Yes Yes 09/01/2010 12/31/2013 37,000 Planning Teams

University

=it Clal Gty s el B Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 Technical Assistance

#1/SAC Osage

afs-p:igtzr I (Cleiy [ B! Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 Technical Assistance

Sullivan County Memorial Hospital | Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 Technical Assistance

Tier IV Consulting Group Inc Technical Assistance Yes Yes 07/30/2013 11/30/2013 42,550 Technical Assistance 6

X'Voass;ltg?ton Gty e, Technical Assistance Yes Yes 10/08/2012 07/31/2014 25,000 Technical Assistance 5
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $558,047 $51,419 $609,466 $530,809 $51,419 $582,228
Personnel Fringe Benefits $210,027 $0 $210,027 $195,046 $0 $195,046
Travel $36,827 $5,059 $41,886 $30,952 $5,059 $36,011
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $39 $1,750 $1,789 $0 $1,750 $1,750
Subcontracts Total $1,307,550 $103,200 $1,410,750 $1,039,988 $103,200 $1,143,188
Construction $0 $0 $0 $0 $0 $0
Other $4,460,892 $1,481,918 $5,942,810 $3,903,943 $1,481,918 $5,385,861
Total Direct Costs $6,573,382 $1,643,346 $8,216,728 $5,700,738 $1,643,346 $7,344,084
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $6,573,382 $1,643,346 $8,216,728 $5,700,738 $1,643,346 $7,344,084
% of Total 80 20 100 78 22 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

The program office has not purchased any hardware or software during the reporting period.

The program office has no outstanding purchase order requests for hardware or software.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Connie Qutami 573-526-4545

15d. Email Address

AS Il ) ]
Connie.Qutami@oa.mo.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 11-06-2014
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