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Data Collection
The New Hampshire Broadband Mapping and Planning Program’s (NHBMPP) mapping team completed a suite of activities during the reporting quarter, including collecting, processing, and submitting required data elements for the September 2014 data submission, updating the project web site, providing data and information to support other NHBMPP initiatives, initiating a localized outreach activity to extend speed test data collection efforts, and participating in outreach/coordination activities throughout the state.   For the data submission, broadband availability data from 40 broadband providers and 3,969 Community Anchor Institutions was collected and processed.  Other related activities are described below.
Q2.  Additional project milestones accomplished
Web Site Updates
Web site updates accomplished during the reporting period include:

· Developed/updated pages to host products of the Capacity Building/Community Resource and Toolkit Development components of the project.

· Completed monthly updates of speed test results.

Support of NHBMPP Initiatives

The mapping team developed resources to support a number of complementary NHBMPP initiatives during the last quarter.  These included:

· Developed  text, maps, and data tables for incorporation in the statewide planning document that is currently in production;
· Participated in regional Broadband Stakeholder Group meetings as appropriate,

· Generated maps to support the Capacity Building/Community Resource project activities, 

· Produced weekly speed test summaries and map products for the Capacity Building participating communities.  Also, mapping team members participated in a series of community meetings to present and discuss implications of mapping program products
Outreach/Coordination

Mapping staff continued to participate in a number of outreach and coordination activities, including:
· Continued efforts to use social media (Facebook, Twitter, LinkedIn) for marketing, outreach, and communications;
· Participated in state coordination efforts, including the NH Telecommunications Advisory Board (TAB) quarterly meetings, TAB benchmark subcommittee bi-monthly meetings, and regional broadband stakeholder group meetings;
· Conducted ongoing communications with towns, regional planning agencies, and the general public regarding map interpretation and use as well as speed test data interpretation;
· Conducted extended efforts to promote the NHBMPP speed test, used to support our mapping verification program as described below.

· Supported annual TAB report presented to the NH Governor and legislature – contributed to writing, data analysis, and map production.

· Participated in University of New Hampshire discussions about presenting an ongoing and unified online broadband presence
· Attended Economic Development Conference, Springfield, MA
· Attended Cable Franchise Agreement workshop in Concord, NH
· Continued production of project one-page summaries for distribution at conferences/meetings.

· Participated in discussions regarding Gigabit Keene, an effort to bring fiber connectivity to the largest city in southwest NH.

Q4.  Additional information on data collection, validation, and publication activities.
Verification

Verification activities during the past quarter followed protocols established for prior reporting periods.  Our ongoing speed tests, currently numbering 11,210 records, provide valuable data to assist in reviewing and verifying provider submissions.  The percentage below the FCC 4 Mbps download speed threshold remains at 49%.  

We have begun to explore with California State University, Monterey Bay, the requirements to migrate the CalSpeed speed test tool to be NH-centric, so that we can support expanded collection of speed test data from mobile devices.
The mapping team is also supporting the efforts of the state’s regional planning commissions to engage in more localized speed test promotion activities.  Particular efforts have been focused on the southwest region of the state.

In a related effort, the mapping team has initiated a gap analysis using rural addressing data in concert with speed test data.  The results will be used to conduct targeted speed test outreach efforts in underserved areas of the state.

Finally, a five-year effort has culminated in the successful negotiation of an NDA with the NH Department of Safety for release of e-911 data for 2 communities.  We intended to use the data in a pilot effort to enhance the resolution of our mapping activities beyond the census block level, however, have discovered it will have limited applicability given the data schema provided.  

Future of the NHBMPP
NHBMPP mapping staff continues to seek funding opportunities to maintain our mapping activities beyond the current grant program.  Towards that end, staff has engaged in:

· Submission of 1 successful proposal focused on mapping activities in northern NH; 
· Ongoing participation in state FirstNet discussions;

· Continued discussions with the NH Department of Resources and Economic Development (DRED) regarding ongoing maintenance of the program; and
· Continued efforts to share information with partners and stakeholders re FCC plans for maintaining the data and how NHBMPP might support those efforts.
